

Project Community Engagement Schedule

Date	Milestone	Notes
July	Launch Project Webpage	Project Background, Problem Statement, Milestone Schedule
August 12	Complete Street & Transportation Commission Meeting 1 Presentation	Present consultants work & different project design options
August 13 - 20	1 st Community Meeting Outreach	Flyers, postcards, webpage, social media
August 25	Community Meeting 1 Presentation	Present consultant work
August 30	Post community meeting summary	Update project webpage
September 9	Complete Street & Transportation Commission Meeting 2	Show updated consultant materials based on previous meeting comments
September 10 - 20	2 nd Community Meeting Outreach	Flyers, postcards, webpage, social media
September 29	Community Meeting 2 Presentation	Show updated consultant materials based on previous meeting comments
October 5	Post community meeting summary	Updated project webpage
October 19	Town Council Meeting	Share design concepts and get directions from the council
November 1-5	Neighborhood survey & third community meeting outreach	Emails, flyers, webpage, and social media
November 10	Neighborhood survey due by 5pm	
November 17	Community Meeting 3 Presentation	Updated consultant materials based on previous meeting comments
November 30	Post community meeting summary	Project webpage updated

Construction Schedule

Milestones	Anticipated Timeline
Continue Coordination with Residents	Nov - Dec 2021
Update to Town Council	Early 2022
Complete Design	Spring 2022
Caltrans Approval	Spring 2022
Bid and Award	Summer 2022
Construction Start	Fall 2022
Complete Construction	Spring 2023

This project will be coordinated with the Neighborhood Traffic Calming Project on Shannon Road. Please visit the [Neighborhood Traffic Calming webpage](#) to learn more about the traffic calming project.