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NOTICE TO CONTRACTORS 
 
Sealed proposals will be received at the office of the Town Clerk of the Town of Los Gatos, 110 E. Main 
Street, Los Gatos, CA 95030, until 
 
10:00 AM WEDNESDAY MARCH 22, 2017  
 
for the following project: 
 

Project #13-31 Almond Grove Street Reconstruction Phase II  
 

at which time they will be publicly opened and read aloud. Sealed proposals must be clearly marked on 
the outside with the Project name or number, date, and time of bid. 
 
This following information is presented to indicate the size of the project and no warrant is made or 
intended as to final quantities: 
 
The project includes Portland cement concrete (PCC) and asphalt concrete (AC) pavement 
demolition, demolition of PCC curb and gutter, sidewalk, and driveways, subgrade preparation 
and grading, construction of PCC curb and gutter, sidewalk and driveways, PCC pavement, ADA 
curb ramps, adjusting utility covers and boxes, tree removal, landscaping, tree planting, storm 
drain improvements (curb inlets, storm drain piping, and manhole), striping and signage, traffic 
control and environmental protection on Almendra Avenue, Bayview Avenue, Bean Avenue, Glen 
Ridge Avenue, Massol Avenue, Nicholson Avenue, Tait Avenue, and Wilder Avenue in the Almond 
Grove District in the Town of Los Gatos. 
 
All contractors and subcontractors who bid or work on public works project must register and pay an 
annual fee to Department of Industrial Relations (DIR). Effective March 1, 2015, no contractor or 
subcontractor may be listed on a bid proposal unless registered with DIR. Effective April 1, 2015, no 
contractor or subcontractor may work on a public works project unless registered by DIR. 
 
All contractors and subcontractors must furnish electronic certified payroll records directly to the Labor 
Commissioner (aka Division of Labor Standards Enforcement). For additional information, visit the DIR 
website at: http://www.dir.ca.gov/Public-Works/PublicWorks.html.  
 
Each bid must be accompanied by a cashier's check, certified check, or Bidder's Bond executed by a 
corporate surety authorized to engage in such business in the State of California, payable to the Town of 
Los Gatos, in an amount not less than ten percent (10%) of the amount of the Base Bid. The successful 
bidder will be required to furnish a Performance Bond in an amount equal to one-hundred percent (100%) 
of the contract price, and a Labor and Material Bond in an amount equal to one-hundred percent (100%) 
of the contract price. Said bonds shall also be executed by a corporate surety authorized to engage in such 
business in the State of California and be made payable to the Town of Los Gatos. Original Bidder’s 
Bond with surety seal must accompany the bid. 
  
If the successful bidder fails, neglects, or refuses for TEN (10) calendar days after the award of the 
contract to enter into the contract to perform the work, the cashier's check, certified check, or Bidder's 
Bond accompanying the bid and the amount therein named, shall be declared forfeited to the Town and 
shall be collected by it and paid into its general fund.  No bidder may withdraw his/her bid for a period of 
SIXTY (60) calendar days after the date set for the opening thereof, and the same shall be subject to 
acceptance by the Town during this period. 
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The Town reserves the right to reject any or all bids, waive any irregularities in any bids and its 
determination as to which bid is the lowest responsible bid and is for the best interest of the Town shall be 
final. The Town shall have SIXTY (60) calendar days from and after the opening of the bids within which 
to make its determination.   
 
The Contractor receiving the award of the contract shall begin work within FIFTEEN (15) calendar days 
after receipt of the Notice to Proceed or the first day of construction, whichever is earlier, and shall 
diligently prosecute the same to completion within the time restrictions as listed in the technical 
specifications and all work shall be completed by the time allotted in the technical specifications. 
 
The Contractor shall diligently prosecute the work to completion within the number of days and times 
listed below: 

- May 1, 2017 to October 1, 2017 (total of 107 working days) 
- May 1, 2018 to October 1, 2018 (total of 107 working days) 
- May 1, 2019 to October 1, 2019 (total of 107 working days) 

 
During each time period the contractor must complete two (2) to three (3) streets per year, in place and 
complete.  The Contractor may be allowed to start earlier in 2018 and 2019, weather permitting, and as 
agreed upon by the Town. The number of working days will remain the same. 
 
Working days will be counted upon the Contractor’s receipt of the Notice to Proceed, as noted above. In 
the event that completion of the construction by the Contractor is delayed beyond the working days 
prescribed above for each individual time period, the Contractor shall pay the Town Three Thousand 
Five Hundred Dollars ($3,500.00) per day in liquidated damages for each and every calendar day until 
completion of the construction for the year. 
 
At the time the Contractor’s bid proposal is submitted, the Contractor shall possess a valid Class A 
California General Contractor's License. The Contractor shall also possess a valid Town of Los Gatos 
Business License at the time the contract is awarded.  The Contractor shall perform, with the Contractor’s 
own forces, the contract work amounting to not less than 50 percent of the original total contract price. 
 
The Town of Los Gatos hereby notifies all bidders that it will affirmatively insure that the contract 
entered into pursuant to this advertisement will be awarded to the lowest responsible bidder without 
discrimination on the grounds of race, color, national origin, sex, religion, age or disability. The 
Contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or 
sex in the performance of this contract. The contractor shall carry out applicable requirements of 
49 CFR, Part 26 in the award and administration of DOT-assisted contracts. Failure by the 
Contractor to carry out these requirements is a material breach of this contract, which may results 
in the termination of this contract, or such other remedy as recipient deems appropriate. 
 
Prevailing Rate of Wages: In accordance with the provisions of the California Labor Code, the Town 
Council hereby determines that the general prevailing per diem rate of wages in the Town of Los Gatos, 
for laborers and for each craft or type of worker and mechanic employed in the execution of the contract, 
is the Union Wage Scale established for Santa Clara County, which wage scale as of the execution date of 
the contract is incorporated herein as if fully set forth.  Overtime shall be not less than one and one-half 
(1-1/2) times the established rates. Sundays and holidays shall be not less than two (2) times the 
established rates. In payment of labor, the Contractor shall comply with the provisions of Labor Code 
Sections 1770 to 1781 inclusive (Article 2, Chapter 1, Part 7, Division 2), and any acts amendatory 
thereto.     
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BID FORM 
 

TO:  The Town of Los Gatos, County of Santa Clara,  
  State of California, herein called Owner 
 
FROM: _____________________________, herein called Contractor 
 
A. UNIT PRICE SCHEDULE  
 
Pursuant to and in compliance with your Notice to Contractors and the Contract Documents relating to the 
PROJECT #13-31 Almond Grove Street Reconstruction Phase II, including Addenda  
No. _______, _______, _______, _______, _______, _______, _______, _______, _______, _______, 
the undersigned bidder, having become thoroughly familiar with the terms and conditions of the Contract 
Documents and with the local conditions affecting the performance and the costs of the Work at the place 
where the Work is to be done, and having inspected the site in all particulars, hereby proposes and agrees 
to fully perform the work within the time stated and in strict accordance with the Contract Documents 
(including the furnishing of any and all labor and materials) and do all the work required to construct and 
to complete said work in accordance with the Contract Documents, and that Contractor will take in full 
payment therefore the amounts shown on the following unit price schedule:  
  



ITEM
NO.

SPEC.
SECTION

ITEM DESCRIPTION UNIT
EST.
QTY.

 UNIT
PRICE 

EXTENSION

1. 10-2 Mobilization
(Max. 4% of the contract price)

L.S. 1

2. 10-3 Clearing and Grubbing L.S. 1

3. 10-3 Environmental Protection - Storm Water 
Pollution Prevention Plan

L.S. 1

4. 10-4 Traffic Control L.S. 1

5. 10-5 Construction Staking and Layout L.S. 1

6. 10-6 6"-12" Tree Removal Ea. 37

7. 10-6 12"-18" Tree Removal Ea. 30

8. 10-6 18" or Greater Tree Removal Ea. 10

9. 10-8 Remove Existing Hardscape S.F. 11,994

10. 10-9 Remove Existing Pavement, Sidewalk, 
Ramps, Driveway Approach, and Curb 
& Gutter (FPQ)

S.F. 467,677

11. 10-10 Roadway Excavation & Off-Haul (FPQ) C.Y. 1,735

12. 10-10 Over-Excavation
(Revocable)

C.Y. 800

13. 10-10 HDPE Irrigation Sleeve and PVC Pipe L.F. 160

14. 10-12 Install 6.5" Jointed Plain Concrete 
Pavement (JPCP)

S.Y. 39,213

15. 10-13 Install Asphalt Transition Ton 225

16. 10-13 Install Driveway/Walkway Conform - 
Hardscape

S.F. 3,758

17. 10-13 Install Driveway/Walkway Conform - 
PCC

S.F. 2,297

18. 10-13 Install Driveway/Walkway Conform - 
Asphalt Pavement

S.F. 2,985

19. 10-14 Install Curb and Gutter L.F. 18,659

20. 10-14 Install Vertical Curb L.F. 380

21. 10-15 Install Sidewalk S.F. 46,422

SCHEDULE OF QUANTITIES
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ITEM
NO.

SPEC.
SECTION

ITEM DESCRIPTION UNIT
EST.
QTY.

 UNIT
PRICE 

EXTENSION

SCHEDULE OF QUANTITIES
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22. 10-15 Install Villa Hermosa Sidewalk S.F. 4,272

23. 10-16 Install Curb Ramp Ea. 54

24. 10-17 Install Residential Driveway S.F. 9,457

25. 10-17 Install Commercial Driveway S.F. 2,565

26. 10-18 Install 15 Gallon Tree Ea. 108

27. 10-18 Install 24" Box Tree Ea. 74

28. 10-19 Install Centerline Monument Ea. 10

29. 10-20 Adjust SD Manhole to Grade Ea. 16

30. 10-20 Adjust SS Manhole to Grade
(Revocable)

Ea. 30

31. 10-20 Adjust Utility Vault to Grade
(Revocable)

Ea. 7

32. 10-20 Adjust Gas Valve Box to Grade
(Revocable)

Ea. 1

33. 10-20 Adjust Water Meter Box to Grade
(Revocable)

Ea. 101

34. 10-20 Adjust Sanitary Sewer Cleanout Box to 
Grade (Revocable)

Ea. 9

35. 10-20 Replace Valve Box
(Revocable)

Ea. 2

36. 10-20 Replace Water Meter Box
(Revocable)

Ea. 131

37. 10-20 Replace Water Valve Box
(Revocable)

Ea. 68

38. 10-20 Replace Sanitary Sewer Cleanout Box
(Revocable)

Ea. 60

39. 10-21 Install Cobble Median S.F. 310

40. 10-22 Install Storm Drain Inlet Ea. 4

41. 10-22 Install Storm Drain Inlet Frame and 
Grate

Ea. 1

42. 10-22 Install Storm Drain Pipe L.F. 50
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Phase II
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ITEM
NO.

SPEC.
SECTION

ITEM DESCRIPTION UNIT
EST.
QTY.

 UNIT
PRICE 

EXTENSION

SCHEDULE OF QUANTITIES

Project #13-31 Almond Grove Street Reconstruction Phase II

43. 10-22 Install Storm Drain Manhole Ea. 1

44. 10-23 Install Traffic Stop Bar - Thermo. Ea. 51

45. 10-23 Thermoplastic Pavement Marking S.F. 1,400

46. 10-23 Pavement Striping - Thermo. L.F. 1,810

47. 10-23 Parking Stall Striping - Thermo. Ea. 57

48. 10-23 Blue Retroflective Raised Pavement 
Marker

Ea. 5

49. 10-24 Remove Existing and Place New Sign Ea. 146

50. 10-25 Install Speed Hump Ea. 1

TOTAL BASE BID (ITEMS #1-50): $

ADD. ALTERNATE BID 1:
A1. 10-26 Bayview Ave. from Sta. 1+00 to Sta. 

2+80
L.S. 1

TOTAL ADD. ALTERNATE 1 BID (ITEM #A1): $

ADD. ALTERNATE BID 2:
A2. 10-26 Bean Ave. from Sta. 9+50 to Sta. 11+20 L.S. 1

TOTAL ADD. ALTERNATE 2 BID (ITEM #A2): $

ADD. ALTERNATE BID 3:
A3. 10-26 Nicholson Ave. from Sta. 1+15 to Sta. 

3+40
L.S. 1

TOTAL ADD. ALTERNATE 3 BID (ITEM #A3): $

GRAND TOTAL BID (BASE BID + ADD. ALTERNATE BIDS 1-3): $

A class A California Contractor's License is required.

Project #13-31 Almond Grove Street Reconstruction 
Phase II

Part I – Page 6C Project Specifications
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B. BID FORM 
 
The quantities shown on this bid form are approximate only, being given as a basis for the comparison of 
bids, and the Owner does not, expressly or by implication agree that the actual amount of work will 
correspond therewith, but reserves the right to increase or decrease the amount or class or portion of the 
work as may be deemed necessary or advisable by the Director of Parks & Public Works. This bid will be 
rejected if bidder fails to provide a bid for each item. The Owner reserves the right to make a comparison 
of bids based on any combination of the above alternate bid items. 
 
C. RESERVATION 
 
It is understood that the Owner reserves the right to reject this bid, but that this bid shall not be withdrawn 
for a period of 60 days from the date prescribed for its opening. 
 
D. SUBCONTRACTORS 
 
Attached hereto and incorporated herein is the complete and entire list of subcontractors to be employed 
by the undersigned in the performance of the work. 
 
E. NOTICE  
 
If written notice of the acceptance of this bid is mailed or delivered personally to the undersigned within 
60 days after the date set for the opening of this bid, or at any time thereafter before it is withdrawn, the 
undersigned  bidder shall execute and deliver the Contract Documents to Owner in accordance with this 
bid as accepted, and will also furnish and deliver to Owner the Performance Bond, Labor and Material 
Bond as specified, and proof of insurance coverage as required in Part I, under “Construction 
Agreement,” of these Specifications, all within 10 calendar days after personal delivery or after deposit in 
the mails, of the notification of acceptance of this bid. The above mentioned bonds shall be satisfactory 
to, and on the forms approved by Owner. 
 
Notice of acceptance or request for additional information may be addressed to the undersigned at the 
address set forth below. 
 
F. DISCLOSURE  
 
The undersigned declares that this bid is not made in the interest of or on behalf of any undisclosed 
person, partnership, company, association, organization or corporation; that the bid is genuine and not 
collusive or sham; that the undersigned has not directly or indirectly induced or solicited any other bidder 
to put in a false or sham bid and has not directly or indirectly colluded or agreed with any bidder or 
anyone else to put in a sham bid or to refrain from bidding; that the undersigned has not directly or 
indirectly sought by agreement, communication or conference with anyone to fix his/her bid price or the 
bid price of any other bidder, or to fix any overhead, profit or cost element of such bid price or of that of 
any other bidder, or to secure any advantage against the Town of Los Gatos or anyone interested in the 
proposed Contract; that the only persons or parties interested in this bid as principals are those named 
herein; that all statements contained in this bid are true; that the undersigned has not directly or indirectly, 
submitted his/her bid price or any breakdown thereof, or the contents thereof, or divulged  
information or data relative thereto, to any other persons, partnership, corporation, or association except 
to such person or persons as have a direct financial interest in bidder's general business; and that the 
undersigned has not accepted any bid from any subcontractor or materialperson through any bid 
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depository, the Bylaws, Rules or Regulations of which prohibit or prevent the undersigned from 
considering any bid from any subcontractor or materialperson, which is not processed through said bid 
depository, or which may prevent any subcontractor or materialperson from bidding to any general 
contractor who does not use the facilities of or accept bids from or through such bid depository; and that 
the undersigned has not paid, and will not pay, any fee to any corporation, partnership, company, 
association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or 
sham bid. 
 
G. WORDS AND PHRASES  
 
Wherever in this bid an amount is stated in both words and figures, in case of discrepancy between words 
and figures, the words shall prevail; if all or any portion of the proposal is required to be given in unit 
prices and totals and a discrepancy exists between any such unit prices and totals so given, the unit prices 
shall prevail. 
 
H. CERTIFICATION 
 
The undersigned certifies that the Contract Documents have been thoroughly read and understood and 
that, except as may be specifically noted and contained in addenda, there are no discrepancies or 
misunderstandings as to the meaning, purpose or intent of any provision in the Contract Documents or as 
to the interpretation of the same. The undersigned hereby incorporates by reference, the same as though 
set out in full, all provisions of the Notice to Contractors and Information for Bidders published by Owner 
and pertaining to the work described in this bid. 
 
Accompanying this bid is                                  [insert words "cash", "cashier's check", "certified check", 
or "bidder's bond", as the case may be], in amount equal to at least 10% of total of the bid, naming the 
Owner as Obligee or Payee, as applicable. 
 
The names of all persons interested in the foregoing bid as principals are as follows: 
 
IMPORTANT NOTICE:  If bidder or other interested person is a corporation, give legal name of corporation, state where 
incorporated and names of the president and secretary thereof; if a partnership, give name of the firm, also names of all individual 
co-partners composing firm; if bidder or other  interested person is an individual, give first and last names in full. 
 
 
  
  
  
I. LICENSING 
 
The undersigned is licensed in accordance with State Law providing for the registration of Contractors, 
License No. ____________. [A class "A" General Contractor's License is required.] The License 
expiration date is ______________. No payment for work or material under this Contract will be made by 
Owner unless and until the Owner receives verification from the State Registrar of Contractors that the 
records of the Contractor's State License Board indicate the successful bidder was properly licensed at the 
time the Contract was awarded. 
 
Any bidder not so licensed shall be subject to all legal penalties imposed by law, including, but not 
limited to, an appropriate disciplinary action by the Contractor's State License Board. 
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In addition, failure of the bidder to obtain and maintain proper and adequate licensing for the Contract 
shall constitute a failure to execute or perform this Contract and shall result in the forfeiture of the 
security of the bidder.  The representations made herein are under penalty of perjury. 
 

NOTE:  If bidder is a corporation, the legal name of the corporation shall be set forth below, together with 
the signature of the officer or officers authorized to sign contracts on behalf of the corporation; if bidder is a 
co-partnership, the name of the firm shall be set forth below, together with the signatures of the partner or 
partners authorized to sign contracts in behalf of the co-partnership; and if bidder is an individual, his/her 
signature shall be placed below. 

 
I declare under penalty of perjury that I have the authority to execute this bid form and that the foregoing 
is true and correct. 
 
BUSINESS ADDRESS:   _______________________________________________________________   
 
PLACE OF RESIDENCE:   _____________________________________________________________   
 
DATE:   _____________________________________________________________________________   
 
BIDDER:   __________________________________________________________________________  
   (FIRM NAME)  
 
BY:   __________________________________ TITLE:   _____________________________________  
 
ADDRESS / TELEPHONE:   ____________________________________________________________  
 
 ___________________________________________________________________________________   
 
CALIFORNIA DEPARTMENT OF INDUSTRIAL RELATIONS (DIR)  

REGISTRATION NUMBER:  ____________________  
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LIST OF SUBCONTRACTORS 
 
In compliance with the provisions of §§4100-4107 of the Public Contracts Code of the State of California, and 
any amendments thereof, the undersigned bidder has set forth below the name and the location of the place of 
business of each subcontractor who will perform work or labor or render service to the undersigned in or about 
the construction of the Work to be performed under the Contract Documents to which the attached bid is 
responsive, or of a person who will, off the job site, specially fabricate a portion of the Work or improvement 
according to detailed drawings contained in the Standard Specifications, Part II, and the portion of the Work 
which will be done by each such subcontractor or person that will be in an amount in excess of ½ of 1% of the 
prime Contractor's total bid, or $10,000, whichever is greater. Prime Contractor shall list the California 
Department of Industrial Relations (DIR) number for all subcontractors working on the project. 
 
DIVISION OF  SUBCONTRACTOR  COST OF  ADDRESS   DIR # 
WORK       WORK 

 

 ___________________________________________________________________________________________  

 

 ___________________________________________________________________________________________  

 

 ___________________________________________________________________________________________  

 

 ___________________________________________________________________________________________  

 

 ___________________________________________________________________________________________  

 

 ___________________________________________________________________________________________  

 

 ___________________________________________________________________________________________  

 

 ___________________________________________________________________________________________  

 

 ___________________________________________________________________________________________  

 

 ___________________________________________________________________________________________  

(If necessary, continue on another sheet of paper in the same format) 

  
                                                                     
               (Bidder’s Signature) 
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BIDDER'S BOND 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 
That we,                                                          as Principal, and ________________________  as Surety, 
are held and firmly bound unto the Town of Los Gatos, a municipal corporation of the State of California 
(hereinafter called "Town") in the penal sum of 10% of the total aggregate amount of the bid of the 
Principal above named, submitted by said Principal to the Town for the work described below, for the 
payment of which sum in lawful money of the United States, well and truly to be made, we bind 
ourselves, our heirs, executors, administrators and successors, jointly and severally, firmly by these 
presents. In no case shall the liability of the Surety hereunder exceed the sum of                                                                    
($                         ) dollars. 
 
The condition of this obligation is such that a bid to the Town for certain construction specifically 
described as follows, for which bids are to be opened on Wednesday, March 22, 2017, at 10:00 a.m., 
has been submitted by Principal to Town: 
 
 
BID TOTAL from BID SCHEDULE: ______________________________ 
 
 
The quantities shown on this bid form are approximate only, being given as a basis for the comparison of 
bids, and the Owner does not, expressly or by implication agree that the actual amount of work will 
correspond therewith, but reserves the right to increase or decrease the amount or class or portion of the 
work as may be deemed necessary or advisable by the Director of Parks & Public Works. 
 
NOW THEREFORE, if the Principal is awarded the Contract and within the time and manner required 
under the Specifications, after the prescribed forms are presented to the Principal for signature, enters into 
a written contract, in the prescribed form, in accordance with the bid, and files 2 bonds with the Town, to 
guarantee faithful performance of the Contract and to guarantee payment for labor and materials as 
provided by law as well as files insurance certificates and equal employment opportunity documentation 
required under the bid, then this obligation shall be null and void; otherwise, it shall remain in full force. 
 
In the event suit is brought upon said bond by Town, and judgment is recovered, the Surety shall pay all 
costs incurred by Town in such suit, including a reasonable attorney's fee to be fixed by the Court. 
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IN WITNESS WHEREOF, we have hereunto set our hands and seals this               day of  
                                                    , 20      . 
 
 
PRINCIPAL: 
 
       
(Seal) 
 
                                                                      
(Seal) 
 
                                                                       
(Seal) (Principal) 
 
                                                                       
(Address) 
 
                                                                      
(City, State, Zip) 
 
 
                                                                      
(Phone Number) 
 
 

SURETY: 
 
                                
(Seal) 
 
                                
(Seal) 
 
                                
(Seal) (Principal) 
 
                                
(Address) 
 
                                 
(City, State, Zip) 
 
 
                                
(Phone Number) 

 
 
NOTE: Attach Notary Acknowledgment for signatures of those executing for PRINCIPAL (owner) and 

SURETY. 
  



  

 
 
 
 
 
 
 
 
 
 
 
 
 

CONSTRUCTION AGREEMENT 
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CONSTRUCTION AGREEMENT 

 
 
 This Agreement is dated for identification this ____ day of ________, 2017, and is made 
by and between the TOWN OF LOS GATOS, a California municipal corporation, whose address 
is 110 East Main Street, Los Gatos, California 95030 (hereinafter "TOWN"), and 
(CONTRACTOR NAME), whose address is (CONTRACTOR ADDRESS) (hereinafter 
"CONTRACTOR"). 
 
 NOW, THEREFORE, the parties agree: 
 
ARTICE I:  WORK TO BE DONE AND DOCUMENTS FORMING THE CONTRACT. 

 
 That for and in consideration of the payments and agreements hereinafter mentioned, to 
be made and performed by the said TOWN, and under the conditions expressed in the two bonds 
hereunto annexed, the said CONTRACTOR agrees with the said TOWN, at his own proper cost 
and expense, to do all the work and furnish all the materials and equipment necessary to 
construct and complete, in accordance with the plans and specifications hereinafter mentioned, in 
a good, workmanlike and substantial manner, under the supervision of the Town Engineer, or 
his, of the TOWN OF LOS GATOS, California, all the works and improvements described, 
mentioned and set forth in those plans and specifications on file in the Office of the Parks and 
Public Works of said TOWN, entitled: 
 

"Plans and Specifications for 
 Project #13-31 Almond Grove Street Reconstruction Phase II” 

 
which said plans and specifications and all the documents therein contained, including the 
TOWN OF LOS GATOS's Standard Provisions, are hereby specially referred to and by such 
reference made part of this contract. 
 

ARTICLE II:  CONTRACTOR'S ACCEPTANCE 
 
 CONTRACTOR agrees to receive and accept the prices shown on Exhibit "A," which is 
attached hereto and incorporated by reference herewith, as full compensation for furnishing all 
materials and equipment and for doing all the work described in the contract documents; also for 
all loss or damage as provided in the contract documents in the prosecution of the work until its 
acceptance by the Town Council of the TOWN OF LOS GATOS, and for well and faithfully 
completing the work, and the whole thereof, in the manner and according to the contract 
documents, plans and specifications, and the requirements of the Town Engineer. 
 

ARTICLE III:  ACCEPTANCE BY TOWN 
 
 The said TOWN hereby promises and agrees with the said CONTRACTOR to employ, 
and does hereby employ the said CONTRACTOR to provide the materials and to do the work 
according to the terms and conditions herein contained and referred to, for the prices aforesaid, 
and hereby contracts to pay the same at the time, in the manner and upon the conditions above 
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set forth; and the said parties for themselves their heirs, executors, administrators, successors and 
assigns, do hereby agree to the full performance of the covenants herein contained. 
 

ARTICLE IV:  COMPLETION OF AGREEMENT 
 
 Reference is made to Part I – Page 2 of the TOWN's Project Specifications Notice to 
Contractors which are hereby made a part of this contract.  Inasmuch as the work called for 
under this contract concerns a needed public improvement, the time of performance and 
completion of this work is of the essence of this contract.  It is expressly understood and agreed 
by the parties hereto that all the work called for under this contract, in all its parts and 
requirements, shall be completed one hundred and seven (107) working days from Notice to 
Proceed. 
 

ARTICLE V:  HOURS OF LABOR 
 
 The CONTRACTOR shall forfeit, as a penalty, to the TOWN, Twenty-Five Dollars ($25) 
for each workman employed in the execution of the contract by him or by any subcontractor for 
each calendar day during which any workman is required or permitted to labor more than eight 
(8) hours in violation of the provisions of Sections 1810-1815 inclusive of the Labor Code and 
all amendments thereto. 
 

ARTICLE VI:  APPRENTICES 
 
 Attention is directed to the provisions in Sections 1777.5, 1777.6 and 1777.7 of the Labor 
Code governing the employment of apprentices by the CONTRACTOR or any subcontractor 
under him.  CONTRACTOR and any of his subcontractors shall comply with the requirements 
of said sections of the Labor Code; CONTRACTOR shall have full responsibility for compliance 
with the said sections regardless of any other contractual or employment relationships alleged to 
exist. 
 
 Information relative to apprenticeship standards and other requirements may be obtained 
from the Director of Industrial Relations ex officio the Administrator of Apprenticeship, San 
Francisco, California or from the Division of Apprenticeship Standards at its branch offices. 
 

ARTICLE VII:  NONDISCRIMINATION 
 
 The CONTRACTOR sub recipient or subcontractor shall not discriminate on the basis of 
race, color, national origin or sex in the performance of this contract.  CONTRACTOR shall 
carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.   
 

Failure by CONTRACTOR to carry out these requirements is a material breach of this 
contract, which may result in the termination of this contract or such other remedy as recipient 
deems appropriate. 
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ARTICLE VIII:  INDEPENDENT CONTRACTOR 
 
 It is agreed that CONTRACTOR is an independent contractor, and all persons working 
for or under the direction of CONTRACTOR are CONTRACTOR's agents, servants and 
employees, and said persons shall not be deemed agents, servants or employees of TOWN. 
 
 

ARTICLE IX:  OWNERSHIP OF DATA AND DOCUMENTS 
 
 CONTRACTOR agrees that all records, specifications, data, maps, designs, graphics, 
writings, recordings and other tangible materials regardless of form or format, including, without 
limitation, electronically transmitted documents and ACAD files, and other collateral materials 
collected, compiled, drafted, prepared, produced and/or generated in the performance of this 
Agreement shall be the property of TOWN.  CONTRACTOR shall regularly provide such 
documents to TOWN upon TOWN's request.  In the event that this Agreement is terminated 
prior to completion of the scope of work, CONTRACTOR shall provide all such data and 
documents to TOWN forthwith. 
 

ARTICLE X:  INSURANCE 
 
 a. Commercial General Liability/Automobile Liability Insurance: 
 
  CONTRACTOR shall obtain and maintain Commercial General Liability 
insurance and Automobile Liability insurance in the amount of One Million Dollars ($1,000,000) 
per occurrence.  If a general aggregate limit is used, either the general aggregate limit shall apply 
separately to this contract or the general aggregate limit shall be twice the required occurrence 
limit.  CONTRACTOR's insurance coverage shall be written on an occurrence basis. 
 
 b. Workers' Compensation Insurance: 
 
  CONTRACTOR shall obtain and maintain statutory Workers' Compensation 
insurance and Employer's Liability insurance in the amount of One Million Dollars ($1,000,000) 
per accident. 
 
  CONTRACTOR is familiar with the Workers' Compensation laws of California 
(generally contained in Section 3700 of the Labor Code), including those provisions which 
provide for specific exemptions from the requirement that all employers must carry Workers' 
Compensation insurance, and CONTRACTOR maintains they are exempted under the law from 
the requirement to maintain Workers' Compensation insurance coverage. 
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 In addition, during the term of any work for TOWN under said agreement:  
(1) CONTRACTOR will not employ any person in any manner so as to become subject to the 
Workers' Compensation laws of California, or (2) should CONTRACTOR become subject to the 
Workers' Compensation provisions of Section 3700 of the Labor Code for any reason, 
CONTRACTOR shall forthwith comply with those provisions and send evidence of financial 
compliance to TOWN. 
 
  c. Acceptability of Insurers:  Insurance is to be placed with insurers with a current 
Best Rating of A:VII unless otherwise acceptable to TOWN. 
 
  d. Verification of Coverage:  Insurance, deductibles or self-insurance retentions shall 
be subject to TOWN's approval.  Original Certificates of Insurance with endorsements shall be 
received and approved by TOWN before work commences, and insurance must be in effect for 
the duration of the contract.  The absence of insurance or a reduction of stated limits shall cause 
all work on the project to cease.  Any delays shall not increase costs to TOWN or increase the 
duration of the project. 
 
 e. Other Insurance Provisions: 
 
   (1) The TOWN OF LOS GATOS, its officers, officials, employees and 
volunteers are to be covered as additional insured by Endorsement CG 20 10 11 85 or other 
endorsement approved by Town Attorney for Commercial General and Automobile Liability 
coverage. 
 
   (2) For any claims related to this project, CONTRACTOR's insurance 
coverage shall be primary and any insurance or self-insurance maintained by TOWN, its officers, 
officials, employees and volunteers shall not contribute to it. 
 
   (3) Each insurance policy required shall be endorsed that a thirty (30) day 
notice be given to TOWN in the event of cancellation or modification to the stipulated insurance 
coverage. 
 
  (4) In the event CONTRACTOR employs subcontractors as part of the work 
covered by this Agreement, it shall be the responsibility of CONTRACTOR to ensure that all 
subcontractors comply with the same insurance requirements that are stated in this Agreement. 
 
  (5) Approval of the insurance by TOWN or acceptance of the Certificate of 
Insurance by TOWN shall not relieve or decrease the extent to which CONTRACTOR may be 
held responsible for payment of damages resulting from CONTRACTOR's services or operation 
pursuant to this Agreement, nor shall it be deemed a waiver of TOWN's rights to insurance 
coverage hereunder. 
 
  (6) If, for any reason, CONTRACTOR fails to maintain insurance coverage 
that is required pursuant to this contract, the same shall be deemed a material breach of contract.  
TOWN, at its sole option, may terminate this contract and obtain damages from CONTRACTOR 
resulting from said breach.  Alternately, TOWN may purchase such required insurance coverage, 
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and without further notice to CONTRACTOR, TOWN may deduct from sums due to 
CONTRACTOR any premium costs advanced by TOWN for such insurance. 
 

ARTICLE XI:  HOLD HARMLESS 
 
 CONTRACTOR hereby agrees to and shall hold TOWN, its elective and appointive 
boards, commissions, officers, agents, registered volunteers, and employees harmless from any 
liability for damage or claims for damage for personal injury, including death, as well as from 
claims for property damage and any other claims of any sort whatsoever, including, but not 
limited to, any liabilities, claims, losses, or expenses in any manner caused by, arising out of, or 
in connection with, either directly or indirectly, the construction or installation of the work, the 
guarding of the work, the use of improper materials in construction of the work, or the negligent, 
willful, or intentional acts or omissions by CONTRACTOR or CONTRACTOR's subcontractors, 
agents, or employee operations under this Agreement, whether such operations by 
CONTRACTOR or by any of CONTRACTOR's subcontractors, or by any one or more persons 
directly or indirectly employed by, or acting as agent for CONTRACTOR or any of 
CONTRACTOR's subcontractors during the progress of the work or at any time before its 
completion and final acceptance, excepting suits and actions brought by the CONTRACTOR for 
default of this Agreement or arising from the sole active negligence or willful misconduct of the 
TOWN.  The Town Council may retain so much of the money due to the CONTRACTOR as 
shall be reasonably necessary to protect the TOWN, until disposition has been made of such suits 
or claims for damages as aforesaid. 
 
 CONTRACTOR agrees to and shall pay TOWN's cost of defense (or, at the sole option 
of the TOWN, CONTRACTOR shall defend with counsel approved by the TOWN Attorney) 
and indemnify TOWN and its elective and appointive boards, commissions, officers, agents, and 
employees from any suits or actions at law or in equity arising out of the execution, adoption or 
implementation of this Agreement (exclusive of any such actions brought by CONTRACTOR), 
such indemnification to include all costs of defense, judgments, and any awards of attorneys' 
fees. 
 
 Should any accident or incident causing death, personal injury or property damage occur 
between the date CONTRACTOR is notified that its General Liability and/or Workers 
Compensation Insurance is canceled and the effective date of such cancellation, 
CONTRACTOR's obligation to indemnify, defend and save harmless the TOWN, as provided 
for hereinabove, shall in no manner be affected by the fact that the TOWN had not received the 
notice of cancellation prior to the date of such accident or incident. 
 

ARTICLE XII:  BONDING REQUIREMENT 
 
 CONTRACTOR agrees to post a Faithful Performance Bond and a payment bond for 
Labor and Materials, or other guarantees, in the required amounts upon bond forms provided by 
the TOWN, guarantying the performance of the terms of this Agreement.  Surety issuing bonds 
for CONTRACTOR shall be approved by the U.S. Department of Treasury's Financial 
Management Service and shall be listed on the most current Treasury Circular 570 as contained 
in the Federal Register. 
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Contractor agrees to allow ten percent of the faithful performance bond to remain in effect for a 
period of two years following Town Council project acceptance as guarantee for any needed 
repair or replacement caused by defective materials and workmanship. 
 

ARTICLE XIII:  MAINTENANCE AND GUARANTY 
 
 CONTRACTOR shall promptly repair, replace, restore, or rebuild, as the TOWN may 
determine, any finished product in which defects of materials or workmanship may appear or to 
which damage may occur because of such defects, during a two (2) year period subsequent to the 
date of final acceptance. 
 
 This article does not in any way limit the guaranty on any items for which a longer 
guaranty is specified or on any items which a manufacturer gives a guaranty for a longer period, 
nor does it limit the other remedies of the TOWN in respect to a latent defect, fraud or implied 
warranties.  CONTRACTOR shall furnish the TOWN all appropriate guaranties or warranty 
certificates upon completion of the project. 
 

ARTICLE XIV:  SHORING FOR TRENCHES 
 
 If the contract specifies an expenditure of Twenty-Five Thousand Dollars ($25,000) or 
greater for trenching, and if the depth of the trench is five feet (5') or more, then Section 6705 of 
the Labor Code shall also be applicable. 
 

ARTICLE XV:  APPLICABLE LAWS AND ATTORNEY'S FEES 
 
 This Agreement shall be construed and enforced pursuant to the laws of the State of 
California.  Should any legal action be brought by a party for breach of this Agreement or to 
enforce any provision herein, the prevailing party of such action shall be entitled to reasonable 
attorneys' fees, court costs, and such other costs as may be fixed by the court.  Reasonable 
attorneys' fees of the TOWN Attorney's Office, if private counsel is not used, shall be based on 
comparable fees of private attorneys practicing in Santa Clara County. 
 

ARTICLE XVI:  LIQUIDATED DAMAGES 
 

It is mutually agreed by CONTRACTOR and TOWN that in the event that completion of 
the construction by CONTRACTOR under this Agreement is delayed beyond DATE, TOWN 
will suffer damages and will incur other costs and expenses of a nature and amount which is 
difficult or impractical to determine.  The Parties agree that by way of ascertaining and fixing the 
amount of damages, costs and expenses, and not by way of penalty, CONTRACTOR shall pay to 
TOWN the sum of Three Thousand Five Hundred Dollars ($3,500.00) per day in liquidated 
damages for each and every calendar day such delay in completion of the services under this 
Agreement continues beyond DATE.  In the event that the liquidated damages are not paid, 
CONTRACTOR agrees that TOWN may deduct the amount of unpaid damages from any money 
due or that may become due to CONTRACTOR under this Agreement. 
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ARTICLE XVII:  INTERPRETATION OF CONTRACT 
 
 It is further expressly agreed by and between the parties hereto that should there be any 
conflict between the terms of this instrument and the bid or proposal of said CONTRACTOR, 
then this instrument shall control and nothing herein shall be considered as an acceptance of the 
said terms of said proposal conflicting herewith. 
 

ARTICLE XVIII:  AMENDMENTS AND CHANGE ORDERS 
 
 This Agreement may be amended from time to time as necessary by formal and written 
amendment or authorized change order executed by the Town Manager or designee and principal 
acting on behalf of the CONTRACTOR. 
 

ARTICLE XIX:  DBE RESPONSIBILITIES 
 
 For projects that are State or Federal funding; With respect to Disadvantaged Business 
Enterprises, CONTRACTOR shall do the following: 
 
 (1) Pay each subcontractor under this prime contract for satisfactory performance of 
its contract no later than ten (10) days from the receipt of each payment the prime contractor 
receives from TOWN.  Any delay or postponement of payment from the above-referenced time 
frame may occur only for good cause following written approval of TOWN.  This clause applies 
to both DBE and non-DBE subcontractors. 
 
 (2) Release all retainage owed to a subcontractor for satisfactory completion of the 
accepted work within thirty (30) days after TOWN's payment to CONTRACTOR.  Any delay or 
postponement of payment from the above-referenced time frame may occur only for good cause 
following written approval of TOWN.  This clause applies to both DBE and non-DBE 
subcontractors. 
 

ARTICLE XX:  PREVAILING WAGES 
 
 Reference is hereby made to copies of the general rate of per diem wages as determined 
by the Director of the Department of Industrial Relations on file in the Department of Parks and 
Public Works, TOWN OF LOS GATOS, Town Hall, which are available to any interested party. 
 
 For failure to pay the prevailing wages, the CONTRACTOR shall forfeit, as a penalty, to 
the TOWN, Fifty Dollars ($50) for each workman for each calendar day or portion thereof who 
is paid less than the stipulated prevailing wage for work done under this contract, in violation of 
the provisions of the Labor Code, Sections 1770 to 1780, inclusive.  In addition to said penalty, 
the CONTRACTOR, or subcontractor, shall pay to each worker the difference between the 
prevailing wage and the amount paid to said worker for each calendar day for which said worker 
was paid less then the prevailing wage. 
 
 CONTRACTOR shall comply with the provisions of the Davis-Bacon Act, as amended 
(40 USC 276a-376a-5), and related requirements as certified in CONTRACTOR's bid proposal. 



 

Project #13-31 Almond Grove Street Reconstruction  Part I – Page 22 Project Specifications 
Phase II 

ARTICLE XXI:  ENTIRE AGREEMENT 
 
 This Agreement contains the entire understanding between the parties with respect to the 
subject matter herein.  There are no representations, agreements or understandings (whether oral 
or written) between or among the parties relating to the subject matter of this Agreement which 
are not fully expressed herein.   
 

ARTICLE XXII:  PUBLIC RECORDS 
 
 The parties recognize and acknowledge that TOWN is subject to the California Public 
Records Act, California Government Code Section 6250 and following.  Public records are 
subject to disclosure. 
 

ARTICLE XXIII:  NOTICES 
 
 Any notice required to be given to CONTRACTOR shall be deemed to be duly and 
properly given if mailed to CONTRACTOR, postage prepaid, addressed to: 
 

CONTRACTOR NAME 
ADDRESS 

CITY, STATE ZIP 
 

or personally delivered to CONTRACTOR at such address or at such other addresses as 
CONTRACTOR may designate in writing to TOWN. 
 
 Any notice required to be given TOWN shall be deemed to be duly and properly given if 
mailed to TOWN, postage prepaid, addressed to: 
 

Lisa Petersen, P.E. 
Town Engineer 

TOWN OF LOS GATOS 
41 Miles Avenue 

Los Gatos, California 95030 
 
or personally delivered to TOWN at such address or at such other addresses as TOWN may 
designate in writing to CONTRACTOR. 
 

ARTICLE XXIV:  SECTION 7106 FORM 
  

Attached to the Agreement is a fully executed and sworn non-collusion affidavit as 
required by Section 7106 of the California Public Contracts Code.  Said affidavit is incorporated 
herein by this reference. 
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IN WITNESS WHEREOF, the parties to these presents have hereunto set their hands the year 
and date first written above. 
 
APPROVED AS TO CONTENT: 
 
 
  
Matt Morley 
Director of Parks and Public Works  
 
 
 
 
 
 
 
 
 
 
APPROVED AS TO FORM: 
 
 
  
Robert Schultz 
Town Attorney 
 

"TOWN": 
TOWN OF LOS GATOS 
 
By:   
Laurel Prevetti  
Town Manager 
 
 
 
 
 
 
 
 
 
 
 
 
 
Attest:   
Shelley Neis 
Clerk Administrator 

CONTRACTOR: 
 
Name:   _____________________________ 
 
Address:    

  

  
 
Tax ID No. or SSAN: 
  
 

By:    
 
Title:    
 
 
By:    
 
Title:    
            Corporate Seal 
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CONTRACTOR'S BOND FOR LABOR AND MATERIAL 
 
 
 KNOW ALL MEN BY THESE PRESENTS: 
 
 That                                                                , as Principal, and 
 , 
incorporated under the laws of the State of                                                                            
and authorized to execute bonds and undertakings as Surety, are held and firmly bound unto any 
and all materialmen, persons, companies or corporations furnishing materials, provisions, 
provender or other supplies used in, upon, for or about the performance of the work contracted to 
be executed or performed under the contract hereinafter mentioned, and all persons, companies 
or corporations renting implements or machinery, or hiring crews, for or contributing to said 
work to be done, and all persons who perform work or labor upon the same, and all persons who 
supply both work and materials, and whose claim has not been paid by the contractor, company, 
or corporations in the just and full sum of __________________________ Dollars 
($__________), for the payment whereof, well and truly to be made, said Principal and Surety 
bind themselves, their administrators, successors and assigns, jointly and severally firmly by 
these presents. 
 
 The condition of the foregoing obligation is such that; WHEREAS, the above-bounden 
Principal has entered into a certain contract attached hereto and incorporated herein by reference 
as though fully set forth, with the TOWN OF LOS GATOS, to do and perform the following 
work; to wit: 
 

Project #13-31 Almond Grove Street Reconstruction Phase II 
 
as required by the plans and specifications, pursuant to the award made to said contractor by the 
Council of the TOWN OF LOS GATOS, on __________, 2017, as will more fully appear by 
reference to the minutes of said Council of said TOWN of said date. 
 
 NOW, THEREFORE, if the above-bounden Principal, contractor, person, company, or 
corporation, or his agent, or the subcontractors, fails to pay for any materials, provisions, 
provender, or other supplies, or crews used in, upon, for, or about the performance of the work 
contracted to be done, or for any work or labor done thereon of any kind, or for amounts due 
under the Unemployment Insurance Act with respect to such work or labor, or for any amount 
required to be deducted, withheld, and paid over to Franchise Tax Board, from the wages of 
employees of the contractor or subcontractor, pursuant to Section 18806 of the Revenue and Tax 
Code, then the Surety of this bond will also pay the same in an amount not exceeding the sum 
specified in the bond; and also, in case suit is brought upon this bond, a reasonable attorney's fee, 
which shall be awarded by the court to the prevailing party in said suit, said attorney's fee to be 
taxed as costs in said suit and to be included in the judgment therein rendered. 
 
 The surety hereby stipulates and agrees that no change, extension of time, alteration or 
addition to the terms of the agreement or to the work to be performed thereunder or to the 
specifications accompanying the same shall in any way affect its obligation on this bond and it 
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does hereby waive notice of any such change, extension of time, alteration or addition to the 
terms of the agreement or to the work or to the specifications. 
 
 This bond is executed and filed to comply with the provisions of Sections 3247, et seq., 
of the Civil Code. 
 
 Signed and sealed this                                day of                                                 , 2017. 
 
 
BY:    

  

  

  
     CONTRACTOR 
 
    (CORPORATE SEAL) 

BY:    

  

  

  
     SURETY (Address and Phone No.) 
 
    (SURETY SEAL) 
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 The amount of the within obligation is hereby fixed by the TOWN Council in the sum of 
(CONTRACT AMOUNT) Dollars ($XXXXX), that sum being more than fifty percent (50%) of 
the contract price, is by said TOWN Council deemed adequate, and is the sum fixed by it for that 
purpose and the TOWN Manager is hereby authorized to approve said bond. 
 
APPROVED AS TO FORM: 
 
 
 
_____________________________   ________________________________ 
Robert Schultz, Town Attorney   Laurel Prevetti, Town Manager 
 
 
 
ATTEST:  _____________________________ 
                  Shelley Neis, Clerk Administrator 
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CONTRACTOR'S BOND FOR FAITHFUL PERFORMANCE 
 
 
 KNOW ALL MEN BY THESE PRESENTS: 
 
 That                                                                                      , as Principal, and 
______________________________________________________________________, 
incorporated under the laws of the State of _______________, and authorized to execute bonds 
and undertakings as Surety, are held firmly bound unto the TOWN OF LOS GATOS, a 
municipal corporation of the State of California, in the sum of __________________ Dollars 
($_________), for payment whereof, well and truly to be made, said Principal and Surety bind 
themselves, their administrators, successors and assigns, jointly and severally, firmly by these 
presents. 
 
 The condition of the foregoing obligation is such that:  WHEREAS, the above-bounden 
Principal has entered into a certain contract attached hereto and incorporated herein by reference 
as though fully set forth, with the TOWN OF LOS GATOS, to do and perform the following 
work; to wit: 
 

Project #13-31Almond Grove Street Reconstruction Phase II 
 
as required by the plans and specifications, pursuant to the award made to said contractor by the 
Council of the TOWN OF LOS GATOS, on __________________, 2017, as will more fully 
appear by reference to the minutes of said Council of said date. 
 
 The surety hereby stipulates and agrees that no change, extension of time, alteration or 
addition to the terms of the agreement or to the work to be performed thereunder or to the 
specifications accompanying the same shall in any way affect its obligation on this bond and it 
does hereby waive notice of any such change, extension of time, alteration or addition to the 
terms of the agreement or to the work or to the specifications. 
 
 NOW, THEREFORE, if the above-bounden Principal shall well and truly perform the 
work contracted to be performed under said contract, then this obligation shall be void; 
otherwise, to remain in full force and effect. 
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Signed and sealed this                                day of                                                 , 2017. 
 
 
BY:    

  

  

  
     CONTRACTOR 
 
    (CORPORATE SEAL) 

BY:    

  

  

  
     SURETY (Address and Phone No.) 
 
    (SURETY SEAL) 
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 The amount of the within obligation is hereby fixed by the TOWN Council in the sum of 
(CONTRACT AMOUNT) Dollars ($XXXXX), that sum being more than one hundred percent 
(100%) of the contract price, is by said TOWN Council deemed sufficient and adequate, and is 
the sum fixed by it for that purpose. 
 
 
APPROVED AS TO FORM: 
 
 
 
_____________________________   ________________________________ 
Robert Schultz, Town Attorney   Laurel Prevetti, Town Manager 
 
 
 
ATTEST:  _____________________________ 
                  Shelley Neis, Clerk Administrator 
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Section 1 
DEFINITIONS AND TERMS 

1-1.01 DEFINITIONS 

Wherever in these Specifications and other Contract Documents the following terms or pronouns in place 
of them are used, the intent and meaning shall be interpreted as follows: 

A. Contract Documents. The Notice to Contractors, Information for Bidders, Bid Form, 
Designation of Subcontractors, Agreement, Bidder's Bond, Performance Bond, Labor and 
Materialperson's Bond, Progress Schedule, General Conditions, Equal Employment Opportunity 
Conditions if applicable, Technical Provisions, Plans, Specifications, and such provisions of the Standard 
Specifications of the State of California, Department of Transportation, dated July, 2006, except as 
specifically noted in the Technical Specifications, are hereby incorporated by reference. 

B.  Contractors. The person, firm, partnership, or corporation to whom this Contract is awarded 
by Owner and who is subject to the terms thereof. 

C.  Director of Parks and Public Works. The Director of Parks and Public Works of the Town 
of Los Gatos and the representative of the Director of Parks and Public Works, duly authorized and 
appointed by the Director of Parks and Public Works.   

D. Engineer. The Town Engineer of the Town of Los Gatos, or the representative of the Town 
Engineer duly authorized and appointed by the Town Engineer. In the event Owner has hired any person 
or corporation as an independent Contractor to act in lieu of the Town Engineer, the term "Engineer" shall 
be deemed to include such person or corporation. 

E. Governing Body of the Owner. The Town Council of the Town of Los Gatos. 

F.  Inspector. The Inspector employed by Owner to perform inspection during construction of 
the work, under the direction of the Director of Parks and Public Works. 

G. Owner. The Town of Los Gatos, a municipal corporation in the State of California. 

H.  Plans. The Official Plans, working drawings or exact reproductions thereof, approved by the 
Governing Body of the Owner which show the location, character, dimensions and details of the work on 
the Project and the work to be done. The Plans are to be considered as a part of the Contract Documents, 
complementary to the Specifications. 

I. Project. The entire public improvement proposed by Owner to be constructed in whole or in 
part, pursuant to this Contract. 

J. Revocable. Items noted as “Revocable” in the Proposal may be deleted entirely or in part at 
the sole discretion of the Town. The provision of Section 4-1.03B, “Increased or Decreased Quantities,” 
shall not apply to entire or partial deletion of Revocable items. 

J. Specifications. The directions, provisions, and requirements contained herein, or contained in 
any Specifications referred to herein, pertaining to the method and manner of performing the work on the 
Project, or to the quantities, or the quality of materials to be furnished under the Contract. 
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K. Subcontractor. A person, firm, partnership, or corporation having a direct contract with 
Contractor and not with Owner, for the performing of work or labor or the rendering of service to 
Contractor for the work. 

L. Surety. Any persons, firm, partnership, or corporation that executes as Surety on Contractor's 
Performance Bond or Contractor's Labor and Materialperson's Bond or Bidder's Bond. 

M. Work. Work to be performed on the Project under this Contract, including work normally 
done at the site of the Project plus labor and materials. 

1-1.02 SPECIFICATIONS 

Wherever in these Specifications the term "Standard Specifications" is used, it shall mean the 
State of California, Department of Transportation, Standard Specifications dated July, 2006, except as 
specifically noted in the Technical Specifications, are hereby incorporated by reference. 

. In case of conflict between the State of California Standard Specifications and these Specifications, 
these Specifications shall take precedence over and be used in lieu of such conflicting portions. 

Any item not covered in these Specifications shall be performed in accordance with the appropriate 
section of the Standard Specifications. Whenever in the Standard Specifications the following terms are 
used, they shall be understood to mean and refer to the following: 

A.  Department of Public Works or Department of Transportation. The Town of Los Gatos, 
Department of Parks and Public Works. 

B. Director of Parks and Public Works. The Town of Los Gatos, Director of Parks and Public 
Works. 

C. Engineer.  The Engineer is defined as the Director of Parks and Public Works, acting either 
directly or through properly authorized agents, such agents acting within the scope of the particular duties 
entrusted to them. 

D. Laboratory. The designated laboratory authorized by the Town of Los Gatos to test materials 
and work involved in the Contract. 

E. State. The Town of Los Gatos. 

1-1.03 GENERAL 

All work shall be done in conformance with the applicable provisions of the Standard Specifications 
except as modified herein.  Payment for work, equipment and materials not specifically covered herein 
shall be included in the payment for related items of work.  No additional payment will be made for 
work, equipment or materials not covered in these plans and specifications, but necessary to insure a 
completed project as specified. Any plan or method of work suggested by the Owner or the Engineer to 
Contractor but not specified or required, if adopted or followed by Contractor in whole or in part, shall be 
used at the risk and responsibility of Contractor; and the Owner and the Engineer shall assume no 
responsibility therefor and in no way be held liable for any defects in the work which may result from or 
be caused by use of such plans or method of work. 

1-1.04 STATEMENT OF WORK 
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Furnish all labor, equipment and materials and perform all work called for in the Contract Documents and 
as necessary to furnish to the Town a complete project ready for use. 

1-1.05 DRAWINGS 

Five sets of the Contract Drawings and Specifications will be furnished without charge to the Contractor 
to whom the contract for the work is awarded. Additional sets will be furnished to Contractor on request, 
at the cost of reproduction. The work shall conform to the drawings which shall form a part of these 
Specifications, and are available at the Office of the Director of Parks and Public Works, Engineering 
Division, 41 Miles Avenue, Los Gatos, California. 

1-1.06 BUSINESS LICENSE 

All Contractors, whether they be general Contractors or subcontractors, who transact or carry on business 
in the Town of Los Gatos, shall acquire a Business License in conformance with Chapter 14 of the Los 
Gatos Town Code. 

1-1.07 MINORITY AND WOMEN BUSINESS ENTERPRISES 

It is the policy of the Town of Los Gatos to encourage the participation of Minority and Women Business 
Enterprises in the bidding process for all Town contracts.  Any reference using the word "his" is to be 
construed as meaning "his, hers or its". 

1-1.08 PROOF OF COMPETENCY OF BIDDER 

Any bidder may be required to furnish evidence satisfactory to Owner that he/she and his/her proposed 
subcontractors have sufficient means and experience in the type of work called for to insure completion of 
the contract in a satisfactory manner. 

1-1.09 SPECIAL NOTICE 

Bidders are required to inform themselves fully of the conditions relating to construction and labor under 
which the work will be or is now performed, and, so far as possible, the successful bidder must employ 
such methods and means in carrying out his/her work as will not cause any interruption or interference 
with any other Contractor. 
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Section 2 
PROPOSAL REQUIREMENTS AND CONDITIONS 

2-1.01 EXAMINATION OF PLANS, SPECIFICATIONS AND SITE WORK 

Before submitting a bid, each bidder shall carefully read the Specifications and all other Contract 
Documents. The bidder shall visit the site of the Project and shall fully inform himself/herself as to all 
existing conditions and limitations under which the work is to be performed, and he/she shall include in 
his/her bid a sum to cover the cost of all items necessary to perform the work as set forth in the Contract 
Documents. No allowance of any kind whatsoever will be made to any bidder because of lack of such 
examination or knowledge. The submission of a bid shall be conclusive evidence that the bidder has made 
such an examination. 

2-1.02 CONTENTS OF BID  

In order to receive consideration, all bids shall be made in accordance with the following instructions: 

A.  Bids shall be made upon the form provided therefor, properly executed and with all items 
filled out; the signature of all persons signing shall be in longhand. 

B. Blank spaces in the bid must be properly filled in, and the phraseology thereof must not be 
changed. Additions must not be made to the items mentioned therein. Any unauthorized conditions, 
limitations or provisions attached to a proposal may cause its rejection. Alterations by erasures or 
interlineation must be explained or noted in the bid over the signature of the bidder. 

C.  Late bids will be returned to the bidder unopened. 

D.  Each bid shall be addressed to the Town Clerk of the Town of Los Gatos, and shall be 
delivered to the office of the Clerk of the Town of Los Gatos on or before the day and hour set for the 
opening of bids. The bid shall be enclosed in a sealed envelope bearing the title of the work, the name of 
the bidder, and the date and hour of the opening. It is the sole responsibility of the bidder to see that the 
bid is received in proper time. 

2-1.03 WITHDRAWAL OF BID 

Any bidder may withdraw his/her bid, either personally or by a written request, at any time prior to the 
scheduled time for opening of bids. 

2-1.03.A WITHDRAWAL OF BIDS AFTER OPENING 

No bidder may withdraw his/her bid for a period of 60 calendar days after the date set for the opening 
thereof, and the same shall be subject to acceptance by the Owner during this period. 

2-1.03.B BIDDERS INTERESTED IN MORE THAN ONE BID 

No person, firm or corporation shall be allowed to make or file or be interested in more than 1 bid for the 
same work, unless alternate bids are called for. A person, firm or corporation submitting a sub-proposal to 
a bidder, or who has quoted prices on materials to a bidder, is not thereby disqualified from submitting a 
sub-proposal or quoting prices to other bidders. 
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2-1.04 SUBMISSION OF BIDS; AGREEMENT TO ASSIGN 

In accordance with Government Code §4552, the bidder shall conform to the following requirements. In 
submitting a bid to a public purchasing body, the bidder offers and agrees that if the bid is accepted, 
he/she/it will assign to the purchasing body all rights, title, and interest in and to all causes of action it 
may have under §4 of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act [Chapter 2 
(commencing with §16700) of Part 2 of Division 7 of the Business and Professions Code], arising from 
purchase of goods, materials, or services by the bidder for sale to the purchasing body pursuant to the bid. 
Such assignment shall be made and become effective at the time the purchasing body tenders final 
payment to the bidder. 

2-1.05 LIST OF SUBCONTRACTORS 

Bidders must submit a list of their proposed subcontractors in compliance with §§4100-4113 of the Public 
Contract Code of the State of California. Forms for this designation are furnished in the Bid Documents, 
Part I. 

2-1.06 INSURANCE 

At or prior to the delivery of the signed Agreement, Contractor shall deliver to Owner the policies of 
insurance or insurance certificates as are required by the Plans and Specifications. All policies or 
certificates of insurance shall be approved by the Director of Parks and Public Works of the Town of Los 
Gatos before the successful bidder may proceed with the work. Failure or refusal to furnish insurance 
policies or certificates in the form satisfactory to the Director of Parks and Public Works of the Town of 
Los Gatos shall subject the bidder to penalties for delay in commencement of the Work. 

2-1.07 BIDDER'S BOND 

Each bid shall be accompanied by cash, a certified or cashier's check, or a bidder's bond in the sum of not 
less than 10% of the total aggregate of the bid, and said checks or bond shall be made payable to the order 
of the Town of Los Gatos (herein after referred to as "Owner") as defined in Part I, Section 1-1.01 of 
these Specifications.  Cash and certified or cashier’s checks shall not be accepted unless accompanied by 
a waiver of all  interest on the amount paid to the Town  In case the successful bidder fails to file 
satisfactory bonds or provide the insurance required by the Contract Documents, or refuses to enter into a 
contract within the specified time, he/she shall be liable for any difference by which the cost of procuring 
the work exceeds the amount of his/her bid and the bond or the amount of cash or check shall be available 
to offset such difference.  If the bid is not accepted by Owner within 60 calendar days after the date set 
for the opening of bids, or if the  bidder to whom the contract is awarded executes and delivers to Owner 
the required Contract Documents and insurance, the cash or the amount of the certified or cashier's check 
with out interest shall be returned to the bidder. 

2-1.08 GUARANTEE OF MATERIALS AND EQUIPMENT 

All materials and equipment furnished and the work performed under these Specifications and/or 
drawings, shall be guaranteed in writing for a period of 2 years from the date of final acceptance against 
defective material, design and workmanship.  In addition, the Contractor shall guarantee in writing that 
the system as a whole shall be free of defects for a period of 2 years from the date of final acceptance, the 
system shall operate perfectly, and all apparatus shall perform in accordance with their individual 
Specifications. 

Contractor shall allow 10% of the faithful performance bond to remain in effect for a period of two years 
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following Town Council project acceptance as guarantee for any needed repair or replacement caused by 
defective materials and workmanship.
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Section 3 
AWARD AND EXECUTION OF CONTRACT 

3-1.01 AWARD OR REJECTION OF BIDS 

The Contract, if awarded, will be awarded to the lowest responsible bidder subject to Owner's right to 
reject any or all bids and to waive any informality in the bids or the bidding. 

3-1.02 REJECTION OF PROPOSALS 

The Town, at its sole discretion, may reject all bids. Additionally, individual proposals may be rejected if 
(among other things) they any alteration of form, additions not called for, conditional bids, incomplete 
bids, erasures, or irregularities of any kind, or a disproportionate amount of payment being made on any 
item of work during any phase of the project, or fail to provide a price on al bid items, including all 
alternates or proposals submitted which are in strict compliance with the directions in the Notice to 
Contractors. The Town may, in its sole discretion, waive any informalities or minor irregularities in the 
bid or proposal. 

Proposals not submitted in strict compliance with the directions in the Notice to Contractors may, in 
Town’s sole discretion, be deemed non-responsive and rejected on that basis. 

When proposals are signed by an agent, other than the officer or officers of a corporation authorized to 
sign contracts on its behalf or a member of a co-partnership, a “Power of Attorney” must be on file with 
the Town Clerk prior to opening bids or shall be submitted with the proposal; otherwise, the proposal may 
be rejected at the Town’s sole discretion as irregular and unauthorized. 

Proof of authority of the person or persons signing on behalf of the bidder shall be provided to the Town 
upon request after the bid opening. 

3-1.03 SUBSTITUTION OF SUBCONTRACTORS 

No contractor whose bid is accepted shall: 

1. Substitute any person as subcontractor in place of the subcontractor listed in the original bid, 
except where the Town, or its duly authorized officer, may, except as otherwise provided, have consented 
to the substitution in any of the following situations: 

 
a. When the subcontractor listed in the bid after having had a reasonable opportunity to 

do so fails or refuses to execute a written contract, when that written contract, based upon general terms, 
conditions, plans and specifications for the project involved or the terms of that subcontractor’s written 
bid, is present to the subcontractor by the Contractor. 

b. When the listed subcontractor becomes bankrupt or insolvent. 
c. When the listed subcontractor fails or refuses to perform its subcontract. 
d. When the listed subcontractors fails or refuses to meet the bond requirements of the 

Contractor. 
e. When the Contractor demonstrates to the Town that the name of the subcontractor 

was listed as the result of an inadvertent clerical error. 
f. When the listed subcontractor is not licensed at the time of bid pursuant to the 

Contractor License Law on non-federally funded projects or at the time of award on federally funded 
projects. 
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g. When the Town determined that the work performed by the listed subcontractor is 
substantially unsatisfactory and not in substantial accordance with the plans and specifications, or that the 
subcontractor is substantially delaying or disruption the progress of the work. 

Prior to approve of the Contractor’s request for a substitution of subcontractor, the Town 
shall give notice in writing to the listed subcontractor of the Contractor’s request to substitute and of the 
reasons for the request. The notice shall be served by certified or registered mail to the last known address 
of the subcontractor. The listed subcontractor who has been notified shall have 5 working days within 
which to submit written objections to the substitution to the Town. Failure to file these written objections 
shall constitute the listed subcontractor’s consent to the substitution. 

If written objection are filed, the Town shall give notice in writing of at least 5 working 
days to the listed subcontractor of a hearing by the Town on the Contractor’s request for substitution. 

2. Permit any subcontractor to be voluntarily assigned or transferred or allow it to be performed 
by anyone other than the subcontractor listed in the original bid, without consent of the Town. 

3. Other than in the performance of change orders causing changes or deviations from the 
original contract, sublet or subcontract any portion of the work in excess of ½ of one percent of the prime 
contractor’s total bid as to which the Contractor’s original bid did not designate a subcontractor. 

3-1.04 PERFORMANCE BOND AND LABOR AND MATERIALS BOND 

At or prior to the delivery of the signed Agreement, Contractor shall deliver to Owner the Performance 
Bond and Labor and Materialperson's Bond as are required by Part 1, Section 2 of these Specifications. 
All bonds shall be on forms provided by Owner, and each shall be in an amount equal to 100% of the 
contract price. All bonds shall be approved by the Director of Parks and Public Works of the Town of Los 
Gatos before the successful bidder may proceed with the Work. Failure or refusal to furnish bonds in the 
form satisfactory to the Director of Parks and Public Works of the Town of Los Gatos shall subject the 
bidder to penalties for delay in commencement of the Work or revocation of the Award of Contract. 

Pursuant to California Public Contract Code §22300, the Contractor will be permitted, at its request and 
sole expense, to substitute securities for any monies withheld by the Town to ensure performance under 
the contract. Said securities will be deposited either with the Town or with the state or federally chartered 
bank as escrow agent. Securities eligible for this substitution are those listed in California Government 
Code §16430 or bank or savings and loan certificate of deposit, interest bearing demand deposit accounts, 
standby letters of credit, or any other mutually agreed to by Contractor and the Owner. The Contractor 
shall be the beneficial owner of any securities substituted for monies withheld and shall receive any 
interest thereon. 

3-1.05 EXECUTION OF AGREEMENT 

The form of agreement which the successful bidder, as Contractor, will be required to execute is included 
in the Contract Documents and must be carefully examined by each bidder. The bidder to whom the 
Contract is awarded by Owner shall, within 10 calendar days after Notice of Award, execute and deliver 
to Owner 1 original and 1 counterpart of the Agreement. 

3-1.06 NOTIFICATION BY CONTRACTOR 

A. The Contractor shall notify the Director of Parks and Public Works and the project inspector 
at least 24 hours prior to commencing work and shall comply with any Notifications or approvals 
mentioned in the Specifications, Part IV.  
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B. Immediately after the award of Contract by the Town of Los Gatos and where applicable and 

required by the Plans and Specifications, the Contractor shall notify the following agencies: 
 
AT&T Broadband 
1900 S. Tenth Street 
San Jose, CA 95112  
Telephone: (408) 918-3200 
 
Pacific Gas and Electric Co.  
10900 N. Blaney Avenue 
Cupertino, CA 95014 
Telephone: (408) 725-2011 
FAX: (408) 725-2034 
 

San Jose Water Company 
1221 So. Bascom Ave. 
San Jose, CA 95128 
Telephone: (408) 279-7866 
FAX: (408) 292-7868 
 
Santa Clara Water District 
5750 Almaden Expressway 
San Jose, CA 95118 
Telephone: (408) 395-8121 ext. 
2132 
FAX: (408) 395-3627 
 

U.S.A. Cable Locator 
(Notify two weeks prior) 
Telephone: 1 (800) 227-2600 
 
Verizon 
15900 Los Gatos Boulevard 
Los Gatos, CA 95030 
Telephone: (408) 358-6757 
FAX: (408) 356-8756 
 
West Valley Sanitation District 
100 E. Sunnyoaks Avenue 
Campbell, CA 95005 
Telephone: (408) 378-2407 
FAX: (408) 364-1821 

 
C. The Contractor shall notify residents and business owners adjacent to the Work, as noted in the 

Special Provisions of these Specifications.
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Section 4 
SCOPE OF WORK 

4-1.01 LOCATION OF WORK 

The Town reserves the right to add or delete from quantities of work during the project and to add or 
delete locations (see Part I, Section 9-1.01).  Locations of work for this project are set out in Plans & 
Specifications and incorporated herein.  

4-1.02 CHANGES TO THE WORK 

The bidder's attention is directed to the provisions of Section 4 of the Standard Specifications and the 
following modifications, all of which are applicable to this Contract: 

A.  Owner, without invalidating the Contract, may order additions to or deductions from the 
Work, the Contract Sum being adjusted accordingly. Any claim for extension of time cause thereby shall 
be adjusted at the time of ordering such change. See Section 9-1.01A of these Specifications regarding 
measurement and payment for increased or decreased quantities. 

B.   Any alteration or alterations made in the Plans & Specifications which are a part of this 
Contract, or any provision of this Contract shall not operate to release any surety or sureties from liability 
on any bond or bonds attached hereto and made a part hereof, and consent to make such alterations is 
hereby given, and the sureties to said bonds hereby waive the provisions of Civil Code §2819.  

C. In giving instructions, the Engineer shall have authority to issue written change orders not 
inconsistent with the purpose of the Work. All change orders require issuance of a purchase order.  
Except in an emergency endangering life and property, no extra work or change shall be made unless in 
pursuance of such written order, and no claim for an addition to the Contract Sum shall be valid unless the 
additional work was so ordered. 

D.  Any change order that is in excess of the original Contract amount, plus any contingency, 
must be approved in the same manner as the original Contract. 

E.  Any change order exceeding the amount of the approved budget is invalid unless and until a 
budget adjustment has been approved by the Town Council. 

F.  Unit prices in any change order shall be the same as those unit prices in the original 
Contract. 

4-1.03 NOTIFICATION OF CHANGE IN CONDITION 

Pursuant to Public Contracts Code §7104, when trenches or other excavations must be dug pursuant to 
this Contract  that extend deeper than 4 feet below the surface, the Contractor shall promptly, and before 
the following conditions are disturbed, notify the Owner in writing of any: 

A.  Material that the Contractor believes may be material that is hazardous waste, as defined in 
Health & Safety Code  §25117, that is required to be removed to a Class I, Class II, or Class III disposal 
site in accordance with provisions of existing law; or, 

B.  Subsurface or latent physical conditions at the site differing from those indicated; or, 
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C.  Unknown physical conditions at the site of any unusual nature, different materially from 
those ordinarily encountered and generally recognized as inherent in the work of the character provided 
for in the Contract.  

The Owner will promptly investigate the conditions identified by the Contractor, and if the Owner finds 
that the conditions do materially so differ, or do involve hazardous waste, and cause a decrease or 
increase in the Owner's cost of, or the time required for, performance of any part of the work will issue a 
change order under the procedures described in the Contract Documents. 

In the event a dispute arises between the Owner and the Contractor whether the conditions materially 
differ, or involve hazardous waste, or cause a decrease or increase in the Contractor's cost of, or time 
required for, performance of any part of the work, the Contractor shall not be excused from any scheduled 
completion date provided for by the Contract Documents, but shall proceed with all work to be performed 
under the Contract Documents. The Contractor shall retain any and all rights provided either by the 
Contract Documents or by law which pertain to the resolution of disputes and protects between the 
contracting parties. 
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Section 5 
CONTROL OF WORK 

5-1.01 CONTROL OF WORK 

The bidder's attention is directed to the provisions of Section 5 of the Standard Specifications, all of 
which are applicable to this Contract. 

5-1.02 INTERPRETATION OF DRAWINGS AND DOCUMENTS PRIOR TO 
BIDDING 

If any person contemplating submitting a bid for the construction of the Project is in doubt as to the true 
meaning of any part of the Plans, Specifications, or other Contract Documents, or finds discrepancies in, 
or omissions from the Plans or Specifications, he/she may submit to Owner a written request for an 
interpretation or correction thereof not later than 5 working days before the date bids will be opened. The 
person submitting the request will be responsible for its prompt delivery. Any interpretation or correction 
of the Contract Documents will be made only by addendum and will be mailed or delivered to each 
person receiving a set of such documents. Owner will not be responsible for any other explanation or 
interpretation of the Contract Documents. 
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Section 6 
CONTROL OF MATERIALS 

6-1.01 CONTROL OF MATERIALS 

The bidder's attention is directed to the provisions of Section 6 of the Standard Specifications and the 
following modifications, all of which are applicable to this Contract. At the option of the Director of 
Parks and Public Works, the Contractor shall provide testing from Owner's list of certified labs at the 
Contractor's own expense. 
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Section 7 
LEGAL RELATIONS AND RESPONSIBILITY 

7-1.01 WAGES 

Workers employed in the work must be paid at rates at least equal to the then current prevailing wage 
scale as determined by the State Director of the Department of Industrial Relations. A copy is usually on 
file in the Office of the Director of Parks and Public Works. 

Pursuant to California Labor Code §1770, any Contractor who is awarded a public works project and 
intends to use a craft of classification not shown on the general prevailing wage determinations, may be 
required to pay the wage rate of that craft of classification most closely related to it as shown in the 
general determinations effective at the time of the calls for bids. 

Statutory provisions for penalties for failure to pay prevailing wages and for failure to comply with state 
wage and hour laws will be enforced. Eight hours of labor constitutes a day’s work. The Contractor must 
comply with the statutory requirements relating to certified copies of payroll records, including the 
maintenance of the records, their certification and their availability for inspection. 

7-1.02 ADDITIONAL SURETIES 

If at any time during the continuance of the Contract the Sureties, or any of them, shall, in the opinion of 
the Owner, become irresponsible, the Owner shall have the right to require additional and sufficient 
Sureties which the Contractor shall furnish to the satisfaction of the Owner within 10 working days after 
notice. 

7-1.03 LEGAL RELATIONS AND RESPONSIBILITY 

The bidder's attention is directed to the provisions of Section 7 of the Standard Specifications and the 
following modifications, all of which are applicable to this Contract, with the exception that the Town 
shall not pay for any of the requirements covered by this section, the cost of which, if any, shall be 
considered as included in the bid items. 

A.  Notices. Any notice from one party to the other under this Contract shall be in writing and 
shall be dated and signed by the party giving such notice, or by a duly authorized representative of such 
party.  Any such notice shall not be effective for any purpose whatever unless served in the following 
manner: 

1. If the notice is given to Owner, it must be by personal delivery thereof to the Director 
of Parks and Public Works or by depositing the same in the United States mails, enclosed in a sealed 
envelope, addressed to Owner for the attention of said Director of Parks and Public Works, 110 E. Main 
Street, Los Gatos, California 95031, postage prepaid and registered; 

2. If the notice is given to the Contractor, it must be by personal delivery thereof to the 
Contractor, or to the Contractor's foreman at the site of the work, or by depositing the same in the United 
States mails, enclosed in a sealed envelope addressed to the Contractor at the Contractor's regular place of 
business or at such other address as may have been established for the conduct of the work, postage 
prepaid and registered; or 

3.  If the notice is given to the Surety or any other person, by personal delivery to such 
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Surety or by depositing the same in the United States mails, enclosed in a sealed envelope, addressed to 
such Surety or person at the address of such Surety or person last communicated by him to the party 
giving the notice, postage prepaid and registered; and 

4. The effective date of such notice(s) shall be the date personal delivery is made or the 
date shown on the return receipt of the registered mailed notice. 

B.  Entire Contract. No verbal agreement or conversation with any officer, agent or employee 
of Owner, either before, during or after the execution of this Contract, shall affect or modify any of the 
terms or obligations contained in the Contract Documents, nor shall such verbal agreement or 
conversation entitle the Contractor to any additional payment whatsoever under the terms of this Contract. 

C. Failure to Complete the Work on Time (Liquidated Damages). If the Work is not completed 
by Contractor in the time specified herein above, or within any period of extension as above authorized, it 
is understood that the Owner will suffer damage; and it being impracticable and infeasible to determine 
the amount of actual damage, it is agreed that the Contractor shall pay to the Owner, as fixed and 
liquidated damages, and not as a penalty, the sum as stated in the Contract, and the Contractor and the 
Contractor's Surety shall be liable for the amount thereof; provided, however, that the Contractor shall not 
be charged liquidated damages because of any delays in the completion of the work due to unforeseeable 
causes beyond the control and without the fault or negligence of Contractor (including, but not restricted 
to, Acts of God or of the public enemy, acts of the Government, acts of the Owner, fires, floods, 
epidemics, quarantine restrictions, strikes and freight embargoes). 

The Contractor shall, within 10 calendar days from the beginning of any such delay, notify the 
Owner in writing of the cause of the delay and the amount of time extension requested, if any; whereupon 
the Owner shall ascertain the facts and the extent of the delay and extend the time for completing the 
Work when, in its judgment and for the amount of time if any, the findings of fact justify such an 
extension. The Director of Parks and Public Works' determination shall be final and binding on the parties 
hereto. 

7-1.04 EMPLOYMENT OF APPRENTICES 

A. Attention is directed to the provisions of Labor Code §§1777.5 and 1777.6 concerning the 
employment of apprentices by the Contractor or any subcontractor under Contractor. Section 1777.5 only 
does not apply to contracts of general Contractors or specialty Contractors not bidding for work through a 
general or prime contractor involving less than $30,000 or 20 working days. 

B. Section 1777.5, requires the Contractor or subcontractor employing tradepersons in any 
apprenticeable occupation to apply to the joint apprenticeship committee nearest the site of the public 
works project, and which administers the apprenticeship program in that trade for a certificate of 
approval. The certificate will also fix the ratio of apprentices to journeypersons that will be used in the 
performance of the contract. Section 1777.5 also requires submission of specified award information to 
the committee. 

The ratio of apprentices to journeypersons in such cases shall not be less than 1 to 5, except that 
the joint committee may grant a certificate, subject to the approval of the Administrations of 
Apprenticeship, exempting a Contractor from the 1 to 5 ratio when it finds that any one of the following 
conditions are met; 

1. In the event unemployment for the previous 3 month period in such area exceeds an 
average of 15%, or 
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2. In the event the number of apprentices in training in such area exceeds a ratio of 1 to 
5, or 

3. If  there is a showing that the apprenticeable craft or trade is replacing at least 
1/13th of its journeyperson annually through apprenticeship training, either on a statewide basis, or on a 
local basis, or 

4. If assignment of an apprentice to any work performed under a public works contract 
would create a condition which would jeopardize apprentice's life or the life, safety, or property of fellow 
employees or the public at large or if the specific task to which the apprentice is to be assigned is of such 
a nature that training cannot be provided by a journeyperson 

C. The Division of Apprenticeship Standards may grant a certificate exempting the Contractor 
from the 1 to 5 ratio upon proper showing by the Contractor that it employs apprentices in a specific 
apprenticeable craft or trade in the state on all its contracts on an annual average if not less than 1 
apprentice to each 5 journeypersons. 

D. The Contractor is required to make contributions to funds established for the administration 
of apprenticeship programs if the Contractor employs registered apprentices or journeypersons in any 
apprenticeable trade on such contracts, and if other Contractors in the area of the public works site are 
making such contributions. 

E. The Contractor and any subcontractor under Contractor shall comply with the requirements 
of §§1777.5 and 1777.6 in the employment of apprentices. 

F.  Information relative to apprenticeship standards, wage schedules, and other requirements 
may be obtained from the Director of Industrial Relations ex officio the Administrator of Apprenticeship, 
San Francisco, California, or from the Division of Apprenticeship Standards and its branch offices. 

G. Responsibility for compliance with this section and this section's reference to the Standard 
Specifications lies with the Contractor. 

7-1.05 STORM WATER POLLUTION PREVENTION 

The Contractor shall be responsible for ensuring that all work conforms to "Best Management Practices 
for the Construction Industry" from the Santa Clara Valley Urban Runoff Pollution Prevention Program 
in the Specifications, Part IV, as well as the Town Code. 

7-1.06 PUBLIC WORKS CONTRACTS; ASSIGNMENT TO AWARDING BODY 

In accordance with California Public Contract Code §7103.5, the Contractor and subcontractors shall 
conform to the following requirements. The Contractor and its subcontractors offer and agree to assign to 
the Owner all rights, title, and interest in and to all causes of action it may have under §4 of the Clayton 
Act (15 U.S.C. Sec. 15) or under the Cartwright Act [Chapter 2 (commencing with §16700) of Part 2 of 
Division 7 of the Business and Professions Code], arising from purchases of goods services, or materials 
pursuant to the public works Contract or its subcontracts. This assignment shall be made and become 
effective at the time the Owner tenders final payment to the Contractor, without further acknowledgment 
by the parties. 

7-1-07 UNFAIR BUSINESS PRACTICE CLAIMS 
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Pursuant to Public Contract Code § 7103.5, the Contractor agrees to assign all unfair business practices 
claims under the Clayton Act and the Cartwright Act to the Town of Los Gatos. 

7-1.08 TRAFFIC CONTROL PLAN AND DEVICES 

The Contractor shall supply, place, and maintain all necessary traffic control devices during construction 
in accordance with the applicable requirements of the Standard Specifications. 

7-1.09 INSURANCE 

Bidders' attention is directed to the insurance requirements below. It is highly 
recommended that bidders confer with their respective insurance carriers or brokers to 
determine in advance of bid submission the availability of insurance certificates and 
endorsements as prescribed and provided herein. If an apparent low bidder fails to 
comply strictly with the insurance requirements, that bidder may be disqualified from 
award of the contract. 

The Contractor shall procure and maintain for the duration of the Contract insurance against claims for 
injuries to persons or damages to property which may arise from or in connection with the performance of 
the Work hereunder by the Contractor, Contractor's agents, representatives, employees or subcontractors. 
The cost of such insurance shall be included in the Contractor's bid and shall not be otherwise recoverable 
from Owner. 

A. Minimum Scope of Insurance. Coverage shall be at least as broad as: 

1. Insurance Services Office form number GL 0002 (Ed. 1/73) covering Comprehensive 
General Liability and Insurance Services Office form number GL 0404 covering Broad Form 
Comprehensive General Liability; or Insurance Services Office Commercial General Liability coverage 
("occurrence" form GC 0001). 

2. Insurance Services Office form number CA 0001 (Ed. 1/78) covering Automobile 
Liability, code 1 "any auto" and endorsement CA 0025. 

3. Worker's Compensation insurance as required by the Labor Code of the State of 
California and Employers Liability insurance. 

B. Minimum Limits of Insurance. The Contractor shall maintain limits no less than: 

1. General Liability: $1,000,000 combined single limit per occurrence for bodily injury, 
personal injury and property damage. If Commercial General Liability Insurance or other form with a 
general aggregate limit is used, either the general aggregate limit shall apply separately to this 
Project/Location or the general aggregate limit shall be twice the required occurrence limit. 

2.  Automobile Liability: $1,000,000 combined single limit per accident for bodily 
injury and property damage. 

3. Workers' Compensation and Employers Liability: Worker's compensation limits as 
required by the Labor Code of the State of California and Employers Liability limits of $1,000,000 per 
accident. 

C. Deductibles and Self-insured Retentions. Any deductibles or self-insured retentions must be 
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declared to and approved by the Town of Los Gatos. At the option of the Town of Los Gatos, either: the 
insurer shall reduce or eliminate such deductibles or self-insured retentions as respects the Town of Los 
Gatos, its officers, officials, employees and volunteers; or the Contractor shall procure a bond 
guaranteeing payment of losses and related investigations, claim administration, and defense expenses. 

D. Other Insurance Provision. The policies are to contain, or be endorsed to contain the 
following provision: 

1. General Liability and Automobile Liability Coverages 

a. The Town of Los Gatos, its officers, officials, employees and volunteers are 
to be covered as insureds as respects: liability arising out of activities performed by or on behalf of the 
Contractor, products and completed operations of the Contracts, premises owned, occupied or used by the 
Contractor, or automobiles owned, leased, hired or borrowed by the Contractor. The coverage shall 
contain no special limitations on the scope of protection afforded to the Town of Los Gatos, its officers, 
officials, employees, or volunteers. 

b. The Contractor's insurance coverage shall be primary insurance as respects 
the Town of Los Gatos, its officers, officials, employees, and volunteers. Any insurance or self-insurances 
maintained by the Town of Los Gatos, its officers, officials, employees, or volunteers shall be excess of 
the Contractors Insurance and shall not contribute with it. 

c. Any failure to comply with reporting provisions of the policies shall not 
affect coverage provided to the Town of Los Gatos, its officers, officials, employees, or volunteers. 

d. The Contractor's insurance shall apply separately to each insured against 
whom claim is made or suit is brought, except with respect to the limits of the insurer's liability. 

2. Workers' Compensation and Employers Liability Coverage. The insurer shall agree 
to waive all rights of subrogation against the Town of Los Gatos, its officers, officials, employees, or 
volunteers for losses arising from work performed by the Contractor for the Town of Los Gatos. 

3. All Coverages. Each insurance policy required by this clause shall be endorsed to 
state that coverage shall not be suspended, voided, canceled by either party, reduced in coverage or in 
limits except after 30 days prior written notice by certified mail, return receipt required, has been given to 
the Town of Los Gatos. 

E. Acceptability of Insurers. Insurance is to be placed with insurers with a Best's rating of no 
less than B+. 

F. Verification of Coverage. The Contractor shall furnish the Town of Los Gatos with 
certificates of insurance and with original endorsements effecting coverage required by this clause.  The 
certificates and endorsements for each insurance policy are to be signed by a person authorized by that 
insurer to bind coverage on its behalf.  The certificates and endorsements are to be on forms provided by 
the Town of Los Gatos.  Where by statute, the Town of Los Gatos' workers' compensation-related forms 
cannot be used, equivalent forms approved by the State Insurance Commissioner are to be substituted.  
All certificates and endorsements are to be received and approved by the Town of Los Gatos before work 
commences.  The Town of Los Gatos reserves the right to require complete, certified copies of all 
required insurance policies, at any time. 

G. Subcontractors. The Contractor shall include all subcontractors as insureds under its policies 
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or shall furnish separate certificates and endorsements for each subcontractor. All coverages for 
subcontractors shall be subject to all of the requirements stated herein. 

H. Indemnification. The Contractor shall save, keep and hold harmless indemnify and defend the 
Town its officers, agent, employees and volunteers from all damages, liabilities, penalties, costs, or 
expenses in law or equity that may at any time arise or be set up because of damages to property or 
personal injury received by reason of, or in the course of performing work which may be occasioned by a 
willful or negligent act or omissions of the Contractor, or any of the Consultant's officers, employees, or 
agents or any subcontractor.  

7-1.10 CONTRACT DOCUMENTS ON SITE 

The Contractor shall maintain on the job site an official set of Contract Documents, available at all times 
to the Director of Parks and Public Works, Inspector, or their representatives. 

7-1.11 COORDINATION OF WORK WITH OTHER CONTRACTS 

The Contractor must ascertain to the Contractor's own satisfaction the scope of the Work and the nature of 
any other Contracts that have been or may be awarded by the Owner in the prosecution of the Work, to 
the end that the Contractor may perform this Contract in the light of such other Contracts, if any. Nothing 
herein contained shall be interpreted as granting to the Contractor exclusive occupancy of the site of the 
work. The Contractor shall not cause any unnecessary hindrance or delay to any other Contractor working 
on any project which encompasses the Work. If the performance of any Contract for the work is likely to 
be interfered with by the simultaneous execution of some other Contract or Contracts, the Owner shall 
decide which the Contractor shall cease work temporarily and which the Contractor shall continue or 
whether the work can be coordinated so that the Contractors may proceed simultaneously. The Owner 
shall not be responsible for any damage suffered or extra costs incurred by the Contractor resulting 
directly or indirectly from the award or performance or accepted performance of any other Contract or 
Contracts on the Work or caused by any decision or omission of Owner respecting the order of 
precedence in the performance of the Contracts awarded for the completion of the Work. 

The Owner reserves the right to do the Work with its own forces or to let other Contracts for work on or 
contiguous to the Work set forth in the Plans and Specifications. 

7-1.12 EQUAL EMPLOYMENT OPPORTUNITY POLICY 

From and after the award of the Contract and during the course of the work on the project, the Contractor 
shall comply with the following Equal Employment Opportunity Conditions. The Contractor adopts and 
accepts as its operating policy the following statement: 

"It is the policy of this company to assure that applicants are employed and that employees are 
treated during employment without regard to their race, religion, sex, color, or national origin. 
Such action shall include employment, upgrading, demotion, transfer, recruitment and recruitment 
advertising, termination, pay, and selection for training, including apprenticeship." 

7-1-12.A EQUAL EMPLOYMENT OPPORTUNITY OFFICER 

The Contractor shall designate and make known to the Director of Parks and Public Works an Equal 
Employment Opportunity Officer capable of administering and promoting an active Contractor program 
of equal opportunity who will be assigned adequate authority and responsibility to do so. 
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7-1.12.B DISSEMINATION OF POLICY 

All members of the Contractor's organization with authority to hire, supervise, promote, and terminate 
employees, or who recommend such action, shall be made fully cognizant of and shall implement the 
Contractor's Equal Employment Opportunity policy: The following actions shall be taken as a minimum: 

A.  Periodic meetings of supervisory personnel shall be conducted before start of work and at 
least once every 3 months for the purpose of reviewing and explaining the Contractor's Equal 
Employment Opportunity Policy and its implementation. The meetings shall be conducted by the Equal 
Employment Opportunity Officer or other knowledgeable company officials. 

B.  All new supervisory employees shall be indoctrinated as to the Contractor's Equal 
Employment Opportunity obligations within 30 calendar days following their reporting for duty with the 
Contractor. 

C. The Equal Employment Opportunity Officer or appropriate company official will instruct all 
employees engaged in recruitment and hiring as to the methods followed by the Contractor in recruiting 
and hiring qualified employees. 

7-1.12.C RECRUITMENT 

A. When advertising for employees, the Contractor shall include in all advertisements for 
employees the notation An Equal Opportunity Employer. It shall insert all such advertisements in 
newspapers or other publications having a large circulation among minority groups in the area from 
which the project work force would normally be derived. 

B. If the Contractor does not restrict individuals who are hired as employees exclusively to those 
who are related by blood or marriage to persons possessing an ownership interest in the Contractor's 
business, in those case where the Contractor is not precluded therefor by a valid collective bargaining 
agreement, systematic and direct recruitment shall be conducted through public and private employee 
referral sources likely to yield qualified minority group applicants, including, but not limited to State 
employment agencies, schools, colleges and minority group organizations. To meet this requirement, the 
Contractor shall, through its Equal Employment Opportunity Officer, identify sources of potential 
minority group employees and establish with such identified sources procedures whereby minority group 
applicants may be referred to the Contractor for employment consideration. 

C. If the Contractor does not restrict individuals who are hired as employees exclusively to those 
who are related by blood or marriage to persons possessing an ownership interest in the Contractor's 
business, the Contractor shall encourage present employees to refer minority group applicants for 
employment. Information and procedures with regard to referring minority group applicants shall be 
provided to such employees. 

7-1.12.D  PERSONNEL ACTIONS 

Wages, working conditions, and employee benefits shall be established and administered, and personnel 
actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination 
shall be taken without regard to race, color, religion, sex, or national origin. The following procedures 
shall be followed: 

A. The Contractor shall conduct periodic inspections of project sites to insure that working 
conditions and employee facilities do not indicate discriminatory treatment of project site personnel. 
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B. The Contractor shall periodically evaluate the spread of wages paid within each classification 
to determine any evidence of discriminatory wage practices. 

C. The Contractor shall periodically review selected personnel actions in depth to determine 
whether there is evidence of discrimination. Where evidence is found, the Contractor shall promptly take 
corrective action. If the review indicates that the discrimination may extend beyond the actions reviewed, 
such corrective action shall include all affected persons. 

D. The Contractor shall investigate all complaints of alleged discrimination made to the 
Contractor in connection with its obligations under this contract, shall attempt to resolve such complaints, 
and shall take appropriate corrective action. If the investigation indicates that the discrimination may 
affect persons other than the complainant, such corrective action shall include such other persons.  Upon 
completion of each investigation, the Contractor shall inform every complainant of all of his/her avenues 
of appeal. 

7-1.12.E TRAINING AND PROMOTION 

If the Contractor does not restrict individuals who are hired as employees exclusively to those who are 
related by blood or marriage to persons possessing an ownership interest in the Contractor's business, 
programs designed to increase the skills of all employees and applicants for employment shall be 
promoted as follows: 

A. Consistent with its manpower requirements and as permissible under Federal and State 
regulations, the Contractor shall make full use of training programs, such as pre-apprenticeship, 
apprenticeship, and/or on-the-job training programs for the geographical area of contract performance. 

B. The Contractor shall advise employees and applicants for employment of available training 
programs and entrance requirements for each. 

C.  The Contractor shall periodically review the training and promotion potential of employees 
and shall encourage eligible employees to apply for such training and promotion. 

7-1.12.F UNIONS 

If the Contractor relies in whole or in part upon unions as a source of Contractor's work force, the 
Contractor shall use its best efforts to incorporate an Equal Employment Opportunity clause into all union 
agreements which defines responsibilities for non-discrimination in hiring, referral, up-grading and 
training, and otherwise implements an affirmative anti-discrimination program in terms of the union's 
specific areas of skill and geography, to the end that all qualified workers will be available and given an 
equal opportunity for employment, and such unions will be contractually bound to refer applicants 
without regard to their race, color, religion, sex or national origin.   

In the event a union is unable to refer applicants as requested by the Contractor within the time limit set 
forth within the union agreement, the Contractor shall, through its recruitment procedures, fill the 
employment vacancies without regard to race, color, religion, sex or national origin, making full efforts to 
obtain qualified persons. 

7-1.12.G SUBCONTRACTING 

The Contractor shall use its best efforts to assure subcontractor compliance with their Equal Employment 
Opportunity obligations. 
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7-1.12.H DEBARRED CONTRACTORS AND SUBCONTRACTORS 

Pursuant to Public Contract code § 6109, contractors and subcontractors who are ineligible pursuant to 
Labor Code §§ 1777.1 and 1777.7 are prohibited from work on the project 

7-1.12.I NOTICES AND POSTERS 

The Contractor shall make known its Equal Employment Opportunity responsibilities under this Contract 
by the following methods: 

A. Executed copies of the Contractor's Fair Employment Practices Statement shall be: 

1. Conspicuously posted in all areas where job applicants and potential employees 
appear for purposes of gaining employment by the Contractor; 

2. Conspicuously posted on all employee bulletin boards and in other areas where 
employees of the Contractor congregate; and, 

3.  Transmitted to each labor union or representative of workers with which the 
Contractor has a collective bargaining agreement or other contract or understanding, and to all other 
sources or employee referrals, including schools and employment agencies. 

B. Posters containing the following wording shall be conspicuously posted in all areas where job 
applicants and potential employees appear for purposes of gaining employment by the Contractor:  
"(NAME OF CONTRACTOR)"  is an Equal Employment Employer." 

C. The Contractor's Equal Employment Opportunity policy, as described in these Specifications, 
Section 7-1.10, and shall be distributed in written form to all employees. 

7-1.12.J FAIR EMPLOYMENT PRACTICES STATEMENT 

The Contractor shall execute the following Fair Employment Practices Statement: 

"Fair Employment Practices Statement": (Name of Contractor) is an Equal Employment 
Opportunity Employer, as such has adopted the policy and will take  affirmative action 
to employment without regard to their race, color, religion, ancestry or national origin. 
On (Date), (Name of Contractor) was awarded a public works contract by the Town of 
Los Gatos, a municipal corporation situated in the County of Santa Clara, State of 
California, for the work of (Name of Contract). Under said Contract (Name of 
Contractor) has agreed to comply with those Equal Employment Opportunity Conditions 
described in Section 7 of the Contract Documents for said project, and has agreed, among 
other things, that damages will be paid to the Town in event it is found that the 
requirements of said Conditions have not been satisfied. 

Dated:                                     Signed:                                    

7-1.12.K RECORDS 

The Contractor shall keep such records as are necessary to determine compliance with its Equal 
Employment Opportunity obligations under this Contract. Such records shall be retained for a period of 2 
years following completion of the project. Such records show: 
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A. The number of minority and non-minority group members employed in each work 
classification on the project. 

B. The efforts and progress being made in cooperation with unions to increase minority group 
employment opportunities.  (Applicable only to Contractors who rely in whole or in part on Unions as a 
source of their work force). 

C. The efforts and progress being made in locating, hiring, training, qualifying, and upgrading 
employees. 

The above-described records, together with the Contractor's records of employment, employment 
advertisements, application forms, and other pertinent data shall, upon request, be opened to inspection 
and copying by the Director of Parks and Public Works or the Director of Parks and Public Works 
authorized representative, or any other agency of the State of California designated by the Director of 
Parks and Public Works, for purposes of investigating whether the Contractor has complied with the 
Equal Employment Opportunity conditions of this Contract. 

7-1.12.L REPORTS 

Between the date of the award of the Contract and the date of the commencement of work on the project, 
the Contractor shall in conformity and compliance with the directions of the Director of Parks and Public 
Works, submit to the Director of Parks and Public Works a basic compliance report which shall include 
the following: 

A. The name, business address and telephone number of the Contractor's Equal Employment 
Opportunity Officer. 

B. An executed copy of the Contractor's Fair Employment Practices Statement. 

C. A description of the Contractor's sources of potential employees, and the identity of the 
person or persons who have responsibility for determining who the Contractor will hire and whether or 
not to hire. 

D. Such evidence as is required by the Director of Parks and Public Works, showing that the 
Contractor has notified all supervisors, foremen, and other personnel officers, in writing, of the content of 
the Contractor's Equal Employment Opportunity policy. 

E. Such evidence as is required by the Director of Parks and Public Works showing that the 
Contractor has transmitted its Statement of Fair Employment Practices to all sources of employee 
referrals. 

F. Such evidence as is required by the Director of Parks and Public Works showing that the 
Contractor has posted bulletins, posters, and the Fair Employment Practices Statement in the manner 
required by these Equal Employment Opportunity Conditions. 

7-1.12.M BREACH OF EQUAL EMPLOYMENT CONDITIONS  

In the event the Director of Parks and Public Works, as a result of supervising the Contractor's 
performance under the Contract or after investigating a complaint by a third party, finds that the 
Contractor is or has been in violation of its agreement to comply with these Equal Employment 
Opportunity Conditions, notice of such violations shall be filed with the Director of Parks and Public 
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Works and given to the Contractor by depositing same in the United States mail, postage prepaid, 
addressed to the last known business address of the Contractor, with return receipt requested. Not later 
than 15 calendar days after the filing of said notice with the Director of Parks and Public Works, a hearing 
shall be held by the Town Council for the purpose of ascertaining whether the charges contained in the 
notice are true, and, if true, whether the Contractor has failed to make a reasonable and substantial effort 
to comply with these Equal Employment Opportunity Conditions.  Notice of the time and place of said 
hearing shall be given the Contractor not less than 5 days prior thereto in the same manner as the notice of 
violations is given. During said hearing, the Town Council shall receive and consider any evidence 
offered by the Director of Parks and Public Works, the Contractor, and any third party. At the conclusion 
of said hearing, the Town Council shall determine the matter and its determination shall be final. 

If after the hearing above described the Town Council determines that the Contractor has failed to comply 
with these Equal Employment Opportunity Conditions, and has failed to make a reasonable and 
substantial effort to comply with said conditions, the Contractor shall be deemed in material breach of the 
Contract. It is understood that the Owner will have suffered damage by virtue of said breach; and it being 
impractical and unfeasible to determine the amount of actual damage, it is agreed that the Contractor shall 
pay to Owner, as fixed and liquidated damages, and not as a penalty, the sum of $50.00 for each calendar 
day during which the Contractor is found to have been in noncompliance. Such monies may be recovered 
from the Contractor and its Surety. The Owner may deduct any such damages from monies due the 
Contractor. 

7-1.12.N DISQUALIFICATION FROM FUTURE CONTRACTS 

A finding by the Town Council that the Contractor has failed to comply with these Equal Employment 
Opportunity Conditions and has failed to make a reasonable and substantial effort to so comply, or a 
finding of willful violation of the nondiscrimination provisions of the State of California Fair 
Employment Practices Act, or similar provisions of Federal law or Executive Order, in the performance 
of work on the project shall be deemed a basis for determining the Contractor to be not a "responsible 
bidder" as to future contracts for which the Contractor may submit bids. A finding of willful violation of 
the nondiscrimination provisions of the State of California Fair Employment Practices Act shall be 
deemed to have occurred upon receipt by the Owner of written notice from the California Fair 
Employment Practices Commission that it has investigated and determined that the Contractor has 
violated said Fair Employment Practices Act and has issued an order under Government Code §12970, or 
obtained judgment and order of enforcement under Government Code §12973. 

7-1.12.O OTHER REMEDIES 

Nothing contained in these Equal Employment Opportunity Conditions shall be construed in any manner 
or fashion so as to prevent the Owner from pursuing any other remedies that may be available at law or in 
equity. 

7-1.13 EQUIPMENT AND MATERIAL REPLACEMENT 

A. The Contractor shall replace at Contractor's cost and expense any piece of equipment, or part 
thereof, or any material furnished under these Specifications, which fails because of defective material or 
workmanship, within 2 years following completion and acceptance of the Work. 

B. All decisions regarding acceptable equipment or installation shall be made by the Director of 
Parks and Public Works, and the Director of Parks and Public Works decision shall be final. 

7-1.14 PUBLIC SAFETY - NOISE 
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It shall be the Contractor’s responsibility to keep noise pollution due to construction activities as low as 
possible. In no case shall noise levels produced by the Contractor exceed either of the following 
maximums: 

A. No individual piece of equipment shall produce a noise lever exceeding 85dBA at a distance 
of 25 feet. 

B. The noise level at no point outside of the property line or temporary construction area shall 
not exceed 85dBA. No equipment violating these standards will be allowed to operate. 

In no case shall the Contractor’s operations violate the noise ordinance (Chapter 16) of the Town Code. 

 



Project #13-3 Almond Grove Street Reconstruction  Part II – Page 26 Project Specifications  
Phase II 

Section 8 
PROSECUTION AND PROGRESS 

8-1.01 PROGRESS SCHEDULE  

The bidder's attention is directed to the provisions of Section 8 of the Standard Specifications, and these 
Specifications, all of which are applicable to this Contract, except that it shall be the bidder's 
responsibility to contact the utility companies and to determine for itself what, if any utility construction, 
removal, alteration or relocation work might delay or otherwise affect its operations under this Contract, 
and the Contractor shall not be entitled to any compensation for such delay or effect, except that time 
extensions may be granted, at the option of the Director of Parks and Public Works, as provided for in the 
Standard Specifications. 

Prior to beginning work, the Contractor shall submit to the Director of Parks and Public Works for 
approval a detailed construction schedule for accomplishing the Work within the time allowed. 

The detailed construction schedule shall include evidence of a capable work force, availability of 
construction materials and ability to prosecute the Work diligently to completion. 

As a minimum, the construction schedule shall identify all major tasks necessary to complete the Work, 
shall indicate when each such task will be started and how many working days will be used in completing 
it, shall indicate the time relationship among the activities, and shall indicate the amount of each Contract 
item that will be completed after each 10% increment of Contract time has elapsed. 

Whenever performance falls behind the approved construction schedule rates, the Contractor shall, by the 
next day, submit to the Director of Parks and Public Works for approval, a revised construction schedule 
indicating how the remaining work will be completed within the remaining time. 

The Contractor shall also submit to the Director of Parks and Public Works each Friday a detailed plan 
and schedule for the proposed construction during the following week.  

If and when the Director of Parks and Public Works determines that the Contractor will exceed the 
Contract time allowance, plus approved time extensions, the Director of Parks and Public Works shall 
suspend further payments due the Contractor until such time as the revised construction schedule is 
approved and the Contractor demonstrates satisfactory progress in accordance with the approved revised 
schedule. 

Full compensation for providing, updating, and revising the project schedule shall be considered as 
included in the contract unit prices paid for the various items of work required to be listed in the progress 
schedule and no further compensation will be made therefor. 

8-1.02 START OF WORK AND TIME OF COMPLETION 

The Contractor shall mobilize within the time frame set forth in the Notice to Proceed and the Special 
Provisions. Entire contract shall be completed within the time set forth in the Notice after Contractor’s 
receipt of said Notice.  

8-1.03 LIQUIDATED DAMAGES 

Liquidated damages will be assessed in the amount of $3,500.00 for each calendar day any work remains 
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incomplete beyond the time fixed above for completion.  

8-1.04 ADJUSTMENT AND PRESERVATION OF UTILITIES 

This section is supplemental to the Standard Specifications. In case of conflict, these conditions shall 
govern insofar as applicable. 

It shall be the sole responsibility of the Contractor to pothole and verify the exact locations and 
depths of all utilities prior to making borings or excavations. Power poles and overhead wires 
shall be protected. Call Underground Service Alert (USA) at 1-800-227-2600 prior to any digging. 

The Contractor shall notify Director of Parks and Public Works of Contractor's findings in writing where 
possible conflicts may exist.  

The Contractor shall bear full responsibility for all damages and cost of repairs to existing utilities 
and surface improvements that are to remain or not in direct conflict. If any utilities or 
improvements, including sprinklers, are damaged during the course of construction, all expenses, or 
whatever nature, arising from the restoration of improvements to its original conditions shall be borne by 
the Contractor, and no additional compensation shall be allowed therefor. 

Any damaged, broken or cracked utility boxes must be brought to the attention of the Public Works 
Inspector prior to construction or the Contractor shall assume liability for the damaged boxes. 

Unless otherwise indicated on the drawings or specified herein, the Contractor shall maintain in service 
all water, gas, and sewer lines and any lighting, power, and telephone surface and sub-surface structures 
of any nature that may be affected by the work. 

If the Contractor fails to maintain and protect such facilities, the Town of Los Gatos reserves the right, if 
requested by the owners of the utilities, to permit the Owner to move or maintain the utilities at the 
Contractor's expense. 

Should it become necessary in the performance of the Work to disconnect or re-route any underground 
utility due to a direct conflict with the new work, Contractor shall inform respective utility company 
involved. 

8-1.05 WORKING HOURS 

Hours of work shall be limited to 8:00 a.m. to 5:00 p.m. on Monday through Friday unless otherwise 
stated in the Special Provisions. Other hours must be specifically approved by the Director of Parks and 
Public Works.  

8-1.06 SUPERVISION 

The Contractor shall have a qualified superintendent on the job site at all times when work is in progress. 
Contractor shall submit Superintendents name and resume of experience to the Director Parks and Public 
Works for approval at pre-construction meeting. 

8-1.07 PRE-CONSTRUCTION CONFERENCE 

The Contractor shall arrange for a pre-construction conference meeting with the Director of Parks and 
Public Works. This meeting shall be held at least one (1) week before the Contractor intends to start 
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construction. 

At the pre-construction conference, the Contractor shall provide the Director of Parks and Public Works 
with the name(s) and telephone number(s) of Contractor’s personnel who can be reached and who can 
respond during non-working hours in the event of an emergency or other contingency requiring the 
Contractor’s immediate attention. 
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Section 9 
MEASUREMENT AND PAYMENT 

9-1.01 MEASUREMENT AND PAYMENT 

A. Payment for Increased or Decreased Quantities. Should there be any variance between the 
estimated amount of the work to be done and the actual amount of authorized work performed, the 
provisions of Section 4 of the Standard Specifications, which provide for an adjustment of the unit price 
by reason of overruns or underruns in excess of 25% of the Director of Parks and Public Works estimate, 
shall apply.   

It is the Contractor's responsibility to continually analyze and apply the estimated quantities 
provided in the Contract Documents and to use the knowledge gained from site visits, construction, and 
professional experience, to update the estimated quantities as the work progresses. If and when the 
Contractor reaches 90% of the estimated quantities of materials required for any portion of the work as 
specified in the Plans and Specifications and has any reasonable belief that the Contractor will be 
required to exceed those estimated quantities by more than 10%, the Contractor shall provide written 
notice to the Owner of the possibility and the estimated quantities required to complete the work. If the 
Contractor fails to provide that written notice before delivering materials in excess of the originally 
estimated quantities, the Contractor shall not be entitled to any additional compensation or payment for 
the additional work or materials needed for the additional materials above 110%, but nevertheless shall be 
required to complete the Work. 

B. Progress Payments. On or before the 20th day of each month, the Contractor shall prepare and 
forward to Owner an estimate, in writing, of the total amount of the work completed in place, and the 
value thereof as of the 15th day of each month. 

The Owner shall retain 5% of such estimated value of the Work completed in place, unless 
otherwise approved by the Engineer, and shall pay to Contractor, while carrying on the work, the balance 
not retained, as aforesaid, after deducting therefrom all previous payments, and all sums to be kept or 
retained under the provisions of this Contract. No such estimate or payment shall be construed to be an 
acceptance of any defective work or improper materials. 

Work completed in place, as estimated, shall be an estimate only, and no inaccuracy or error in 
said estimates shall operate to release the Contractor or any Surety from damages arising from such work 
or from enforcing each and every provision of this Contract, and the Owner shall have the right 
subsequently to correct any error made in any estimate for payment. The Contractor shall not be entitled 
to have any payment estimates processed, or be entitled to have any payment made for work performed, 
so long as any lawful or proper direction concerning the work or any portion thereof given by Owner or 
the Director of Parks and Public Works shall remain uncomplied. In addition to the amount which Owner 
may retain, as provided herein above, the Owner may withhold a sufficient amount or amounts of any 
payment or payments otherwise due to the Contractor as in its judgment may be necessary to cover: 

1. Payments which may be past due and payable for just claims against the Contractor 
or any subcontractor for labor or materials furnished in or about the performance of the Work on the 
Project under this Contract; 

2. For defective work not remedied; 

3. For failure of the Contractor to make proper payments to any of the Contractor's 
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subcontractors; 

4.  A reasonable doubt that the Contractor will complete the Work within the agreed 
time limits; 

5. Costs to the Owner resulting from failure of Contractor to complete the Work within 
the proper time; 

6. Damage to other work on property; 

7. Potential liquidated damages. 

Whenever the Owner shall, in accordance herewith, withhold any monies otherwise due the 
Contractor, written notice of the amount withheld and the reasons therefor shall be given the Contractor, 
and when the Contractor shall remove the grounds for such withholding, the Owner will promptly pay the 
Contractor the amount so withheld. 

C. Progress Payment Requests. Pursuant to Public Contracts Code §20104.50, the Owner will 
promptly process all requests for progress payments pursuant to this Contract. As to any undisputed 
payments that are made more than 30 days after receipt of an undisputed and properly submitted payment 
request from the Contractor, the Owner will pay interest equivalent to the legal rate set forth in Code of 
Civil Procedure §685.10. This section shall not apply to progress payments received between July 1 and 
August 1 which may take up to an additional 6 weeks to process payments. 

D.  Acceptance of the Work and Final Payment 

1. The final payment for the Work done under this Contract shall be made 60- calendar 
days after acceptance of the Work by Owner. 

2.  Owner shall deduct from the final payment for the Work done under this Contract 
any unpaid fees for business licenses required in conformance with Section 1-1.05 of these Specifications. 

3. Upon receipt of written notice from the Contractor that the Work is ready for final 
inspection and acceptance, the Director of Parks and Public Works shall promptly make such inspection, 
and when the Director of Parks and Public Works finds the Work acceptable under this Contract and this 
Contract fully performed, the Director of Parks and Public Works shall promptly issue a final certificate 
to Governing Body or Owner, stating that the Work provided for in this Contract has been completed and 
is accepted by the Director of Parks and Public Works under the terms and conditions thereof. 

4. Acceptance of the Work will be made by the Governing Body of Owner only upon 
filing with said Governing Body of a certificate by the Director of Parks and Public Works showing the 
Work has been given a final inspection and approval by Director of Parks and Public Works and that 
Contractor has submitted satisfactory evidence to the Director of Parks and Public Works that all payrolls, 
material bills and other indebtedness connected with said work have been paid.  The acceptance will be 
made only by action of the Governing Body of Owner to regular session. 

5. If, after the Work has been substantially completed, full completion thereof is 
materially delayed through no fault of Contractor, and Director of Parks and Public Works so certifies, 
Owner shall, upon certificate of the Director of Parks and Public Works, and without terminating this 
Contract, make payment of the balance due for that portion of the Work completed and accepted.  Such 
payment shall be made under the terms and conditions governing final payment, except that it shall not 
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constitute a waiver of claims.  

6. The acceptance by Contractor of said final payment shall constitute a waiver of all 
claims against the Owner arising under this Contract. 

Submission of Requests for Payment / Invoices. The Contractor shall submit all original requests 
for payments or invoices directly to the Owner as follows: Town of Los Gatos Finance Department, Attn: 
Accounts Payable, Post Office Box 655, Los Gatos, California 95030. A copy of such request or invoices 
shall also be sent to the Director of Parks and Public Works. 

Void Contract Provisions. Payment of undisputed contract amounts by the Owner are contingent 
upon the Contractor furnishing the Owner with a release of all claims against the Owner arising by virtue 
of the public works contract related to those amounts. Disputed contract claims in stated amounts may be 
specifically excluded by the Contractor from the operation of the release. 

Damages. Any provision in the Contract which limits the Owner's liability to an extension of time 
for delay for which the Owner is responsible and which delay is unreasonable under contemplation of the 
circumstances involved, and not within the parties' control, shall not be construed to preclude the recovery 
of damages by the Contractor or subcontractor. This section shall not be construed to void any provision 
in this Contract which requires notice of delays, provides for arbitration or other procedure for settlement, 
or provides for liquidated damages. 
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Town of Los Gatos 
Department of Parks and Public Works 

 
SPECIAL PROVISIONS 

 
PROJECT #13-31 ALMOND GROVE STREET RECONSTRUCTION  

PHASE II 
 
 

SECTION 1. SPECIFICATIONS AND PLANS 
 
Special Provisions Section 1 – Section 9  
Special Provisions Sections 1 – Section 9 shall apply to all elements of the project. Full compensation for 
furnishing all labor, materials, tools, equipment and all incidentals for doing all the work involved in 
compliance with the Plans, Specifications, and Special Provisions Sections 1 – Section 9 shall be deemed 
included in the price paid for the various other contract bid items and no additional compensation shall be 
allowed therefore. 
 
SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS 
 
Proposal Guaranty  
The Bidder's Bond shall conform to the bond form included in the Proposal for the project and shall be 
properly filled out and submitted with the Proposal. 
 
Pre-Bid Site Inspection  
As noted in the Town of Los Gatos Standard Plans and Specifications, prospective bidders shall carefully 
examine the job-site. The submission of the bid shall be conclusive evidence that the bidder has 
investigated and is satisfied as to the conditions to be encountered, as to character, quality, and scope of 
work to be performed, the quantity of materials to be furnished, and as to the requirements of the 
proposals, plans, specifications, and the contract. All questions relative to this project must be submitted 
in writing and received a minimum of five (5) working days prior to the bid opening date and shall be 
directed to: 
 

Town of Los Gatos, Parks and Public Works Department 
41 Miles Avenue, Los Gatos, CA 95030 
Attention: Janice Chin, Project Manager 

Telephone: (408) 395-3460 
Fax: (408) 399-5763 

E-mail: jchin@losgatosca.gov 
 

SECTION 3. AWARD AND EXECUTION OF CONTRACT 
 
Determination of Low Bid 
All bids will be compared on the basis of the Bid Form of quantities of work to be done. The 
determination of the low bid will be based on the total base bid listed. The contract will be awarded to the 
lowest responsible bidder meeting the contract requirements. 
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The bidder’s attention is directed to the provisions in Section 3, “Award and Execution of Contract,” of 
the Town Standard Specifications and these Special Provisions for the requirements and conditions 
concerning award and execution of contract. 
 
Bid Protests are to be delivered to the following: 
 

Town of Los Gatos, Parks and Public Works Department 
41 Miles Avenue, Los Gatos, CA 95030 
Attention: Lisa Petersen, Town Engineer 

Telephone: (408) 399-5773 
Fax: (408) 399-5763 

 
The award of the contract, if it be awarded, will be to the lowest responsible bidder whose bid complies 
with all the requirements prescribed. 
 
The contract shall be executed by the successful bidder and shall be returned together with the contract 
bonds, to the Town so that it is received within ten (10) days, not including Saturdays, Sundays and legal 
holidays, after the bidder has received the Notice of Award. Failure to do so shall be just cause for 
forfeiture of the proposal guaranty. The executed contract documents shall be delivered to the following 
address: Town of Los Gatos, Department of Parks and Public Works, 41 Miles Avenue, Los Gatos, CA 
95030. 
 
Pre-Construction Conference 
A pre-construction conference will be held shortly after the contract award and prior to each yearly phase 
of work in accordance with “Meetings” subparagraph found in Section 8-1.07, “Pre-Construction 
Conference,” of the Town Standard Specifications and Section 10-1, “General Construction 
Requirements,” of these Special Provisions. The Contractor shall prepare and submit all required 
documents five (5) working days in advance of the pre-construction conference. 
 
SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED 

DAMAGES 
 
General  
Attention is directed to the provisions in Section 8-1.03 “Beginning of Work” and Section 8-1.06 “Time 
of Completion” of the Standard Specifications, and these Special Provisions.  
 
Time of Completion 
The Contractor shall begin work as stipulated in the Notice to Proceed. 
 
The Contractor shall diligently prosecute the work to completion within the number of days and times 
listed below: 

- May 1, 2017 to October 1, 2017 (total of 107 working days) 
- May 1, 2018 to October 1, 2018 (total of 107 working days) 
- May 1, 2019 to October 1, 2019 (total of 107 working days) 

 
During each time period the Contractor must complete two (2) to three (3) streets per year, in place and 
complete. The Contractor may be allowed to start earlier in 2018 and 2019, weather permitting, and as 
agreed upon by the Town. The number of working days will remain the same. 
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The time of completion shall include all allowances for mobilization and total completion of all work 
including final punch list work and final clean up. Working days shall be as shown on the “Caltrans 
Working Day Calendars” contained in Appendix B. 

Quantities for each yearly work phase will be broken out at the start of the project.  Individualized pay 
sheets, traffic control plans, pre-paving conferences, construction paving plans, project schedules, storm 
water pollution prevention plans, submittals and record drawings will be provided for each yearly phase 
of work as needed.  The Town will issue a separate Notice to Proceed for each yearly phase of work.   

Liquidated Damages 
Time is of the essence for completion of this project. The Contractor shall pay to the Town of Los Gatos 
the sum of Three Thousand Five Hundred Dollars ($3,500.00) per day for each and every calendar day's 
delay in the finishing of the work in excess of working days prescribed above for each individual time 
period. Liquidated damages shall also be assessed for non-compliance with the requirements stated in 
"Hours of Work" under Section 10-1, “General Construction Requirements,” of these Special Provisions, 
and Section 10-4, "Traffic Control Requirements.” 

SECTION 5. GENERAL REQUIREMENTS 

Licenses 
The Contractor shall possess a valid Class “A” General Engineering Contractor License at the time the 
Contract is awarded. Failure to possess the specified license shall render the bid as non-responsive and 
shall act as a bar to award the Contract to any bidder not possessing said license at the time of bid and 
forfeiture of the bid will result. All contractors and subcontractors shall have and maintain a current and 
valid contractor license of the required classification from the State of California throughout the course of 
this project. In addition, all contractors and subcontractors working in the Town of Los Gatos must have a 
valid Town of Los Gatos Business License.   

Worker’s Compensation 
Attention is directed to Section 7-1.01A(6), “Workers’ Compensation,” of the Standard Specifications 
and the following: 

Before commencing work in the Town of Los Gatos the Contractor must provide the Town with a copy of 
one of the following: 

1. Certificate of Worker’s Compensation Insurance; or
2. Certificate of consent to self-insure issued by the Director of Industrial Relations; or
3. Certificate of exemption from the Workers’ Compensation Laws.

Insurance Requirements 
Attention is directed to Section 7-1.09, “Insurance Requirements,” of the Town Standard Specifications. 
The Contractor agrees that they will assume sole and complete responsibility for job site conditions 
during the course of the work, including safety of all persons and property; that this requirement shall 
apply continuously and not be limited to normal working hours. 

In addition to any other indemnity obligation incorporated herein, the Contractor shall indemnify, defend 
and hold harmless Town, its agents, officers, attorneys. Employees, officials and volunteers, to the fullest 
extent permitted by law from any and all claims, causes of action, injuries, losses, liabilities, cost 
(including reasonable defense costs and attorneys’ fees) or damages arising out of or related to, or alleged 
to arise out of or relate to the performance of this contract or any acts or omissions of Contractor, its 
agents, officers, employees, or anyone rendering services on their behalf, except for any claims, causes of 
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action, injuries, losses, liabilities or damages proximately caused by the active negligence, sole 
negligence or willful misconduct of Town. 
 
Notwithstanding any other indemnity provisions imposed under this contract, with respect to any design 
professional services provided by the Contractor, the Contractor agrees to indemnify, defend and hold 
harmless the Town, its officers, agents and employees from any and all claims, actions, causes of action, 
losses, damages, costs and liabilities of every nature, including all costs of defending any claim, caused 
by, pertaining or relating to, or arising out of, or alleged to have been caused by or arise out of , pertain to, 
or relate to the negligence, recklessness, or willful misconduct of the Contractor, except for any claims, 
actions, causes of action, losses, damages or liabilities proximately caused by the sole negligence or 
willful misconduct of Town. The Town shall not be liable for acts of the Contractor in performing 
services described herein.   
 
The foregoing indemnity provisions are intended to fully allocate all risk of liability to third-parties. No 
other rights of indemnity or contribution shall exist between the parties in law or in equity. The provisions 
set forth in this section shall survive the termination of this Agreement. 
 
Public Safety 
The following paragraphs are hereby added to Section 7-1.09 "Public Safety," of the Standard 
Specifications. 
 
The Contractor shall maintain a safe workplace throughout the job including, but not limited to, 
maintenance of barricades, maintenance of safe pedestrian walkways and handicap access throughout or 
around the project site, and maintenance of pavement within the limits of the roadway and driveways with 
a suitable traffic-bearing surface.  The Contractor shall fulfill the requirements of this Section 24 hours 
per day, seven days a week, including holidays, from the time of the Notice to Proceed is issued until the 
project is formally accepted. 
 
Labor Nondiscrimination 
Attention is directed to Section 1735 of the Labor Code, which reads as follows: 
 

"No discrimination shall be made in the employment of persons upon public works because of the 
race, religious creed, color, national origin, ancestry, physical handicap, medical condition, 
marital status, or sex of such persons, except as provided in Section 12940 of the Government 
Code, and every Contractor for public works violating this section is subject to all the penalties 
imposed for a violation of this chapter." 
 
Attention is directed to the following "Nondiscrimination Clause" that is required by Chapter 5 of 
Division 4 of Title 2, California Code of Regulations. 
 

NONDISCRIMINATION CLAUSE 
 

1. During the performance of this contract, the Contractor and its subcontractors shall not 
unlawfully discriminate against any employee or applicant for employment because of race, 
religion, color, national origin, ancestry, physical handicap, medical condition, marital status, 
age (over 40) or sex. The Contractors and subcontractors shall ensure that the evaluation and 
treatment of their employees and applicants for employment are free of such discrimination. 
The contractors and subcontractors shall comply with the provisions of the Fair Employment 
and Housing Act (Gov. Code, Section 12990 et seq.) and the applicable regulations 
promulgated thereunder (California Code of Regulations, Title 2, Section 7285.0 et seq.). The 
applicable regulations of the Fair Employment and Housing Commission implementing 
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Government Code, Section 12990, set forth in Chapter 5 of Division 4 of Title 2 of the 
California Code of Regulations are incorporated into this contract by reference and made a 
part hereof as if set forth in full. The Contractor and its subcontractors shall give written 
notice of their obligations under this clause to labor organizations with which they have a 
collective bargaining or other agreement. 

2. This Contractor shall include the nondiscrimination and compliance provisions of this clause 
in all subcontracts to perform work under the contract. 

 
STANDARD CALIFORNIA NONDISCRIMINATION CONSTRUCTION 

CONTRACT SPECIFICATIONS (GOV. CODE, SECTION 12990) 
 
These specifications are applicable to all state Contractors and subcontractors having a construction 
contract or subcontract of $5,000 or more. 
 

1. As used in the specifications: 
a. Administrator” means Administrator, Office of Compliance Programs, California 

Department of Fair Employment and Housing or any person to whom the 
Administrator delegates authority; 

   b.  “Minority" includes: 
(i) Black (all persons having primary origins in any of the black racial 

groups of Africa, but not of Hispanic origin); 
(ii)  Hispanic (all persons of primary culture or origin in Mexico, Puerto 

Rico, Cuba, Central or South America or other Spanish derived culture 
or origin regardless of race); 

(iii)  Asian/Pacific Islander (all persons having primary origins in any of the 
original peoples of the Far East, Southeast Asia, the Indian Subcontinent 
or the Pacific Islands); and 

(iv)  American Indian/Alaskan Native (all persons having primary origins in 
any of the original peoples of North America and who maintain culture 
identification through tribal affiliation or community recognition). 

2. Whenever the Contractor or any subcontractor subcontracts a portion of the work, it shall 
physically include in each subcontract of $5,000 or more the nondiscrimination clause in 
this contract directly or through incorporation by reference. Any subcontract for work 
involving a construction trade shall also include the Standard California Construction 
Contract Specifications, either directly or through incorporation by reference. 

3. The Contractor shall implement the specific nondiscrimination standards provided in 
paragraph 6(a) through (e) of these specifications. 

4. Neither the provisions of any collective bargaining agreement, nor the failure by a union 
with whom the Contractor has a collective bargaining agreement, to refer either 
minorities or women, shall excuse the Contractor's obligations under these specifications, 
Government Code, Section 12990, or the regulations promulgated pursuant thereto. 

5. In order for the non-working training hours of apprentices and trainees to be counted, 
such apprentices and trainees must be employed by the Contractor during the training 
period, and the Contractor must have made a commitment to employ the apprentices and 
trainees at the completion of their training, subject to the availability of employment 
opportunities. Trainees must be trained pursuant to training programs approved by the 
U.S. Department of Labor or the California Department of Industrial Relations. 

6. The Contractor shall take specific actions to implement its nondiscrimination program. 
The evaluation of the Contractor's compliance with these specifications shall be based 
upon its effort to achieve maximum results from its actions. The Contractor must be able 
to demonstrate fully its efforts under Steps (a) through (e) below: 
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a) Ensure and maintain a working environment free of harassment, intimidation, 
and coercion at all sites, and at all facilities at which the Contractor's employees 
are assigned to work. The Contractor shall specifically ensure that all foremen, 
superintendents, and other on-site supervisory personnel are aware of and carry 
out the Contractor's obligations to maintain such a working environment. 

b) Disseminate the Contractor's equal employment opportunity policy by providing 
notice of the policy to unions and training, recruitment and outreach programs 
and requesting their cooperation in assisting the Contractor to meet its 
obligations; and by posting the company policy on bulletin boards accessible to 
all employees at each location where construction work is performed. 

c) Ensure all personnel making management and employment decisions regarding 
hiring, assignment, layoff, termination, conditions of work, training, rates of pay 
or other employment decisions, including all supervisory personnel, 
superintendents, general foremen, on-site foremen, etc., are aware of the 
Contractor's equal employment opportunity policy and obligations, and discharge 
their responsibilities accordingly. 

d) Ensure that seniority practices, job classifications, work assignments and other 
personnel practices, do not have a discriminatory effect by continually 
monitoring all personnel and employment related activities to ensure that the 
equal employment opportunity policy and the Contractor's obligations under 
these specifications are being carried out. 

7. The Contractors are encouraged to participate in voluntary associations, which assist in 
fulfilling their equal employment opportunity obligations. The efforts of a contractor 
association, joint contractor-union, contractor-community, or other similar groups of 
which the Contractor is a member and participant, may be asserted as fulfilling any one 
or more of its obligations under these specifications provided that the Contractor actively 
participates in the group, and can provide access to documentation which demonstrates 
the effectiveness of actions taken on behalf of the Contractor. The obligation to comply, 
however, is the Contractor's. 

8. The Contractor is required to provide equal employment opportunity for all minority 
groups, both male and female, and all women, both minority and non-minority.   

9. The Contractor shall not use the nondiscrimination standards to discriminate against any 
person because of race, color, religion, sex, national origin, ancestry, physical handicap, 
medical condition, marital status or age over 40. 

10. The Contractor shall not enter into any subcontract with any person or firm decertified 
from state contracts pursuant to Government Code Section 12990. 

11. The Contractor shall carry out such sanctions and penalties for violation of these 
specifications and the nondiscrimination clause, including suspension, termination and 
cancellation of existing subcontracts as may be imposed or ordered pursuant to 
Government Code Section 12990 and its implementing regulations by the awarding 
agency. Any Contractor who fails to carry out such sanctions and penalties shall be in 
violation of these specifications and Government Code Section 12990. 
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12. The Contractor shall designate a responsible official to monitor all employment related 
activity to ensure that the company equal employment opportunity policy is being carried 
out, to submit reports relating to the provisions hereof as may be required by OCP and to 
keep records.  Records shall at least include for each employee the name, address, 
telephone numbers, construction trade, union affiliation if any, employee identification 
number when assigned, social security number, race, sex, status, (e.g., mechanic, 
apprentice trainee, helper, or laborer), dates of changes in status, hours worked per week 
in the indicated trade, rate of pay, and locations at which the work was performed. 
Records shall be maintained in any easily understandable and retrievable form; however, 
to the degree that existing records satisfy this requirement, Contractors shall not be 
required to maintain separate records. 

NOTE:  Authority cited:  Sections 12935(a) and 12990(d), Government Code.  References:  Section 
12990, Government Code. 
 
Prevailing Wage  
Attention is directed to Section 7-1.01A(2) of the Standard Specifications entitled “Prevailing Wage,” and 
as determined/published by the Department of Industrial Relations for the State of California – as 
indicated in the following website:  http://www.dir.ca.gov/dlsr/pwd/index.htm.  
 
If the published wage rate does not refer to a predetermined wage rate to be paid after the expiration date, 
said published rate of wage shall be in effect for the life of this contract. If the published wage rate refers 
to a predetermined wage rate to become effective upon expiration of the published wage rate and the 
predetermined wage rate is on file with the Department of Industrial Relations, such predetermined wage 
rate shall become effective on the date following the expiration date and shall apply to this contract in the 
same manner as if it had been published in said publication. If the predetermined wage rate refers to one 
or more additional expiration dates with additional predetermined wage rates, which expiration dates 
occur during the life of the contract, each successive predetermined wage rate shall apply to this contract 
on the date following the expiration date of the previous wage rate. If the last of such predetermined wage 
rate expires during the life of this contract, such wage rate shall apply to the balance of the contract.   
 
Payroll Records 
The Contractor shall comply with Section 7-1.01A(3) “Payroll Records” of the Standard Specifications. 
Section 7.101A(3) “Payroll Records,” Subdivision (b), Sub-section (2) shall be amended to read as 
follows: 
 
A certified copy of all payroll records enumerated in subdivision (a) shall be made available for 
inspection or furnished upon request to the Division of Labor Standards Enforcement and the Division of 
Apprenticeship Standards of the Department of Industrial Relations. Certified payroll records shall be 
submitted weekly for the life of the project to a representative of the body awarding the contract. 
 
SECTION 6. CONTROL OF WORK 
 
Record Drawings  
The Contractor shall mark all project conditions, locations, configurations, and any other changes or 
deviations, which may vary from the plans represented on the Original Contract Documents including 
buried or concealed construction and utility features which are installed or revealed during the course of 
construction. The Contractor shall keep and maintain the said records and upon request, submit a monthly 
updated set of Record Drawings to the Engineer. Progress payments may be withheld until the Contractor 
submits the monthly updated Record Drawing to the Engineer. No final payment will be made until the 
record drawings are delivered.  The Contractor shall provide AutoCAD drafted finalized record drawings. 
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Materials Testing 
Materials testing shall be done in accordance with the project plans and specifications. Attention is also 
directed to the State of California, Department of Transportation, Standard Specifications dated May 
2006, portions of which are incorporated into the Town Standard Specifications by reference. 
 
The Contractor shall perform all quality control testing for the project and as necessary to ensure control 
and compliance with the specifications. Any testing results shall be made available to the Engineer upon 
request. Specific quality control testing requirements including but not limited to materials, compaction 
for subgrade, aggregate base, and HMA, compressive strength for concrete pavement or other tests as 
necessary, sidewalk, driveway, and curb & gutter are included in the Technical Specifications.   
 
Should the Contractor’s test results be in conflict with the Town’s testing results during the QC/QA 
process, the Town’s results will prevail and the Contractor, at their own expense, shall provide additional 
tests as necessary to resolve any discrepancies between test results.  The Town reserves the right to ask 
for additional information/tests at any time should there be a question regarding the quality of the 
materials or construction process.  Contractor shall provide a monthly record of all tests completed and 
results obtained.  Tests should be submitted with requests for progress payments. 
 
The Contractor shall allow sufficient time for test to be conducted and results reviewed prior to 
continuing with the work, which may be affected by any test results. 
 
Payment for compliance with Section 6, “Control of Work,” shall be deemed included in the various other 
items of work and no additional compensation shall be allowed therefore. 
 
SECTION 7. CLAIMS 
 
General  
The Contractor shall not be entitled to the payment of any additional compensation for any act, or failure 
to act, by the Engineer, including failure or refusal to issue a change order, or for the happening of any 
event, thing, occurrence, or other cause, unless the Contractor shall have given the Engineer due written 
notice of potential claim as specified in the Standard Specifications and these Special Provisions.   
 
The written notice of potential claim shall set forth the reasons for which the Contractor believes 
additional compensation will or may be due, the nature of the costs involved, and insofar as possible, the 
amount of the potential claim. The notice as above required must have been given to the Engineer prior to 
the time that the Contractor shall have performed the work giving rise to the potential claim for additional 
compensation, if based on an act or failure to act by the Engineer, or in all other cases within 10 days after 
the happening of the event, thing, occurrence, or other cause, giving rise to the potential claim. Town may 
request additional information from Contractor regarding the Contractor’s claim which shall be provided 
to the Town within 10 days of the request. If the Contractor fails to provide notice as stipulated in this 
section, the Claim will be considered invalid, and no compensation will be allowed therefore. 
 
It is the intention of this Section that differences between parties arising under and by virtue of the 
contract be brought to the attention of the Engineer at the earliest possible time in order that such matters 
may be settled, if possible, or other appropriate action promptly taken. The Contractor herby agrees that 
they shall have no right to additional compensation for any claim that may be based on any such act, 
failure to act, event, thing or occurrence for which no written notice of potential claim as herein required 
was filed. 
 
In addition to the written Notice of Potential Claim, the Contractor shall submit written statement of all 
claims arising under or by virtue of the contract so that the Engineer receives the written approval or 
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statement of claims no later than close of business of the thirtieth (30th) day after receiving the proposed 
final estimate. If the thirtieth (30th) day falls on a Saturday, Sunday, or legal holiday, then receipt of the 
written approval or statement of claims by the Engineer shall not be later than close of business of the 
next business day. No claim will be considered that was not included in the written statement or claims, 
nor will any claim be allowed as to which a notice or protest is required under these provisions in Section 
4-1.03, “Changes” and “Time of Completion,” Section 4, “Liquidated Damages,” Section 5-1.116, 
“Differing Site Conditions,” Section 8-1.10, “Utilities and Non-Highway Facilities,” and Section 9-1.04, 
“Notice of Potential Claim,” of the Standard Specifications unless the Contractor has complied with the 
notice or protest requirements in those sections. 
 
Claims filed by the Contractor shall be in sufficient detail to enable the Engineer to ascertain the basis and 
amount of said claims. If additional information or details are required by the Engineer to determine the 
basis and amount of the claims, the Contractor shall furnish additional information or details so that the 
additional information or details are received by the Engineer no later than the fifteenth (15th) day after 
receipt of the written request from the Engineer. If the fifteenth (15th) calendar day falls on a Saturday, 
Sunday or legal holiday, then receipt of the information or details by the Engineer shall not be later than 
close of business of the next business day. Failure to submit the information and details to the Engineer 
within the time specified will be sufficient cause for denying the claim. 
 
The Contractor shall keep full and complete records of the costs and additional time incurred for any 
work for which a claim for additional compensation is made. The Engineer or any designated claim 
investigator or auditor shall have access to those records and any other records as may be required by the 
Engineer to determine the facts or contentions involved in the claims. Failure to permit access to those 
records shall be sufficient cause for denying the claims. 
 
Claims submitted by the Contractor shall be accompanied by a notarized certificate containing the 
following language: 
 
Under the penalty of law for perjury or falsification and with specific reference to the California False 
Claims Act, Government Code Section 12650 et. seq., the undersigned,  
 
 
_________________________________________________________ 
(Name) 
_________________________________________________________ 
(Title) 
_________________________________________________________ 
(Company) 
 
hereby certifies that the claim for the additional compensation and time, if any, made herein for the work 
on this contract is a true statement of the actual costs incurred and time sought, and is fully documented 
and supported under the contract between parties. 
 
 
Dated __________________________________________________ 
 
/s/______________________________________________________ 
 
State of California   ) 
     )  ss. 
County of ______________________) 
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Subscribed and sworn to (or affirmed) before me this _______________ day of 
 
_______________________, 20     . 
 
_______________________________________ 
Signature of Notary Public      (Notary Seal) 
 
 
Failure to submit the notarized certificate will be sufficient cause for denying the claim. 
 
Any claim for overhead type expenses or costs, in addition to being certified as stated above, shall be 
supported by an audit report of an independent Certified Public Accountant. Any claim for overhead shall 
also be subject to audit by the Town at its discretion. 
 
Any costs or expenses incurred by the Town in reviewing or auditing any claims that are not supported by 
the Contractor’s cost accounting or other records shall be deemed to be damages incurred by the Town 
within the meaning of the California False Claims Act. 
 
The Engineer will make the final determination of any claim which remains in dispute after completion of 
the claim review. The Contractor may be allowed to make a presentation in support of those claims. 
 
Upon final determination of the claims, the Engineer will then make and issue the Engineer’s final 
estimate in writing and within 30 days thereafter the Town will pay the entire sum, if any, found due 
thereon. That final estimate shall be conclusive and binding against both parties to the contract on all 
questions relating to the amount of work done and the compensation payable therefore, except as 
otherwise provided in Sections 9-1.03C, “Records,” and 9-1.09, “Clerical Errors” of the Standard 
Specifications. 
 
SECTION 8. MATERIALS 
 
Town Furnished Materials  
Temporary “No Parking” signs shall be provided by the Town for the Contractor’s use on this project and 
resident mailing lists.   
 
Submittals  
The Contractor shall submit to the Engineer the following at least five (5) working days before the pre-
construction conference: 
 

1. Progress  Schedule 
2. Traffic Control Plan 
3. Storm Water Pollution Prevention Plan (SWPPP).  Include all working days and end date of 

construction. 
4. Concrete Pavement Quality Control Plan – allow 30 days for Town review 
5. Materials Submittals Binder with all required submittals from materials submittal list (including 

PCC mix designs per Section 10-12 and any proposed substitutions) 
6. Construction Paving Plans 
7. Draft of the Two Week Advanced Notice – general construction activity 
8. Video Survey 

 
All submittals listed above must be received by the Engineer prior to the issuance of the Notice to 
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Proceed for each yearly phase of work.  Any submittal rejected by the Engineer or requiring resubmittal is 
to be remedied and resubmitted by the Contractor for the Engineer’s review within 10 calendar days.  In 
all cases, materials proposed to be used by the Contractor in this contract shall be submitted, reviewed, 
and found acceptable by the Engineer a minimum of 10 working days prior to the intended use of the 
material, unless otherwise approved by the Engineer. 
 
The Contractor will not be allowed to submit untimely requests for substitutions.  Requests for 
substitutions due soley to the Contractor’s failure to order materials in time for installation will not be 
allowed and the Contractor will be responsible for providing an acceptable temporary material that will be 
removed and replaced with the required material (when available), at the sole expense of the Contractor..  
 
Materials Submittal List 
The materials proposed by the Contractor to be used on this contract shall  be submitted five (5) days 
prior to the pre-construction conference for each yearly phase, and must obtain final approval by the 
Engineer ten (10) working days before the start of work in which the material is to be used.  Submittals 
shall be as outlined below. 
 
The Contractor shall submit one (1) set of original submittals to the Engineer for approval in a three-ring 
binder, at least three (3”) inches in thickness, and include numbered index tabs separating each submittal.  
Submittal index tabs shall follow the numbering system identified in the list below.  Subsequent re-
submittals, including the original and all copies shall be submitted in loose-leaf form or via PDF.  The 
Contractor shall submit the original binder of the submittals to the Engineer no later than five (5) working 
days in advance of  the pre-construction conference meeting. 
 
Submittals and support information shall be separated and clearly labeled when submitted to the Engineer 
for approval. The submittal list supplied is intended to be comprehensive, but no claim for its 
completeness is implied and submittal of the complete list will not relieve the Contractor of supplying all 
the information needed or of complying with any of the other requirements of the plans or specifications. 
Revised lists may be issued and items may be added to the list supplied. 
 
Manufacturer's specifications shall be supplied along with submittal list for all applicable products on the 
list.   
 
Certificates of Compliance shall be submitted in accordance with Section 6-1.07, “Certificates of 
Compliance,” of the Standard Specifications including the individual material specification of these 
Special Provisions. 
 
Submittals shall contain:  
 

1. The date of submission and the dates of any previous submissions, including identification of 
revision or re-submittals. 

2. The Project title and number. 
3. Contractor identification, names of subcontractors, suppliers and manufacturers. 
4. Specification Section number(s) and Bid Item(s) which pertain. 
5. Applicable standards, such as ASTM, Federal, or State Specification numbers.  Certified test 

results indicating performance of materials/products with regard to Specification requirements. 
6. A 5”x 3” blank space for Engineer’s stamp. 
7. The Contractor is required to initial or sign the submittal, certifying the review of submittals and 

verification of products, field construction criteria, and coordination of the information within the 
submittal and the project plans and specifications. 
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The General Contractor shall be required to review and approve all submittals and provide them signed as 
evidence thereof, prior to submitting to the Engineer for review.  Submittals that are not signed by the 
General Contractor will be rejected. Submittals shall be numbered consecutively.  
 
The preparation of plans, drawings, and necessary documents, as required by the following submittal lists, 
shall be considered as part of the requirements of other items of work and no additional compensation 
shall be allowed therefore. 
 
The Engineer reserves the right to reject any item that does not fulfill the requirements of these plans, the 
Standard Specifications, and the Special Provisions.    
 
The Engineer reserves the right to require additional submittals from the Contractor that are not 
specifically identified in the Materials Submittal List Table below. If so requested, the Contractor shall 
provide the Engineer with two (2) copies of any additional submittal. 
 
Payment for compliance with Section 8, “Materials,” shall be deemed included in the various other items 
of work and no additional compensation shall be allowed therefore. 
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TOWN OF LOS GATOS 
Submittal List 

Project #13-31 Almond Grove Street Reconstruction Phase II 
 
General Submittals List: 
 

DESCRIPTION 

1. Progress schedule 

2. Traffic control plan 

3. Storm Water Pollution Prevention Plan and 
BMP’s 

4. PCC Pavement Quality Control Plan 

5. Materials Submittals Binder 

6. Construction Paving Plan 

7. Advance construction notices for residents, 
property owners, businesses and schools 

8. Video survey 

 
Materials Submittals List: 
 

DESCRIPTION 

REQUIRED SUBMITTAL 

DESCRIPTION/MIX 
DESIGN/PRODUCT 

CUT-SHEETS 

MANUFACTURER/
PRODUCER 

INSTALLATION 
INFORMATION 

CERTIFICATE 
OF 

COMPLIANCE 

1. Class 2 aggregate base  X  X 
2. Minor concrete mix design – site work 

(sidewalk, curb & gutter, ramps) X  X 

3. Concrete mix design – driveways X  X 

4. Concrete mix design – pavement X  X 

5. Concrete cure – site work X X X 

6. Concrete cure – driveways X X X 

7. Concrete cure – pavement X X X 

8. Hydraulic cement grout X X X 

9. Diamond plate dowels X X  

10. PCC bond breaker X X X 

11. Joint filler material X X X 

12. Dowel bars   X 

13. Hot mix asphalt – Type A, ½ Max X  X 

14. Asphalt binder X  X 
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15. Tack coat X  X 

16. Cobblestones X   

17. Cobblestone mortar mix X X X 

18. Trees X  X 

19. Top soil mix X  X 

20. Detectable warning surface X X X 

21. Centerline monument frame and cover X  X 

22. Storm drain inlet frame and cover X  X 

23. HPDE conduit X  X 

24. PVC conduit X  X 

25. Thermoplastic markings X X X 

26. Paint and glass beads X X X 

27. Pavement markers X  X 

28. Villa Hermosa Brick X   

29. Crack fill epoxy X X X 

30. Spall repair epoxy X X X 
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SECTION 9. DESCRIPTION OF WORK 

Description of Work 
The project includes Portland cement concrete (PCC) and asphalt concrete (AC) pavement demolition, 
demolition of PCC curb and gutter, sidewalk, ADA curb ramps, and driveways, subgrade preparation and 
grading, construction of PCC curb and gutter, sidewalk and driveways, PCC pavement, installing 
aggregate base, ADA curb ramps, construction of storm drain components, adjusting utility covers and 
boxes, tree removal and tree planting, landscaping, striping and signage, setting of centerline monuments, 
traffic control and environmental protection in the Almond Grove District in the Town of Los Gatos. 
 
Locations of Work   
The work that is to be performed is at the following locations within the Town of Los Gatos: 
 
 Name Begin Location End Location 

1. Almendra Ave. Massol Ave. N. Santa Cruz Ave. 

2. Bayview Ave. W. Main St. Bean Ave. 

3. Bean Ave. End N. Santa Cruz Ave. 

4. Glen Ridge Ave. Pennsylvania Ave. Bachman Ave. 

5. Massol Ave. Bean Ave. Los Gatos-Saratoga Rd. (Hwy. 9) 

6. Nicholson Ave. Glen Ridge Ave. N. Santa Cruz Ave. 

7. Tait Ave. W. Main St. Los Gatos-Saratoga Rd. (Hwy. 9) 

8. Wilder Ave. Bean Ave. Bachman Ave. 
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SECTION 10     TECHNICAL PROVISIONS 
 
SECTION 10-1 GENERAL CONSTRUCTION REQUIREMENTS 
 
Order of Work/Project Phasing 
Order of Work shall conform to the provisions in Section 5-1.05, “Order of Work,” of the Standard 
Specifications and these Special Provisions. 
 
At least twenty one (21) working days before any work is started, the Contractor shall furnish to the 
Engineer a written progress schedule for the work, listing the dates on which individual areas are to be 
subject to project related work and the extent of impact caused by the work. Additionally, the Contractor 
shall submit any request for approval for special traffic consideration including but not limited to lane 
closures, etc. The Contractor shall thenceforth adhere diligently to said written schedule in the 
prosecution of the work. 
 
The Contractor will be required to submit a proposed street reconstruction phasing schedule that must be 
approved by the Town prior to commencement of work.  The phasing schedule must take into 
consideration the following parameters: 
 

 The Contractor must complete two (2) to three (3) streets each calendar year pursuant to the 
following yearly schedule, with all work completed by October 1, 2019: 

o May 1, 2017 to October 1, 2017 (107 working days) 
o May 1, 2018 to October 1, 2018 (107 working days) 
o May 1, 2019 to October 1, 2019 (107 working days) 
o Contractor may start earlier in years 2018 and 2019 weather permitting and upon 

receiving Town approval.  Total number of working days will remain the same. 
 The Contractor must first complete work on streets where no utility replacement work is 

proposed.  No utility replacement work is proposed for Tait, Bayview and Glen Ridge. 
 The Contractor will coordinate and cooperatively work with utility companies actively working to 

complete utility upgrades on the remaining five concrete streets.  Remaining upgrades are to be 
complete by the winter of 2018. 

 
The Contractor shall reconstruct the roadway one half roadway section at a time, unless otherwise 
allowed by the Engineer. The Contractor shall allow for one-way travel for local traffic on the roadway 
section not under construction and provide for parking on this section for residents who cannot access 
their driveways. 
 
The Contractor shall ensure that construction does not interfere with the annual Cat’s Hill Classic Bike 
Race.  The race course includes the streets of Tait Ave., Bean Ave., Massol Ave., Nicholson Ave. and 
Bachman Ave. These streets must provide a continuous, safe paved surface for this bike race.  This year’s 
date is anticipated to be April 29, 2017.  The Contractor shall verify future race dates with Barry Gordon 
from Cat’s Hill Classic Bike Race at (408) 821-6014. 
 
Attention is directed to Section 10-4, “Traffic Control Requirements,” of these Technical Specifications. 
 
All improvements shall meet current Americans with Disabilities Act Accessibility Guidelines (ADAAG) 
standards. 
 
Each work season shall be treated as a separate project.  All work scheduled for one work season must be 
completed prior to the work beginning in the next work season.  Quantities for each yearly work season 
will be broken out at the start of the project.  Individualized pay sheets, traffic control plans, pre-paving 
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conferences, construction paving plans, project schedules, submittals and record drawings will be 
provided for each yearly phase of work as needed.  The Town will issue a separate Notice to Proceed for 
each yearly phase of work.   
 
Cooperation 
Attention is directed to Section 7-1.14, “Cooperation,” and 8-1.10, “Utility and Non-Highway Facilities,” 
of the Standard Specifications. 
 
The Contractor shall coordinate with San Jose Water Company in relocation of their facilities as needed 
which may include, but is not limited to, installation of new water mains and water meter relocations. In 
addition, the Contractor shall allow for time for West Valley Sanitation District to TV all sewer laterals 
prior to placement of final street pavement section to verify no damage has occurred to the existing 
laterals.  WVSD requires a minimum of five (5) working day advance notice prior to placement of the 
final roadway surface.  Allow a minimum of one (1) working day for WVSD to complete their work. 
 
It is the Contractor’s responsibility to work with utility companies to coordinate the removal, relocation, 
raising to grade, installation of new facilities, or any other utility work as shown on the plans or indicated 
in the specifications with the appropriate utility company or as noted by the Engineer. The Contractor 
shall provide advance notification and shall allow sufficient time and work space for the utility company 
to complete the work necessary. 
 
Adjustment of utility facilities to grade, and the installation of water meters, sanitary sewer cleanouts, and 
other utility work by others may be completed at the same time or subsequent to the Contractor’s work on 
various portions of the project.  
 
The Contractor shall cooperate and coordinate with others doing work near or at the site of work and shall 
be prepared to adjust his/her construction schedule in order to allow such work by others to be performed 
in a timely manner. It shall be understood that the nature of the work is such that the presence and 
activities of others in or near the site work cannot be precisely anticipated and it shall be understood also 
that the Contractor must have flexibility in the schedule to accommodate unexpected activities of others at 
the site of work. The Contractor will establish with each utility the lead time necessary for the utility work 
to occur and act as the lead to coordinate and help facilitate said work.  In addition, the contractor shall 
determine their construction phasing of the project streets that best accommodates the utility companies’ 
schedules.  
 
If in the opinion of the Engineer, the Contractor’s operations are delayed by reason of utility facilities not 
being removed or relocated, the Contractor will be entitled to an extension of time only. The Contractor 
shall be entitled to no other compensation for such delay. 
 
Progress Schedule 
The Contractor shall submit a project progress schedule for approval by the Engineer as noted in Section 
8, “Materials, of the Special Provisions. Failure to submit an acceptable progress schedule is grounds for 
the Town’s rejection of the Contractor’s proposal. The progress schedule shall be in the form specified 
below unless otherwise specified in the Special Provisions or approved by the Engineer. Updated progress 
schedules shall be provided to the Engineer monthly with the estimates of work required in Section 9-
1.16, “Progress Payments,” of the Standard Specifications. Payments may be withheld until an updated 
schedule has been submitted and approved by the Engineer. Updated schedules shall incorporate all 
current schedule information, including actual progress, approved time adjustments, and proposed 
changes in sequence and logic. 
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Progress schedule shall show a minimum completion of two streets and maximum completion of three 
streets per year as outlined under the “Order of Work/Project Phasing section of these Special Provisions.  
Work must be complete each year on streets selected from end to end.  Streets with no future utility work 
shall be completed first (Tait, Bayview, Glen Ridge).  Additionally, the Contractor shall contact San Jose 
Water Company, West Valley Sanitation District, and Pacific Gas and Electric and include completion 
dates of utility work for other streets on the schedule (anticipated completion of all work is winter of 
2018).  The Contractor must maintain at least one east-west and one north-south route through the project 
area that is clear of construction activity.  Construction sequencing shall occur in a manner that causes the 
least amount of inconvenience to residents. 
 
The Contractor must furnish a computerized schedule prepared by the critical path method (CPM) which 
shows the order in which the Contractor proposes to carry out the work; the sequence and 
interdependence of construction activities; all salient features of the work (including procurement of 
materials and equipment); the dates on which the Contractor will start the salient features of the work; and 
the scheduled dates for completing the said salient features. The construction schedule shall include:  
 

a. Time for submittals and reviews; 
b. Time for fabrication and delivery of manufactured products for the work; and 
c. The interdependence of procurement and construction activities. 

 
The construction schedule shall: 
 

a. Be a timescaled network diagram referenced to specific calendar dates; 
b. Include time for the Engineer to review submittals or inspect the work; and 
c. Identify the activities which constitute the controlling operations or critical path. 

 
The construction schedule shall not contain multiple critical paths. 
 
Scheduling of change order work is the responsibility of the Contractor. The Contractor shall revise the 
schedule to incorporate all activities involved in completing the change order work, and submit a new 
schedule to the Engineer for review. 
 
Delays or changes to non-critical activities will not be considered for a contract time extension. Non-
critical activities are those activities which when delayed, do not affect the contract completion time. 
 
The project schedules submitted shall be consistent in all respects with the time and order of work 
requirements of the contract. The Engineer, at his or her sole discretion, retains the right to reject any and 
all construction schedules submitted by the Contractor, including when the Engineer determines that the 
Contractor has too many items on the Critical Path, or the logic of the schedule is in error, or if the 
Engineer determines salient items of work are missing from the schedule. 
 
Subject to the above provisions, nothing herein shall preclude the Contractor from early completion of the 
contract. 
 
The Contractor shall submit updated progress schedules to the Engineer as a condition of approval for the 
monthly progress payments and final acceptance.  Schedule should show work contemplated that can be 
accomplished based on current weather reports.  If there is a need to postpone work due to upcoming rain 
events, the Contractor will be allowed additional time but not additional compensation. 
 
Record Drawings 
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The Contractor shall keep and maintain on the job site, one record set of drawings. On these, the 
Contractor shall mark all project conditions, locations, configurations, and any other changes or 
deviations which may vary from the details represented on the original contract documents, including 
buried or concealed construction and utility features which are installed or revealed during the course of 
construction. Final payment will not be approved until the Contractor prepared record drawings have been 
delivered to the Engineer.  
 
General Measurement and Payment Requirements 
The Contractor shall submit all field quantities completed to date for payment with each monthly pay 
estimate. The Contractor shall provide, in writing, which member from their team will be responsible for 
field measuring quantities with the Town’s representative. Upon completion of a contract bid item for 
each yearly work season, the Contractor’s representative shall field measure the final quantities with the 
Town’s representative. This agreed upon amount will be considered final and no re-measuring of these 
field quantities will be allowed without the approval of the Engineer. All supporting documentation 
required for payment of an item, shall be submitted by the Contractor within two pay periods following 
the work. Documentation submitted more than two pay periods after the work was completed will not be 
paid and the cost of this work shall be borne by the Contractor. 
 
Hours of Work  
Unless otherwise approved in writing by the Engineer or specified in these Special Provisions, the hours 
of work for this project are Monday through Friday, 8:00 AM to 5:00 PM. Pavement joint sawing 
operations shall be scheduled and coordinated with the Engineer on a daily basis prior to start of paving 
operations. Joint sawing may occur outside the specified work hours and shall be performed when the 
concrete reaches the strength to allow joint sawing. Residents shall be informed in advance when joint 
sawing is likely to occur. 
 
The work hours will be strictly enforced. The Engineer has full authority to implement the working hours 
and completely shut down the construction operations outside the hours of work specified. Should the 
provisions of this section not be met, liquidated damages of Five Hundred Dollars ($500.00) for every 60 
minute time period (or portion thereof) beyond the hours of work allowable shall be withheld from 
moneys due to the Contractor. 
 
24 Hour Contact Number/Supervision 
The Contractor shall assign a qualified project superintendent who has the complete authority to make 
decisions on behalf of the Contractor. The project superintendent shall be on the job at all times during 
construction (until all work crews have left the job) and shall be available and on call 24 hours a day for 
the duration of the project. The superintendent job duties shall be assigned to one individual.  Assigning 
more than one superintendent to the project shall not be allowed.  The Contractor shall provide to the 
Engineer and to the Los Gatos-Monte Sereno Police Department a 24-hour contact number for the project 
superintendent. This number shall not direct calls to a recorder or other message taking service. 
 
Advance Public Notification and Outreach  
Contractor shall give advance notice to residents a minimum of two weeks prior to beginning any work 
on any given street.  All adjacent property owners, tenants, businesses, as well as any residents or 
businesses on side streets whose access is directly off of the street to be reconstructed shall be notified by 
mail by the Contractor.  Notices shall be both mailed and hand delivered by the Contractor to those 
properties on the streets to be reconstructed.  The Town will provide resident mailing addresses for the 
Contractor.  Individual or separate advance notices shall also be given for construction activity in an area 
which will, in any way, inconvenience any resident/property owner/tenant or affect their operations or 
access to their properties. All notices shall include the expected date for start of construction, a general 
description of the construction activity to take place, expected duration of the activity, and the name, 
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address, and contact number of the Contractor’s superintendent and the Town of Los Gatos Parks and 
Public Works Department. The Contractor shall provide accurate information regarding the construction 
schedule and activities to be incorporated into the two week notification. The Contractor shall make every 
effort to coordinate work with individual residents and businesses whose access will be disrupted in order 
to minimize the disruption and impacts on the resident or business.   
 
The Contractor shall also provide and hand-deliver a two day “follow-up” notice. The follow-up notice 
shall be distributed two days before the start of work. The “follow-up” notice shall be delivered to all 
adjoining residents and businesses, tenants, and other applicable parties listed below and any other 
properties whose sole ingress/egress is through the project’s work area. 
 
The Contractor shall provide a special notification, as needed, five working days before October 31, of 
each year to provide information about any possible access issues for the public visiting the neighborhood 
for the Almond Grove Halloween event. The Contractor shall, to the satisfaction of the Engineer, provide 
suitable walking surfacing for the visiting public during this event which allows for ADA access to the 
fullest extent possible. 
 
Copies of all notices shall be provided to the Engineer for approval five (5) working days prior to the 
desired distribution date.   
 
Should the Contractor’s schedule change and/or differ in any capacity from the schedule initially 
mentioned in the notification to the resident/property owner/tenant or from the updates to the Town 
website, the Contractor shall re-notify all applicable parties (residents/property owner/tenant and/or 
businesses mentioned below) five (5) working days prior to the beginning of any work on that street.   
 
The Contractor shall contact and coordinate the work with the following parties throughout the project. 
The two week and two day notification shall also be given to the following parties prior to beginning any 
work: 
 
Santa Clara Valley Transportation Agency – Steve Newgren – (408) 952-4106 
West Valley Collection and Recycling, LLC. – (408) 283-8500 
U.S. Postal Service – Post Master – (408) 395-7526  
Los Gatos/Monte Sereno Police Department – (408) 354-8600  
Santa Clara County Fire Department – (408) 378-4010 
AT&T – Laura Wendover – (408) 635-8835 
PG&E – Esteban Macias – (408) 725-3326 
SJWC – Charles Kemp – (408) 279-7864 
WVSD – Alan Kam – (408) 385-3030 
 
The Contractor shall also give written notice to residents/ businesses for any driveway and walkway 
closures or anticipated service disruptions. The Contractor shall coordinate all disruptions with the 
appropriate utility, property owner, resident, business and the Town.  Notice shall be given in advance 
and specify the duration of the disruption of any utility, and the temporary closure of access to any 
driveway. Such notice will comply with the requirements for closure of driveway access as specified 
under Special Provision Section 10-4, “Traffic Control Requirements.” 
 
Lack of proper advance notification and coordination may  result in the work being shut down. All costs 
associated with the stoppage of work shall be borne by the Contractor. 
 
The Contractor shall conduct a public outreach meeting for the residents of each street within the project, 
before the start of construction. A total of eight meetings shall be conducted.  These meetings shall 
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provide information on construction schedule and staging, construction impacts, property access and 
impacts, and traffic circulation. The project superintendent and foreman shall be in attendance at these 
meetings. These outreach meetings will be held in the Town Council Chambers. 
 
The Contractor shall reach out to individual residents to verify which residents will need special 
accommodations during the project due to disabilities or other special circumstances, and shall provide 
accomodations as necessary during construction. The Contractor shall ensure appropriate ADA access at 
all times to their homes and work with the residents to provide other suitable accommodations as needed. 
 
Line and Grade 
The Contractor shall layout the project by providing all stakes and marks needed to establish the lines and 
grades required for completion of the work specified on the Plans and in these Special Provisions to the 
satisfaction of the Engineer.  Town shall provide design survey files to the Contractor’s surveyor.  
Contractor shall provide station and off-sets matching the plan set a minimum of five (5) calendar days 
before beginning work on a roadway section. 
 
Meetings 
Prior to commencement of any work on each yearly work season for the project, a pre-construction 
conference will be scheduled by the Town and held at the Town for the purpose of review and discussion 
of the project schedule and construction procedures. The conference shall be held three weeks before the 
start of work.  The Contractor’s project manager and project superintendent and representatives from all 
listed subcontractors shall be required to attend the pre-construction conference. The Contractor shall 
prepare and submit prior to the pre-construction meeting the proposed project schedule, water pollution 
control plan, traffic control plan, public notification letter, and other submittals as specified under Section 
8, “Materials,” of the Special Provisions. 
 
The Town will schedule and conduct weekly field meetings at locations to be determined by the Town. 
The Contractor and all subcontractors working on the project shall attend each weekly meeting.  The 
meetings will include discussions of scheduled work on the project during the week of the meeting. The 
Town shall notify the Contractorof the time, date, and location of these meetings.. At the weekly meeting, 
the Contractor shall provide a detailed explanation of the work to take place during the current week and 
provide a two week look ahead schedule at each weekly meeting, outlining work planned for the 
following two weeks suitable for posting on the Town’s website.    
  
Waste Haulers and Recycling Operations 
The Contractor shall not impair or impede waste hauler and recycling operations scheduled to be 
conducted within the project area. It is the Contractor’s responsibility to determine which waste hauler 
and recycling operators are scheduled to operate within the project area, and to develop a project schedule 
that will not impair or impede the waste hauler or recycling operations.  
 
Contractor will discuss each paving plan with the collection companies and determine how the collection 
company will collect from residents when the street is torn up and traffic is one-way or blocked prior to 
the pre-paving meeting held with the Town.  Contractor will present the plan at each pre-paving meeting 
outlining what specific actions will be implemented by the Contractor to provide access for the collection 
company. 
 
Project Appearance and Street Sweeping  
The Contractor shall maintain a neat appearance to the work site. Debris developed during construction 
shall be disposed concurrently with its generation. Stockpiling of debris or construction materials shall 
not be allowed unless otherwise approved by the Engineer. 
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The Town prohibits the use of any public property or public rights of way locations as construction 
staging points, unless specifically approved by the Engineer. 
 
Right-of-Way 
The Contractor shall operate within public right-of-way only, with the exception of driveway conforms 
that extend beyond the public right of way as shown on the plans.  
 
Tree Trimming 
If existing trees or shrubs, including median island planting, and private trees, encroach into the public 
right-of-way and threaten to obstruct the Contractor’s operation, the Contractor shall request permission 
to trim existing trees or shrubs, at least five (5) working days prior to the date of scheduled tree trimming. 
All tree and shrub trimming must have prior approval of the Engineer and shall be performed by a 
Contractor possessing a C-27 or a D-49 license. All costs for tree or shrub trimming and proper disposal 
shall be paid for as provided in Section 10-3, “Clearing, Grubbing and Environmental Protection.” 
 
A special notice pertaining to the tree trimming shall be delivered to the adjacent home or business at 
least two (2) working days before the tree is trimmed. The notice shall be reviewed and approved by the 
Engineer before delivery. 
 
Tree trimming shall meet the Town’s Tree Protection requirements, Division 2 Tree Protection of Town 
Code Chapter 29 Zoning Requirements, http://www.losgatosca.gov/DocumentCenter/View/148. 
 
Landscaping Obstruction  
In the event that there are landscaping obstructions such as ivy, lawn, juniper branches, grass, or other 
encroaching vegetation, the Contractor shall trim or prune such obstruction only to the extent necessary to 
conduct the installation of improvements in the public right-of-way. Landscaping or other improvements 
outside the limits of work shall be protected by the Contractor and shall be replaced in kind if the 
Contractor’s operations damage the existing improvements. If the Contractor fails to comply in providing 
the necessary replacement as defined, the Engineer may elect to have the Town or contract forces perform 
all these duties deducting all the expenses incurred from any moneys that are due, or to become due, to 
the Contractor. By exercising this option, the Contractor is in no way relieved of the responsibilities to 
perform these duties. 
 
Staging/Disposal Areas 
The Contractor shall survey the area for construction staging. Staging areas shall not be located in a 
residential area.   
 
The following requirements shall apply to the contractor’s staging area: 
 

 No stockpiles or staging area will be allowed in the right-of-way or on undeveloped lots unless 
specifically approved by the Engineer 

 The staging area will be included in the Contractor's SWPPP 
 The staging area will not be located in an environmentally or culturally sensitive area and/or 

impact water resources (rivers, streams, bays, inlets, lakes, drainage sloughs). 
 The staging area will not be located in a regulatory floodway or within the base floodplain (100-

year). 
 The staging area will not affect access to properties or roadways. 
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The Contractor shall obtain the approval of the Engineer before staging equipment or storing materials in 
the public right-of-way or on Town property. In addition, the Contractor shall provide proof of an 
agreement when using private property for staging, if requested by the Engineer. 
 
All debris shall be hauled off and disposed of the same working day in which the material was generated. 
 
Personal vehicles of the Contractor’s employees shall not be parked in the neighborhood or on the 
traveled way. When entering or leaving roadways carrying public traffic, the Contractor’s equipment, 
whether empty or loaded, shall in all cases yield to public traffic and shall travel in the normal direction of 
travel.   
 
Dust Control  
The following requirements shall be applicable to this contract in lieu of the requirements of Section 10, 
“Dust Control,” of the Standard Specifications. 
 

A. The Contractor shall provide an acceptable plan for preventing the generation of dust due to 
the Contractor’s operations in the construction zones, along the haul routes, or equipment 
parking areas. This plan may consist of water sprinkling sweepers or an equivalent service. 
No separate payment will be made for dust control and all costs in connection therewith shall 
be included in the payment items to which the work is incidental. 

B. In the event the control of dust is not satisfactory to the Town, the Town shall take such 
measures as may be necessary to insure satisfactory dust control and deduct the cost of such 
measures from any payments due to the Contractor. 

 
Water for Construction 
The costs of water as required for the construction and post-construction on this project, including dust 
control, shall be considered as included in the costs of items bid for applicable item of work and no 
separate payment will be made therefor. The Contractor shall conform to the requirements of the water 
company from which water is purchased. In no case shall the Contractor violate the Town’s Urgency 
Water Ordinance. 
 
Sanitation  
The Contractor shall provide for sanitary facilities for the use of the workers on the job. Such facilities 
shall be placed and maintained by the Contractor so as not to be aesthetically displeasing, annoying to the 
neighbors, nor offensive to the senses nor the community standards of decency. The Engineer shall be the 
sole judge of the adequacy of the facility, the placement, and the maintenance thereof. Upon notification 
by the Engineer of deficiencies in any of these areas, the Contractor shall make immediate corrections. 
Failure to take corrective action within 24 hours shall give the Engineer due cause to stop the work in the 
contract and to order the corrective work to be done on the sanitary facility and to charge all costs of such 
work against the monies due or to become due to the Contractor. 
 
Electric Blowers 
The use of gasoline leaf blowers is prohibited. The Contractor shall use electric leaf blowers that shall not 
exceed 65 decibels in all residential, commercial, and industrial zones or public space, measured 50 feet 
from the source. The Contractor shall comply with the requirements as set forth in the Town of Los Gatos 
Ordinance 2231. 
 
Protect Existing Facilities to Remain 
Existing Facilities shall conform to Section 15, “Existing Facilities,” of the Standard Specifications, the 
plans and these Special Provisions and all other applicable project specifications. 
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The Contractor shall work around and protect all existing improvements to remain, including but not 
limited to existing utilities, monumentation, bench marks, storm drainage facilities, utility vaults, traffic 
detector loops, home runs and handholes, concrete and asphalt concrete pavement, pavement markings, 
landscaping, irrigation facilities, and appurtenances that are within or adjacent to the construction areas.  
 
Not all existing utility lines are shown on plans.  Contractor is responsible for verification of all existing 
utilities in the field prior to all construction activities.  Call Underground Service Alert (USA) 800-227-
2600 before starting any excavations.  Notification shall be in full compliance with USA.  It is the sole 
responsibility of the Contractor to verify existence of and protect all existing utilities during construction.  
Any damage to an existing utility will be repaired at the expense of the Contractor. 
 
At the conclusion of the project, the Contractor must remove all USA markings from all paved and 
concrete surfaces throughout the job site without damaging said surfaces. The method of removing the 
USA markings is at the Contractor’s discretion.   
 
It is the responsibility of the Contractor to protect any existing utility boxes.  Any cracked or broken 
boxes shall be brought to the attention of the Town inspector prior to any work.  The Contractor shall 
protect existing electroliers when placing construction signs. 
 
The Contractor shall immediately repair or remove and replace any item damaged or injured by his 
operations at his sole expense and to the satisfaction of the Engineer. The Contractor shall immediately 
notify the appropriate owner of the improvement or facility and the Engineer of any damage as a result of 
his operations to existing improvements or facilities. If the improvement belongs to a private residence 
and the property owner or occupant is not at home, such notification shall be attached to the front door of 
the property. All underground facilities that are damaged by the Contractor during construction shall be 
restored by the Contractor within two (2) hours after the damage is done. 
 
All existing improvements, including but not limited to, irrigation systems, brick work, stone work, 
fences, mailboxes, turf and landscaping, on public right-of-way which are obstacles to forming operations 
may be removed as necessary for this type of work. The Contractor shall notify the adjacent property 
owner and the Engineer prior to removal of any existing improvements. After removing the forms, all the 
existing improvements shall be restored to their original condition at no additional cost to the Town 
except as noted in the Plans or as directed by the Engineer. Contractor will not be required to restore 
hardscape in the planter strips.  If the Contractor fails to comply in providing the necessary restoration 
work as defined, the Engineer may elect to have the Town or other contract forces perform all these 
duties, deducting all the expenses incurred from any moneys that are due, or to become due, to the 
Contractor. By exercising this option, the Contractor is in no way relieved of the responsibilities to 
perform these duties.   
 
Contractor shall document existing irrigation systems in the public right of way and any facilities 
immediately adjacent to the public right of way.  All irrigation systems shall be restored to the 
documented pre-existing condition, unless otherwise approved by the Engineer. 
 
Location of Existing Facilities 
Contractor shall verify by potholing method the horizontal locations and depth of all existing utilities 
(mains and laterals) and conduit (traffic signal, interconnect, street lighting, fiber optic, etc.) to ensure that 
they do not interfere with the proposed improvements as shown on the plans and as mentioned in these 
Special Provisions. The Contractor shall pothole prior to the actual commencement of the construction 
activities. Any conflicts shall be immediately reported to the Engineer. The Contractor shall allow a 
minimum of 2-working days for the Town to respond to any conflicts discovered.  The Contractor shall 
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coordinate any required utility relocation work directly with the appropriate utility company. Attention is 
also directed to the locations of shallow utilities on the Project Plans. 
 
The Contractor is advised that utilities may have minimal cover and extreme care is to be used to verify 
the locations of these facilities prior to any work near such facility.  
 
Video Survey 
The Contractor shall submit a video of the job site to the Engineer, for review, immediately prior to the 
start of each yearly work season, for the purpose of providing a record of existing conditions. Only DVD 
format and new DVDs shall be used. Each DVD shall be labeled and dated appropriately. The DVD shall 
provide a view encompassing the entire project area, including all adjoining facilities to remain, 
sidewalks, driveways, walkways, street signs, trees, landscaping, irrigation systems, cabinetry and pull 
boxes, including all excavation areas prior to excavation, with sufficient clarity and scope to the 
satisfaction of the Engineer. The Contractor shall submit these DVDs with a written log noting any 
existing defects or irregularities in the existing improvements. The log shall also state the location (by 
station), date, and time the DVDs were made. Upon receipt by the Engineer, the DVDs shall become the 
property of the Town. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the Plans, Specifications and Special Provisions 
of Section 10-1, “General Construction Requirements,” shall be deemed included in the price paid for 
other contract items and no additional compensation shall be allowed therefor. 
 
SECTION 10-2 MOBILIZATION 
 
General 
Mobilization shall consist of preparatory work and operations, including, but not limited to those 
necessary for the movement of personnel, equipment, supplies, and incidentals to the project site; for the 
establishment of all offices, buildings and other facilities necessary for work on the project; and for all 
other work and operations which must be performed or costs incurred prior to beginning work on the 
various contract items on the project site; and for obtaining permits, insurance, and bonds as required for 
the proper performance and completion of the work. 
 
This item includes any de-mobilization and re-mobilization that may be required for completing various 
stages of work or for the suspension of work. 
 
Measurement and Payment 
Full compensation for furnishing all labor and materials, including tools, equipment, and incidentals, and 
for performing all of the work involved in placing, removing, storing, maintaining, moving to new 
locations, replacing and disposing of equipment and materials as specified in the Town Standard 
Specifications, the Standard Specifications, as directed by the Engineer and Section 10-2, “Mobilization,” 
shall be included in the lump sum (L.S.) price paid for: 
 
 MOBILIZATION (L.S.) BID ITEM #1 
 (MAX. 4% OF THE CONTRACT PRICE) 
 
The contract lump sum price for Mobilization shall not exceed 4% of the total contract amount. Payment 
will be based on a percentage of the job complete as noted in the Standard Specifications for each yearly 
phase of work, as approved in the project progress schedule. 
 



Project #13-31 Almond Grove Street Reconstruction Part IV – Page 11 Project Specifications 
Phase II 

SECTION 10-3 CLEARING, GRUBBING AND ENVIRONMENTAL PROTECTION 
 
General 
The work shall conform to the requirements of Section 16, “Clearing and Grubbing,” of the 2010 State of 
California Standard Specifications and the following. In case of conflict, this provision or the decision of 
the Engineer shall prevail. 
 
Clearing and grubbing shall consist of removal and disposal of existing planter softscape, shrubs, trees 
with a diameter smaller than 6 inches, and other unsuitable material within the project area. The limits of 
clearing and grubbing shall be of sufficient area and depth to complete the work as shown on the plans or 
described in the Special Provisions.   
 
Unless otherwise specified, the Contractor shall protect trees as specified at his expense. Trees to be 
removed shall be removed in such a manner as to not injure standing trees, plants and improvements 
which are to be preserved. 
 
Tree removals shall meet the Town’s Tree Protection requirements, Division 2 Tree Protection of Town 
Code Chapter 29 Zoning Requirements, http://www.losgatosca.gov/DocumentCenter/View/148. 
 
Improvements scheduled to remain that are damaged during the work shall be replaced at no cost to the 
Town. 
 
Any existing materials that are designated to be salvaged shall be removed, cleaned and stored by the 
Contractor unless another location is specified. 
 
Unless otherwise specified, all materials as shown on the drawings to be removed, or as field marked and 
as directed by the Engineer to be removed shall be disposed of outside the project limits in a legal 
manner. The contract work area shall be left with a neat and finished appearance. 
 
Debris shall not be stored or permitted to accumulate on site. If Contractor fails to remove excess debris 
promptly, Town reserves right to cause same to be removed at Contractor’s expense. 
 
Residue from cutting operations shall not be permitted to flow into storm drains or across lanes occupied 
by traffic and shall be removed from the pavement surface, concurrent with the cutting operation. 
 
Planter strips shall be graded to remove large dirt clods, roots and rocks to a diameter of 2.5”.  Clean fill 
will be added to planter strips as needed to meet adjacent grades. 
 
Environmental Protection-Storm Water Pollution Control 
Water pollution control work shall conform to the provisions in Section 13, “Water Pollution Control," of 
the 2010 Standard Specifications, and as described herein. The SWPPP shall be prepared in accordance 
with the California Construction General Permit (SWRCB Orders No. 2009-009-DWQ as amended by 
Order 2010-0014-DWQ and Order 2012-0006-DWQ) 
 
Attention is directed to Section 13, “Water Pollution Control,” of the 2010 State Standard Specifications, 
and these Special Provisions.  A Storm Water Pollution Prevention Plan (SWPPP) must be submitted and 
approved by the Engineer prior to start of work.  The SWPPP shall be prepared by a Qualified SWPPP 
Developer (QSD) and all work associated with implementing the SWPPP shall be carried out by a 
Qualified SWPPP Practitioner (QSP). The plan shall contain measures necessary to keep all substances 
used in or resulting from the work out of the gutters, storm drains and creeks, including but not limited to: 
employee and sub-contractor training and instruction, dry cleanup of spills, wet-vacuum of saw cutting 
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slurry, proper disposal of cement and paint, proper handling of hazardous materials and hazardous waste, 
blocking of storm drains, shoveling dirt and debris from gutters, covering materials stored outside, 
sweeping pavements and approach streets, and erosion controls (straw bales, silt fences, detention basins, 
etc.) at grading sites.  It shall be the Contractor’s responsibility to monitor and maintain all such measures 
on a daily or more frequent basis, including on non-work days and during storms.  In addition, all catch 
basins at the project site, and which are determined by the Engineer to have been affected by the 
construction, shall be cleaned out by the Contractor at the end of the project. The Contractor shall supply 
the QSP and all other work related to the development and implementation of the SWPPP.  The 
Contractor shall provide copies of all reports required by the SWPPP to the Town.  End date of SWPPP 
document must coincide with end date of the project based on the working days allowed, not an early 
completion date anticipated by the Contractor. 
 
All fueling and maintenance of vehicles and other equipment shall occur at least 60 feet from any riparian 
habitat or water body. 
 
Erosion control measures (BMP’s) shall be installed at the cut and fill slopes resulting from the 
excavation and grading operations.  The Contractor shall install erosion control blankets, wattles, silt 
fences, construction entrances, and other measures as required according to the Caltrans Construction Site 
Best Management Practices (BMPs) Manual and as outlined in the SWPPP. Erosion control materials 
shall not include plastic monofilament mesh or other features that might lead to entrapment, injury, or 
death of protected species.  
 
The Contractor shall be responsible for ensuring that all work conforms to the “Best Management 
Practices for the Construction Industry” found in the Santa Clara Valley Urban Runoff Pollution 
Prevention Program, Storm Water Pollution Prevention Plan (SWPPP), the “Blueprint for a Clean Bay” 
handout, and the Town Code. 
 
The Contractor shall comply with the requirements of the State Water Resource Control Board (SWRCB) 
National Pollutant Discharge Elimination System (NPDES) General Permit for Storm Water Discharge 
Associated with Construction and Land Disturbance Activities. 
 
The Contractor shall not violate any discharge prohibition contained in the California Regional Water 
Quality Control Board San Francisco Bay Basin Water Quality Control Plan (“Basin Plan”). 
 
A storm water information handout, “Blueprint for a Clean Bay,” has been prepared for this contract and 
is available in Appendix C. 
 
The notice of intent (NOI) will be prepared by the Contractor’s QSD/QSP to be filed by the Town. The 
notice of termination (NOT) including but not limited to the annual report shall be submitted by the 
Contractor  
 
Measurement and Payment 
Full compensation for furnishing all labor and materials, including tools, equipment, and incidentals, and 
for performing all of the work involved in clearing and grubbing as specified in the Town Standard 
Specifications, the Standard Specifications, as directed by the Engineer and Section 10-3, “Clearing, 
Grubbing and Environmental Protection,” of the Technical Specifications including and not limited to 
planter strip work, shall be included in the lump sum (L.S.) price paid for: 
 
 CLEARING AND GRUBBING (L.S.) BID ITEM #2 
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The basis for payment for Bid Item: Clearing and Grubbing will be based on the percentage of this item 
complete in each progress payment. 
 
Full compensation for furnishing all labor and materials, including tools, equipment, and incidentals, and 
for performing all of the work involved in environmental protection, preparation and any revisions 
required of the SWPPP, sampling and testing if required, installing and maintaining BMPs for the 
duration of the project, monitoring, and reporting (SMARTS) as required by the SWPPP and as specified 
in the Town Standard Specifications, the Standard Specifications, as directed by the Engineer and Section 
10-3, “Clearing, Grubbing and Environmental Protection,” of the Technical Specifications shall be 
included in the Lump Sum (L.S.) price paid for: 
 

ENVIRONMENTAL PROTECTION – STORM WATER  BID ITEM #3 
POLLUTION PREVENTION PLAN (L.S.)  

 
The basis for payment for Bid Item: Environmental Protection will be based on the percentage of job 
completed in each progress payment. 
 
SECTION 10-4 TRAFFIC CONTROL REQUIREMENTS 
 
General 
Traffic control shall conform to the provisions of Section 12, "Temporary Traffic Control," of the 2010 
Standard Specifications, the California Manual on Uniform Traffic Control Devices (MUTCD) latest 
edition and these Special Provisions. Nothing in these Special Provisions shall be construed as relieving 
the Contractor from the responsibilities specified in Section 7-1.04, “Public Safety,” of the 2010 Standard 
Specifications and of these Special Provisions. 
 
The Contractor shall maintain a safe workplace throughout the job including, but not limited to, providing 
all flaggers, safety equipment, flashing arrow boards, four changeable message signs with power source , 
traffic control devices; maintenance of barricades, safe pedestrian passages along sidewalks, maintenance 
of handicap access throughout the project site where applicable and maintenance of pavement within the 
limits of the roadway and driveways with a suitable traffic bearing surface. 
 
Pedestrian and vehicular access shall be maintained at all times except as described elsewhere in these 
Technical Specifications and as authorized by the Engineer. The Contractor shall provide and maintain all 
necessary traffic control devices to ensure safe pedestrian and vehicular access through and around the 
job site. Warning signs shall be installed at locations in accordance with the “MUTCD for Streets and 
Highways – Part 6: Temporary Traffic Control 2014, Revision 1.” The Contractor shall fulfill the 
requirements of this section, 24 hours per day, seven days a week, including holidays, from the time the 
Notice to Proceed is issued until the project is formally accepted. 
 
Should the Contractor fail to perform these duties, the Engineer, at the Engineer's sole discretion, may 
elect to have Town, or contract forces, perform the duties, deducting the expenses incurred from any 
moneys that are due, or to become due, to the Contractor. By exercising this option, the Contractor is in 
no way relieved of the responsibility to perform these duties. 
 
The Contractor shall provide a minimum of two competent and qualified flaggers dedicated solely to 
directing traffic if traffic lanes have been reduced to only one lane for two way traffic, in and out of 
driveways and cross-streets and/or across the construction area as deemed to ensure safe traffic control 
during construction operations. Flaggers shall be equipped with all necessary tools to properly control the 
traffic. 
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Traffic Control/Management Plan 
A detailed traffic control plan shall be submitted by the Contractor to the Engineer in advance of the pre-
construction meetings. The traffic control plan must be prepared by a Professional Traffic Operations 
Engineer (PTOE) or a Traffic Control Supervisor (TCS) certified by the American Traffic Safety Services 
Association (ATSSA).  The traffic control plan shall be reviewed and accepted by the Engineer prior to 
any work commencing on the project.  All traffic plans shall be prepared in accordance with the State of 
California Department of Transportation “California Manual on Uniform Traffic Control Devices for 
Streets and Highways – Part 6:  Temporary Traffic Control 2014,” Section 12 “Temporary Traffic 
Control,” of the Standard Specifications and these Special Provisions. 
 
No Parking Signs 
Prior to the start of work which requires parking restriction, the Contractor shall request approval to post 
and maintain temporary “No Parking” signs on each street where the operations will take place. It shall be 
the Contractor's responsibility to post "No Parking" signs in the areas where the Contractor's work will 
require restricted parking. The Town will provide signs for the Contractor's use. To be enforceable, the 
signs must be posted not less than 72 hours prior to the start of the work at a maximum spacing of 60 feet. 
The signs must clearly show the date(s) and hours of the parking prohibition, as well as the date and time 
the signs were posted and the project name and contractor’s phone number. If the work is not performed 
during the timeframe indicated on the “No Parking” signs, the work will be rescheduled with at least five 
(5) working days advance notice. The Contractor shall perform all re-posting of “No Parking” signs and 
re-notification of businesses, tenants, and residents as a result of his failure to meet the posted schedule. 
Any delays caused by failure of the Contractor to adhere to the approved schedule will be at the 
Contractor’s sole expense. No additional compensation will be allowed for costs resulting from said 
delays. 
 
The Contractor shall remove the “No Parking” signs immediately when they are no longer needed for use 
in the respective area of the project. The Contractor shall notify the Los Gatos/Monte Sereno Police 
Department directly after posting, and immediately upon removal of the said signs at (408) 354-8600. 
 
During the morning of each scheduled work day, the Contractor shall be responsible for calling the Los 
Gatos/Monte Sereno Police Department Police Dispatch to tow cars, if necessary. The Contractor shall 
have available for the police responding to the call photo documentation of the “No Parking” signs being 
posted – if the signs were removed or vandalized the previous night.  
 
Detours, Temporary Striping, and Barriers  
Any approved detours or barriers, signing and striping necessary to complete the construction of the 
project shall be provided, installed, maintained, and removed by the Contractor at his expense. Temporary 
striping shall be self-sticking traffic marking tape, vinyl or otherwise, developed for such use, and shall be 
used for temporary striping as required, unless shown otherwise on the plans or specified in the special 
provisions. No painted temporary striping or markings will be allowed unless the temporary markings 
will be entirely covered by the permanent markings.  
 
Notify the Los Gatos/Monte Sereno Police Department daily at (408) 354-8600 of street or lane closures 
or detours within the roadway prior to setting up and upon removal of traffic control devices. 
 
Additional Construction Area Signs and Controls 
In addition to the requirements of Part 6, “Temporary Traffic Control of the California MUTCD 2014 
Edition, Revision 1,” the following traffic controls will be required as specified by the Engineer. These 
additional requirements in no way relieve the Contractor from his obligation to comply with the standards 
set forth in that manual. 
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 "Road Work Ahead" C23 (CA) signs shall be posted in advance of the first major cross street 
before the start of the work zone to allow traffic to avoid the work zone prior to entering the zone. 
The signs shall also be posted at the approaches to the project site. 

 "End Road Work" G20-2 signs shall be placed at all public road exits from the project site. 
 The Contractor shall provide, install and maintain clean and stable lighted barricades for each 

individual construction site for improvements (i.e. for pavement, sidewalk, curb and gutter 
removal & replacement and for accessibility ramp installation). Barricades that are damaged shall 
be removed from the job site immediately and replaced with undamaged barricades.  Lights on 
barricades shall be checked weekly and replaced if necessary. 

 Changeable message board signs will be used starting a minimum of one (1) week prior to 
construction beginning and will be maintained in place until construction impacts to the public no 
longer exist as determined by the Engineer. A minimum of two changeable message boards per 
street under construction shall be provided by the contractor for use for the duration of the 
project.  Actual use of the message boards shall be as indicated on the traffic control plans or as 
otherwise approved by the Engineer. 
 

The Contractor shall be responsible for locating existing poles on which to mount signs, or shall provide 
temporary stands or poles on which to place the required signs. The Engineer shall approve the method of 
attachment to existing poles prior to sign installation. No sign shall be mounted on decorative street light 
poles unless the Contractor can clearly show that the mounting method will not damage the finish on the 
poles. 
Upon completion of the work, the construction area signs and controls, including any temporary stands or 
poles, shall be removed and disposed of in conformance with the provisions in Section 7-1.13 of the 
Standard Specifications. 
 
The Contractor shall provide, install, and maintain two metal construction signs at the ends of each street 
being reconstructed, including temporary sign posts that read as follows: 
 

ALMOND GROVE STREET RECONSTRUCTION PROJECT 
(STREET NAME) OPEN TO LOCAL TRAFFIC ONLY 

PARKING BY PERMIT ONLY 
CONSTRUCTION FROM ______ 201X TO ______ 201X 

YOUR COOPERATION IS APPRECIATED 
FOR INFORMATION CALL 

TOWN OF LOS GATOS (408) 399-5770 
 
Sign base shall be durable, relocatable and able to withstand significant winds and weathering.  The 
Engineer shall approve final sign before fabrication. Lettering shall be a minimum of four inches (4”) tall 
and shall be black lettering on an orange background as specified by the Engineer. The sign shall be 
placed at the project limits as directed by the Engineer. Signs and posts shall be maintained throughout 
the construction of the project. Dates shall be updated immediately should they change. The Contractor 
shall remove all signs and posts upon completion of the project and the area shall be returned to pre-
construction condition. 
 
Maintenance of Pedestrian Access and Circulation 
Safe pedestrian access and circulation shall be maintained by the Contractor through or around the project 
area. For all walkways, pedestrian crossings, ramps and other pedestrian facilities removed or blocked by 
the Contractor’s operations temporary facilities shall be provided unless otherwise approved by the 
Engineer.  Drop offs greater than 1” in walking areas shall be ramped. 
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Drop off from existing improvements to excavated areas at crossings shall be temporarily ramped as soon 
as excavation work in this area is complete and passage is safe. Ramps shall be maintained at 12:1 or 
flatter with compacted sub-grade or base rock material until final improvements are installed.   
 
Allowable Road Closures 
The Contractor shall be allowed to close streets in the area of construction except for local traffic only, 
during roadway concrete pavement placement, upon approval of a traffic control plan showing how 
detours for traffic will be implemented and maintained and how local traffic access will be handled. The 
Contractor must maintain access at all times for emergency vehicles and local residents. All detours must 
be maintained by the Contractor. The Contractor shall notify the Los Gatos/Monte Sereno Police 
Department at (408) 354-8600 prior to implementation of any and all road detours and road closures and 
again immediately following the removal of the road detour or road closure. 
 
The Contractor must maintain at least one east-west and one north-south route through the project area 
that is clear of construction activity.  Construction sequencing shall occur in a manner that causes the least 
amount of inconvenience to residents.  
 
Lane Closures 
Requests for lane closures shall be made a minimum of five working days prior to the proposed closure. 
Once the lane closure has been approved by the Town, the Contractor shall post a minimum of five (5) 
working days in advance of the proposed lane closure changeable message board signs at the limits of 
each closure or as specified by the Engineer. These changeable message board signs shall also be used on 
the day of the actual closure. The changeable message board signs shall indicate the days and hours of the 
proposed lane closure and the type of work being done during that lane closure.     
 
Flashing arrow signs shall be used for all lane closures. The Contractor shall check with the Engineer to 
confirm any lane closure restrictions that may be in effect before closing any lanes. 
 
The Contractor shall leave the streets open to traffic until just prior to starting the work, and will provide 
all barricades, signs and traffic control measures necessary to protect the work. 
 
No work that interferes with public traffic shall be performed prior to 8:00 AM or after 5:00 PM, except 
as otherwise approved by the Engineer.   
 
The Contractor shall reconstruct the roadway one half roadway section at a time, unless otherwise 
allowed by the Engineer. The contractor shall allow for one-way travel for local traffic on the roadway 
section not under construction and provide for parking on this section for residents who cannot access 
their driveways. 
 
A minimum of one paved traffic lane and one paved parking lane, not less than seventeen (17) feet wide 
(10 foot wide for the traveled vehicle lane and 7 feet wide for the parking lane), shall be open for use by 
public traffic in one direction of travel. Traffic may not be routed over unpaved roadways unless 
authorized by the Engineer. 
 
Deviations from the requirements of this section concerning hours of work, which do not change the cost 
of the work, may be permitted upon the written request of the Contractor, if in the opinion of the 
Engineer, the general public will be better served and the work expedited. Such deviations shall not be 
implemented until the Engineer has provided the Contractor with written approval to do so. All other 
modifications will be made by contract change order. 
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The Contractor shall pay the Town liquidated damages in the amount of $500.00 per hour (or part of an 
hour) for traffic control that is set-up before the designated and approved hours of work. Liquidated 
damages for failure to open streets by the required time shall be $500.00 per hour. 
 
Traffic Control System for Lane Closure 
A traffic control system shall consist of closing traffic lanes in accordance with the details shown on 
Caltrans Standard Plans T-11, T-12, and T-13 as shown in Appendix A, the provisions of Section 12, 
“Temporary Traffic Control,” of the Standard Specifications, and under these Special Provisions. 
 
The provisions in this section will not relieve the Contractor from the responsibility to provide additional 
devices or take measures as may be necessary to comply with the provisions of Section 7-1.04, “Public 
Safety,” of the Standard Specifications. 
 
Each vehicle used to place, maintain and remove components of a traffic control system on multilane 
roads shall be equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is 
being used for placing, maintaining, or removing the components. Vehicles equipped with a Type II 
flashing arrow sign not involved in placing, maintaining, or removing the components when operated 
within a stationary type lane closure shall only display the caution display mode. The sign shall be 
controllable by the operator of the vehicle while the vehicle is in motion.   
 
If any component of the traffic control system is displaced or ceases to operate or function as specified 
from any cause during the progress of the work, the Contractor shall repair the component to its original 
condition or replace the component within two (2) hours of notification.   
 
When lane closures are made for work periods only, at the end of each work period, all components of the 
traffic control system, except portable delineators placed along open trenches or excavations adjacent to 
the traveled way, shall be removed from the traveled way and shoulder. If the Contractor so elects, the 
components may be stored at selected central locations, approved by the Engineer. 
 
All traffic control devices and lighted barricades shall be in good condition.  Any damaged traffic control 
devices shall be removed from the job.  Following a 24 hour notice to replace any damaged traffic control 
devices, the Town shall replace the devices and bill the Contractor for labor, material and equipment 
costs. 
 
Temporary Pavement Delineation 
Temporary pavement delineation shall be furnished, placed, maintained and removed in accordance with 
the provisions in Section 12-3.01, “General,” of the Standard Specifications, the California MUTCD and 
these Special Provisions. Nothing in these Special Provisions shall be construed as to reduce the 
minimum standards specified in the California MUTCD or as relieving the Contractor from his 
responsibility as provided in Section 7-1.04, “Public Safety,” of the Standard Specifications and as 
indicated in these Special Provisions. 
 
Whenever existing traffic striping or markings have been removed, paved over, or otherwise obliterated, 
temporary striping or markings shall be provided as follows: Slurry tabs of the appropriate color as 
approved by the Engineer shall be installed and placed on twenty-four (24) foot intervals to delineate all 
four (4) inch traffic stripes. All channelization lines (solid eight (8) inch or twelve (12) inch line 
markings) shall be temporarily restored with a double row of slurry tabs as approved by the Engineer. All 
crosswalks shall be restored with a double row of slurry tabs as approved by the Engineer. All pavement 
markers separating multiple turning lanes shall be replaced with slurry tabs on a ten (10) foot spacing.   
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Temporary traffic striping and marking shall be removed and replaced with permanent striping and 
markings as soon as the final pavement surface has cured sufficiently to receive the permanent traffic 
paint or thermoplastic. Permanent pavement markers shall be installed on the same day that the permanent 
traffic striping and markings are installed, however, the installation of pavement markers shall be done 
only after all traffic striping and markings are installed. The Contractor shall maintain the temporary 
striping until their permanent traffic striping and markings are placed. 
 
When no longer required for the direction of public traffic, as determined by the Engineer, the temporary 
traffic stripe and pavement marking tape and temporary pavement markers, applied to existing pavement, 
the top layer of new pavements or any other paved surface where the previously placed pavement 
delineation conflicts with the new traffic pattern, shall be removed and disposed of in accordance with the 
provisions of Section 7-1.13, “Disposal of Materials Outside the Highway Right-of-Way,” of the 
Standard Specifications and all lines and marks used to establish the alignment for the temporary traffic 
stripes, pavement markings and temporary pavement markers shall be removed from the pavement. 
 
Property Access Requirements  
Driveway access at each individual property site may be diverted as noted under “Driveway Closures” 
with approved traffic control plan.  Pedestrian access to each individual property must be provided during 
the driveway closure. 
 
The Contractor shall maintain vehicular and pedestrian property access to all businesses at all times 
unless otherwise approved by the Engineer and as described in “Driveway Closures” below. Upon 
approval by the Engineer, access to certain properties may be temporarily closed if all of the following 
conditions can be met: 
 

a) No options exist to maintain property access and complete the project. 
b) The Contractor has discussed the closure with the owner in person. 
c) Owner has been notified, in writing, at least two (2) weeks in advance of the time and 

length of closure 
d) Owner has been reminded of the closure, in writing, at least two (2) working days prior to 

the actual closure. 
e) The Contractor has provided the business/resident with a contractor’s superintendent’s 

name and number to call with questions regarding the closure.  
f) Closure will last no longer than three (3) working days 

 
Driveway Closures 
Access to all residential properties must be maintained at all times, except for necessary closure of 
driveways for installation or replacement of sidewalk, aprons and roadway.  Upon removal of a driveway 
approach, the Contractor shall provide a temporary driveway approach to allow for property access which 
shall be maintained until the time the Contractor needs to form and pour the improvements. Full driveway 
closures shall only be implemented for compacting, forming, pouring and PCC curing activities.  Forming 
and pouring closures shall be limited to three days.  Closures for PCC curing shall be limited to three days 
(5 days if the pour is on a Wednesday or Thursday with resident notification).  Driveway closures will 
also be allowed during removal and replacement of the PCC pavement, until required pavement strengths 
are reached. 
 
The Contractor shall provide a driveway closure plan, as required by the Engineer, to show how access to 
each residence will be maintained.  During driveway closure, the Contractor shall provide affected 
residents with on street parking adjacent to their property on the opposite side of the street. 
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Prior to the closure of any driveway, the Contractor shall notify the resident three times of such closure. 
Written closure notices shall be given to the resident two weeks in advance of scheduled work. Another 
written closure notice shall be given 48 hours in advance of the scheduled work. A final verbal notice and 
confirmation of the driveway closure dates shall be given to the resident a minimum of one hour prior to 
the scheduled closure.  Dated pdf copies of all hand delivered notices for each property shall be provided 
to the Engineer.  The Contractor shall exercise all reasonable care and make every effort to ensure access 
to the property as specified herein. Only two closures per driveway (one for driveway approach and one 
for pavement replacement) shall be allowed, unless otherwise approved by the engineer in writing. 

 
Measurement and Payment  
Full compensation for preparing traffic control plans, temporary pavement delineation plans, providing 
construction and detour signs, and for furnishing all labor, materials, tools, equipment, and incidentals, 
and for performing all of the work involved in compliance with the Plans, Specifications and Technical 
Specification Section 10-4, “Traffic Control Requirements,” shall be included and paid for in the lump 
sum (L.S.) price paid for:   
 
 TRAFFIC CONTROL (L.S.) BID ITEM #4 
  
The basis for payment for Bid Item: Traffic Control will be based on the percentage of job completed in 
each progress payment. 
 
SECTION 10-5 CONSTRUCTION STAKING AND LAYOUT 
 
General 
The Contractor shall layout the project by providing all stakes and marks needed to establish the lines and 
grades required for completion of the work specified on the Plans and in these Special Provisions to the 
satisfaction of the Engineer. All the stakes and marks shall be set and cut sheets provided by an individual 
licensed in the State of California to provide such stakes, marks, and cut sheets. The cut sheets shall be 
subject to review and approval by the Engineer and shall be provided to the Engineer at least three 
working days prior to the planned start of work. Approval by the Engineer shall not relieve the Contractor 
of responsibility for errors. 
 
Horizontal and vertical control at the project site for the construction centerline is shown on the project 
plans. The Engineer may conduct independent survey checks of the Contractor’s construction staking. 
The Contractor shall allow access and provide three working days for the Engineer to conduct survey 
checks if needed after staking is complete. Contractor shall notify Engineer ten working days prior to 
anticipated completion of construction staking. 
 
If, in the opinion of the Engineer, stakes and marks are not adequate for successful completion of the 
work, the Engineer may order, at the Engineer’s sole discretion, additional stakes and marks to be placed 
by the Contractor at no additional expense to the Town. At a minimum, the survey shall provide grade 
and line of the new centerline, edge of pavement, (or top back of curb), back of sidewalk, top, bottom and 
landings of ADA ramps, driveway conforms, ROW, manhole and storm drain inlet location and inverts, 
high/low points and conform cuts/fills at a min of 50 foot intervals as measured from the new centerline 
and at curve locations (beginning of curve, end of curve) along centerline, sidewalk, and curb line. 
Staking shall also show the top and toe of all slopes. Stakes and marks shall be carefully preserved by the 
Contractor. In case such stakes or marks are destroyed or damaged, they shall be replaced immediately by 
the Contractor at the Contractor’s expense. 
 
Finished grades shown on the plans are given in feet and decimals of feet and are to the top of all finish 
graded or paved surfaces. Slope uniformly between given spot elevations unless otherwise indicated. 
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Transition between changes in vertical gradient of curb and gutter, walks and paving shall be smooth and 
gradual with no abrupt or sharp changes. 
 
Town will provide the Contractor with the design survey files. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the Plans, Specifications and Section 10-5, 
“Construction Staking and Layout,” of the Technical Specifications shall be included in the Lump Sum 
(L.S.) price paid for: 
 
 CONSTRUCTION STAKING AND LAYOUT (L.S.) BID ITEM #5 
  
The basis for payment for Bid Item: Construction Staking and Layout will be based on the percentage of 
job completed in each progress payment. 
 
SECTION 10-6 TREE REMOVAL 
 
General 
Trees to be removed as part of the tree removal work will be marked in the field. Trees with a diameter 
smaller than 6 inches (measured at 4.5 feet DBH) shall be removed and disposed of as part of bid item 
“Clearing and Grubbing.” Trees shall be removed and stumps and root ball shall be removed or ground to 
24” below existing grade. Care shall be taken to protect existing improvements to remain. Improvements 
scheduled to remain that are damaged during the work shall be replaced at no cost to the Town. All tree 
diameters shall be measured at 4.5’ DBH.  
 
Tree removals shall meet the Town’s Tree Protection requirements, Division 2 Tree Protection of Town 
Code Chapter 29 Zoning Requirements, http://www.losgatosca.gov/DocumentCenter/View/148.  This 
includes the requirements for posting each tree in advance of any tree removals. 
 
Residue from cutting operations shall not be permitted to flow into storm drains or across lanes occupied 
by traffic and shall be removed from the pavement surface, concurrent with the cutting operation. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-6, “Tree 
Removal,” of the Technical Specifications shall be included in the per each (EA.) price paid for: 
 
 6”-12” TREE REMOVAL (EA.) BID ITEM #6 
 
 12”-18” TREE REMOVAL (EA.) BID ITEM #7 
 
 18” OR GREATER TREE REMOVAL (EA.) BID ITEM #8 
 
SECTION 10-7 ROOT PRUNING 
 
General 
The work includes the root pruning of existing trees at various locations throughout the project as 
required for installation of improvements and as directed by the Engineer. Root pruning shall be done 
following the removal of all existing improvements and prior to placing the new improvements. 
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All roots within the structural section and subgrade processing layer or down to a depth of sixteen inches 
(16“) below the finished grade shall be exposed by the Contractor. The Contractor shall notify the Town 
and allow the Town 24 hours to obtain the opinion of a specialist as to the exact extent of root pruning 
necessary. After the 24 hour period, the Contractor shall prune the roots to the limits directed by the 
Engineer. 
 
Root pruning shall be by Vermeer saw. Following approval by the Town, roots shall be completely cut to 
a depth of not less than sixteen inches (16”) below the finished grade. Roots shall not be torn or ripped. 
The width of the cut shall be three inches (3”) wide. All severed roots shall be removed and disposed of 
accordingly. The cut shall be made parallel with, and along the outside of the sidewalk, driveway, or curb 
adjacent to the tree. 
 
In the event that there are loose obstructions to the root pruning operations, such as cobblestones, 
boulders, bricks, decorative blocks, rock, gravel, or other similar obstructions outside the Town right-of-
way, the Contractor shall remove the said obstructions from the work area and neatly pile and/or stack the 
materials around the tree. The Contractor shall reset these to these location from which they were 
originally removed upon completion of the new improvements. 
 
In the event that there are landscaping obstructions such as ivy, lawn, juniper branches, grass, or other 
encroaching vegetation outside the Town right of way, the Contractor shall trim or prune such 
obstructions only to the extent necessary to conduct the root pruning. Landscaping or other improvements 
outside the limits of root pruning shall be protected by the Contractor and shall be replaced in kind if the 
Contractor’s operations damage the existing improvements. If the Contractor fails to comply in providing 
the necessary replacement as defined, the Engineer may elect to have the Town or contract forces perform 
all these duties, deducting all the expenses incurred from any moneys that are due, or to become due, the 
Contractor. By exercising this option, the Contractor is in no way relieved of the responsibilities to 
perform these duties. 
 
Design may need to be revised if root pruning is not feasible.  In these cases, the Contractor will be 
allowed additional days for any delay and no additional compensation for delays shall be allowed. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-7, “Root 
Pruning,” of the Technical Specifications shall be deemed included in the price paid for other contract 
items and no additional compensation shall be allowed therefor. 
 
SECTION 10-8 HARDSCAPE REMOVAL 
 
General 
Hardscape shall be removed within existing planter areas as shown on the plans and coordinated with the 
Engineer and property owners as necessary to install the new improvements. Any existing materials that 
are requested to be salvaged during coordination with Engineer and property owner shall be removed and 
salvaged by the Contractor. The Contractor shall coordinate with the property owner on the storage 
location and relocate all salvaged material to this location on the resident’s property. 
 
Materials that are not to be salvaged shall be disposed of outside the project limits. If the Contractor is 
directed to remove only a portion of the existing hardscape, the area to be removed shall be saw cut to a 
clean line. 
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Care shall be taken to protect existing improvements to remain. Improvements scheduled to remain that 
are damaged during the work shall be replaced at no cost to the Town.  Square foot payment for this item 
of work shall be as noted on the plans. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-8, 
“Hardscape Removal,” of the Technical Specifications shall be included in the per square foot (S.F.) price 
paid for: 
 
 REMOVE EXISTING HARDSCAPE (S.F.) BID ITEM #9 
 
Standard Specification Section 4-1.03B shall not apply to this bid item. 
 
SECTION 10-9 PAVEMENT, SIDEWALK, RAMPS, DRIVEWAY APPROACH, AND 

CURB AND GUTTER DEMOLITION 
 
General 
This work shall cover the removal of the existing Portland cement concrete (PCC) pavement or asphalt 
concrete (AC) pavement and portions of the base section and subgrade to allow for roadway 
reconstruction (i.e. full depth pavement) to the lines and grades as indicated on the plans as well as 
sidewalk, driveway approach and curb and gutter removal. Sidewalk and curb and gutter and ramps shall 
be removed to the nearest concrete joint and sawcut to a neat edge. Conforms shall be constructed and 
maintained at all vertical drop-offs greater than 1.5” (i.e. driveways, curb ramps, exposed gutters and 
conform limits) through the installation of a temporary taper (maximum slope 1” V in 12” H), steel plate, 
or other means approved by the Engineer. 
 
Contractor shall plan removal of pavement in conjunction with upcoming rain events.  Contractor shall 
not remove existing improvements if there is a large rain event in the forecast. 
 
Removal of surfacing and base shall conform to the provisions in Section 19, "Earthwork," of the 
Standard Specifications and the following special provisions: 
 

1. All materials shall be excavated as shown on the plan and according to these Special Provisions. 
2. Ten (10) working days prior to the anticipated removal of any existing PCC pavement, a 

Construction Paving Plan, as described in Section 10-12, shall be submitted to the Engineer for 
review.  Existing PCC pavement shall not be removed until the Construction Paving Plan has 
been reviewed and accepted by the Engineer. 

3. Existing PCC pavement shall be sawcut into manageable pieces and removed by the lift-out 
method or other method approved by the Engineer. 

4. The accumulation of water in excavated areas shall be prevented by means of pumping or other 
approved methods. At no time will ground water or storm water be allowed to flow down sanitary 
sewer lines  

5. The existing pavement surface that is to remain in place shall be cut or trimmed to a neat edge 
after backfilling and prior to paving. The pavement surfacing shall be cut accurately and on neat 
lines parallel to the excavation. Any pavement damage outside these lines shall be re-cut and 
restored at the expense of the contractor. 

6. The Contractor shall field verify locations, elevations, etc. of existing underground utilities and 
immediately notify the Engineer of any field conflicts. The Contractor shall conduct potholing of 
utilities that might potentially pose a conflict with the excavation work. 

7. Subgrade preparation following the removal of surfacing and base will be measured and paid 
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separately and shall be as specified in the bid item, “Earthwork,” 
8. All demolition material shall be removed offsite the same day the demolition occurs. 

 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-9, 
“Pavement, Sidewalk, Driveway Approach, and Curb and Gutter Demolition,” of the Technical 
Specifications shall be included in the per square foot (S.F.) price paid for: 
 
 REMOVE EXISTING PAVEMENT, SIDEWALK, RAMPS,  BID ITEM #10 
 DRIVEWAY APPROACH, AND CURB &  
 GUTTER (S.F.) (FPQ)  
 
The quantity shown on the bid schedule for this work is a Final Pay Quantity (FPQ). This quantity shall 
not be measured separately except in the case of a specific addition/deletion by the Engineer. 
 
SECTION 10-10 EARTHWORK 
 
General 
Earthwork shall conform to Section 19, “Earthwork,” of the 2010 Standard Specifications. Subgrade 
preparation associated with the installation of full depth pavement sections or surface reconstruction, 
sidewalk, driveway approach, and curb and gutter shall follow removal of existing pavement to the depth 
required and shall include all grading, excavation and fill as necessary to grade the subgrade to the lines 
and grades required to achieve pavement finish grades as indicated on the plans, moisture conditioning of 
subgrade materials (in-situ or fill), compaction to the maximum dry density including quality control 
testing, and/or backfill of low spots. Subgrade preparation shall be completed after removal of existing 
pavement as required for full depth pavement, sidewalk, driveway approach, and curb and gutter as 
described elsewhere in these specifications. Excess material excavated from the site shall be disposed of 
and included in this work.  
 
Excavation and removal of various existing items which are in conflict with the work (including all 
materials and obstructions not included in other items of work) shall be considered as included under 
various applicable sections of these Special Provisions. 
 
Materials and obstructions including, but not limited to areas outside of Section 10-9 as needed, pavement 
fabric, tree roots, subgrade, or base material which are removed from the worksite to accommodate the 
installation of new facilities shall become the property of the Contractor, and those that are not recycled 
shall be disposed of outside the road right-of-way at a legal dumpsite. Hauling from the project site shall 
be performed on the same day that inert waste material is generated. The Contractor is responsible for 
testing and profiling the excavated base and subgrade material to be off-hauled and disposed of for soil 
contamination (i.e. lead) as required for disposal purposes at a licensed disposal facility.  
 
The subgrade for the full depth pavement sections shall be prepared to achieve a cross slope as shown on 
the plans of the finish grade of the full depth pavement. The Contractor shall identify the required lines, 
levels, and contours and flag locations of known utilities. Grading shall be done to the required lines and 
grades to achieve the specified cross slope as shown on the plans and to tie the new pavement to the 
existing items to remain.  
 
Residents along Glen Ridge require a replacement PVC irrigation pipe and an HDPE irrigation sleeve 
under the street to allow them to continue to extend their irrigation system to the opposite side of the 
street, the Contractor shall install a schedule 40 HDPE conduit sleeve of a minimum 1 1/2” in inside 
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diameter and a PVC replacement pipe within the subbase and across the street in the location requested by 
the residents.  The Contractor shall disconnect, remove, and dispose of the old irrigation system that 
crosses the street and reconnect the new pipe within the sleeve.  Contractor shall test new irrigation lines 
to verify working and leak free condition.  The Contractor shall coordinate these locations with the 
resident and shall mark each final location on the record drawings. 
 
Onsite subgrade material including subgrade material from other locations within the limits of the project 
may be used. The Contractor shall moisture condition the subgrade material to approximately 2% above 
the optimum moisture content as obtained by ASTM D1557 and compact to 95% maximum dry density 
to 0.67 feet in areas to receive roadway pavement and 0.5 feet in areas to receive curb, gutter, sidewalk, or 
driveway approach as determined by ASTM D6938. Special care must be taken during the compaction 
and testing to prevent damages to the utility lines. Quality control monitoring of subgrade backfill and 
embankment materials and construction shall be by a geotechnical firm approved by the Town and 
secured and paid for by the Contractor. The Contractor shall provide laboratory compaction curve results 
and compaction testing results to Engineer. Subgrade areas that do not meet the compaction requirements 
shall be reworked and retested or over-excavated as described below.  
 
If there are not sufficient onsite materials available to build the subgrade to the necessary lines and grades 
for construction of the street section, the contractor shall import and install Class 2 aggregate base. 
 
Contractor shall protect any exposed subgrade from rain and runoff using tarps, cutback, etc., should the 
weather forecast call for significant rain events. 
 
When encountered during roadway excavation for the construction of the full depth pavement, areas of 
pumping, areas yielding under rubber-tired construction equipment (or a loaded water truck), or other 
unsuitable material as determined by the Engineer shall be over-excavated and replaced with a stabilized 
subbase by one of two methods, upon the approval of the Engineer, which includes:  
 

1) Over-excavation of the subbase to a depth of 1 to 2 feet, and then lining the bottom of the 
excavation with a geo-grid material (Tensar TX 130 or equivalent at bottom of excavation) and 
backfilling with aggregate base to achieve 95% compaction. Or;  

2) Cement treatment of the upper 10” of subbase soil to create a firm, unyielding working platform 
for the roadway section.   The cement treatment will be sufficient to achieve 400 psi unconfined 
compressive strength of the subbase.  Prior to filling the excavation with aggregate base, the 
contractor shall moisture condition and compact the new sub-grade to 95% relative compaction 
(ASTM D1557).  

 
The contractor shall apply a bond breaker to the top of the finished compacted subgrade soil to minimize 
the bonding between concrete and subgrade soil.  
 
Over-excavation of unsuitable material will be measured and paid for under the appropriate bid item. The 
contract unit price paid for over-excavation of unsuitable material shall include soils sampling (all testing 
and analysis required for disposal at a licensed disposal facility) and testing to determine the relative 
compaction of the subgrade soil, excavation and disposal of unsuitable material, furnishing, transportation 
and placement of all required materials including aggregate base, geogrid placement, cement treatment, 
moisture conditioning and compaction, and shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals, and doing all work involved to construct the subgrade over-
excavation as specified in these Special Provisions and as directed by the Engineer.  In lieu of paying the 
contact price for Over-Excavation, the Town reserves the right to negotiate a lump sum price for large 
quantities of over-excavated material or pay for the work on a force account basis. 
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Slopes to receive fills shall be stripped prior to receiving fills. All fills shall be constructed in loose lifts 
(8-10”) and compacted to 90% relative compaction, unless otherwise directed by the Engineer. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-10, 
“Earthwork,” of the Technical Specifications including but not limited to subbase, shall be included in the 
per cubic yard (C.Y.) price paid for: 
 
 ROADWAY EXCAVATION & OFF-HAUL (C.Y.) (FPQ) BID ITEM #11  
  
And the cubic yard (C.Y) price paid for: 
 
 OVER-EXCAVATION (C.Y.) BID ITEM #12   
 (REVOCABLE) 
 
And the per linear foot (L.F.) price paid for: 
 
 HDPE IRRIGATION SLEEVE AND PVC PIPE (L.F.) BID ITEM #13   
 
Where the quantity shown on the bid schedule is shown as a Final Pay Quantity (FPQ), this quantity shall 
not be measured separately except in the case of a specific addition/deletion by the Engineer. 
 
SECTION 10-11 AGGREGATE BASE COURSE  
 
General 
Aggregate base shall be Class 2 and shall conform to the provisions in Section 26, “Aggregate Bases.” 
Compaction of the aggregate base shall conform to Section 26-1.03D of the 2010 Standard Specifications 
and these Contract Specifications. The grading of the material shall conform to the 3/4-inch maximum, 
specified in Section 26-1.02B, “Class 2 Aggregate Base,” of the 2010 Standard Specifications. Submit 
current quarry test results for Engineer approval. 
 
Aggregate base exceeding a workable moisture content will be rejected by the Engineer and shall be 
immediately removed from the project site by the Contractor at his expense. At least 0.33 feet of 
aggregate base shall be placed under concrete curb, gutter, sidewalk and other minor repairs unless 
specified otherwise on the plans or elsewhere in these Contract Specifications and shall be paid for under 
that related item of work. 
 
Aggregate base shall be spread in accordance with the provisions of Section 26-1.03C, "Spreading" and 
Section 26-1.03D, "Compaction," of the 2010 Standard Specifications. Spreading and compacting shall be 
performed by methods that will produce a uniform base, firmly compacted and free from pockets of 
coarse or fine material. No spreading operation shall begin until the physical characteristics of aggregate 
base have been approved by the Engineer. 
 
Aggregate base, regardless of its use, shall be compacted to 95% (ninety-five percent) relative compaction 
based on ASTM D1557. The aggregate base shall be graded to the desired finished grade and shall be 
moisture conditioned and compacted to 95% relative compaction.  
 
Quality control monitoring of aggregate base materials shall be by a geotechnical firm approved by the 
Town and secured and paid for by the Contractor.. The Contractor’s firm shall take samples and provide 
testing to determine maximum dry density and optimum moisture content of the aggregate base and shall 
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field test aggregate base compaction before placing subsequent materials over the aggregate base course. 
The Contractor shall provide laboratory compaction curve results and compaction testing results to 
Engineer. 
 
Placement of aggregate base shall be as shown on the plans and these Special Provisions. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-11, 
“Aggregate Base Course” of the Special Provisions shall be included in the price paid for other contract 
items of work and no additional compensation will be allowed therefor. 
  
SECTION 10-12 PORTLAND CEMENT CONCRETE PAVEMENT 
 
General 
 

A. Summary. Caltrans 2010 Standard Specifications shall be used for this section.  Section 40-1, 
“Concrete Pavement,” of the 2010 Standard Specifications includes general specifications for 
constructing concrete pavement. 

 
B. Definitions. 

  
Concrete raveling: Progressive disintegration of the pavement surface resulting from dislodged 
aggregate. 

 
Full depth crack: Crack that runs from one edge of the slab to the opposite or adjacent side of the 
slab, except a crack parallel to and within 0.5 foot of either side of a planned contraction joint 
 
Working crack: Crack that extends through the full depth of the slab and is parallel to and within 
0.5 foot of either side of a planned contraction joint. 
 
Action limit: Value at which corrective actions must be made while production may continue. 
 
Suspension limit: Value at which production must be suspended while corrections are made. 
 

C. Submittals. 
 

1. General. Provide submittals as noted in Section 8, “Materials”, of these Special 
Provisions.  Submit manufacturer's recommendations and instructions for storage and 
installation of joint filler.  Submit updated quality control charts for each paving day. 

 
2. Certificates of Compliance. Submit a certificate of compliance for materials as noted in 

Section 8, “Materials” of these Special Provisions and the following materials, as 
applicable to the project: 

 
1. Tie bars 
2. Threaded tie bar splice couplers 
3. Dowel bars 
4. Tie bar baskets 
5.  Dowel bar baskets 
6. Chemical adhesive for drilling and bonding tie bars and dowel bars 
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7. Silicone joint sealant 
8. Asphalt rubber joint sealant 
9. Preformed compression seal 
10. Backer rods, including the manufacturer’s statement of compatibility with 

the sealant to be used. 
11. Joint filler material 
12. Epoxy powder coating 
 

3. Mix Design for Portland Cement Concrete. At least 15 days before testing for mix 
proportions, submit a copy of the AASHTO accreditation for your laboratory determining 
the mix proportions.  

 
Use a laboratory that complies with ASTM C 1077 to determine the mix proportions for 
concrete pavement. The laboratory must have a current AASHTO accreditation for: 

 
1. AASHTO T 97 or ASTM C 78 
2. ASTM C 192/C 192M 

 
As noted in Section 8, “Materials, of these Special Provisions, submit the proposed 
concrete mix proportions, submit under California Test 559 the proposed concrete mix 
proportions, the corresponding mix identifications, and laboratory test reports including 
the modulus of rupture, flexural strengths and compressive strengths for each trial 
conventional mixture at 10, 21, 28, and 42 days and for each moderate high-early 
strength mixture at 1, 3, 7, 28, and 42 days. 
 
The proposed trial mixtures shall be no more than 12 months before field qualification. 

 
Submitted mix design data should include: 
 

1. Mixing date 
2. Type and source of ingredients used 
3. Slump of the concrete 
4. Air content of the plastic concrete 
5.  Unit weight of concrete 
6. Age and strength at time of concrete flexural and compressive strength 

testing 
7. Correlation between concrete flexural and compressive strength 
 

4. Quality Control Plan. Submit a concrete pavement QC plan. The plan must detail the 
methods used to ensure the quality of the work.  A certified Quality Control Manager 
must be designated by the Contractor.  The QC manager shall be responsible for ensuring 
all aspects of the Quality Control Plan are followed.  Allow 30 days for the Town’s 
review.  Attention is also directed to Section 8 of these Special Provisions for additional 
requirements. 

 
At the time of QC plan submission, the Town qualifies the QC samplers and testers 
through the Independent Assurance Program (IAP) for the sampling and testing they 
perform. 
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5. Concrete Field Qualifications.  Submit field qualification data and test reports 
including: 

 
1. Mixing date 
2. Mixing equipment and procedures used 
3. Batch volume in cubic yards 
4. Type and source of ingredients used 
5.  Penetration of the concrete 
6. Air content of the plastic concrete 
7. Age and strength at time of concrete flexural and compressive strength 

testing 
 

Field qualification test reports must be certified with a signature by a representative in 
responsible charge of the laboratory performing the tests. 

 
6. Quality Control Charts.  Maintain updated quality control charts each paving day.  

Provide copies to Town upon request. 

 
7. Construction Paving Plan.  Ten (10) working days prior to the removal of any existing 

PCC pavement, the Contractor shall submit a final Construction Paving Plan to the 
Engineer for review and acceptance.  The Construction Paving Plan shall outline the 
limits of each anticipated paving pour and shall include the following: 

 

 Anticipated number of individual pours to be completed and limits of each 
 Traffic control planned for each pour 
 Method, timeframe, and limits of removal of existing pavement for each pour 
 Method of layout for sawcuts in advance of concrete pour 
 Method, timeframe, and limits of subgrade preparation for each individual 

pavement pour and testing to be completed for each segment 
 Method, timeframe, and limits of formwork to be completed for each individual 

pavement pour 
 Method, timeframe, and limits of each individual pavement pour, including 

testing to be completed for each segment 
 Finishing method – direction of finishing 
 Curing method to be used – waterproof membrane method or curing compound 
 Estimated sawcutting timeframe   
 Draft of advanced notice to be distributed to residents prior to driveway access 

closures 
 Methods of keeping traffic off of pavement until cleared for use 
 

Should the plan change during construction, the Contractor shall revise and resubmit the 
plan for review and acceptance by the Engineer.  The Contractor shall be responsible for 
re-noticing the public should the plan change. 
 

D. Quality Control and Assurance. 
 

1. General. Core pavement as described for thickness (if required by the Engineer) 
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For the Town’s compressive and flexural strength testing, assist the Engineer in 
fabricating test cylinders and beams by providing materials and labor. 
 

2. Prepaving Conference.  Schedule a prepaving conference at a mutually agreed upon 
time and place to meet with the Engineer. Discuss QC plan and methods of performing 
each item of the work. 

 
Prepaving conference attendees must sign an attendance sheet provided by the Engineer. 
The prepaving conference must be attended by the Contractor’s:: 
 

1. Project Superintendent 
2. QC Manager  
3. Paving Construction Foreman 
4. Workers and your subcontractor's workers, including: 
 

4.1. Foremen including subcontractor’s Foremen 
4.2. Concrete plant manager, operator and inspectors 
4.3. Personnel performing saw cutting and joint sealing 
4.4. Paving machine operators 
4.5. Quality Control inspectors, samplers and testers 

 
Contractor shall not start paving activities including test strips until the listed personnel 
have attended a prepaving conference. 
 
The purpose of the prepaving conference is to familiarize personnel with the project's 
requirements. Contractor shall be prepared to discuss the Contractor’s processes for: 
 

1. Production 
2. Transportation 
3. Placement 
4. Replacing pavement 
5. Contingency plan 
6. Sampling 
7. Testing 
8. Safety 

 
3. Quality Control Plan.  Contractor shall establish, implement, and maintain a QC plan 

for pavement. The QC plan must describe the organization and procedures used to: 
 

1. Control the production process 
2. Determine if a change to the production process is needed 
3. Implement a change 

 
The QC plan must include details of corrective actions to be taken if any process is out of 
control, including action and suspension limits. Suspension limits must not exceed 
specified acceptance criteria. 

 
As a minimum, a process is out of control if any of the following occurs:  
 

1. For fine and coarse aggregate gradation, 2 consecutive running averages of 4 
tests are outside the specification limits  
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2. For fine and coarse aggregates, the moisture content of either aggregate 
changes by more than 0.5 percentage point from any reading  

3. For individual penetration or air content measurements:  
 

3.1. One point falls outside the suspension limit line  
3.2. Two points in a row fall outside the action limit line  

 
Contractor shall stop production and take corrective action for out of control processes or 
the Engineer may reject the subsequent material. Contractor may continue production 
when fine and coarse aggregate moisture content is out of control, but take corrective 
action. 
The QC plan must address the elements affecting concrete pavement quality including (as 
applicable): 
 

1. Mix proportions 
2. Aggregate gradation 
3. Materials quality 
4. Stockpile management 
5. Line and grade control 
6. Proportioning 
7. Mixing and transportation 
8. Placing and consolidation 
9. Contraction and construction joints 
10. Bar reinforcement placement, alignment, and anchorage 
11. Dowel bar placement, alignment, and anchorage 
12. Tie bar placement 
13. Compressive strength and modulus of rupture 
14. Finishing and curing 
15. Protecting pavement 
16. Surface smoothness 
17. Joint sealant and compression seal installation 

 
4. Mix Design.  The Contractor shall use a laboratory that complies with ASTM C1077 to 

determine the mix proportions for concrete pavement. The laboratory must have a current 
AASHTO accreditation for: 

 
1. AASHTO T 22 or ASTM C39 
2. AASHTO T 97 or ASTM C78 
2. ASTM C192/C192M 

 
Proposed trial mixtures shall be no more than 12 months old before field work begins. 

 
Using the trial mixtures, determine the minimum cementitious materials content. Use 
your value for minimum cementitious material content for MC in equation 1 and equation 
2 of Caltrans Standard Specifications section 90-1.02B(3). 
 
To determine the minimum cementitious materials content or maximum water to 
cementitious materials ratio, use flexural strength modulus of rupture values of at least 
600 psi for 28 days age and at least 650 psi for 42 days age. 
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The Contractor’s laboratory must determine an increase in the cementitious materials 
content or a decrease in the water to cementitious materials ratio from the trial mixtures 
to ensure compliance with the specifications. 
 
If changing an aggregate supply source or the mix proportions, produce a trial batch and 
field-qualify the new concrete. The Engineer does not adjust contract time for performing 
sampling, testing, and qualifying new mix proportions or changing an aggregate supply 
source. 
 

5. Field Qualification.  Before placing concrete pavement, proposed mix proportions must 
be field qualified.  Contractor shall use an ACI Certified “Concrete Laboratory 
Technician, Grade I” to perform field qualification tests and calculations.  

 
Contractor shall test for modulus of rupture under California Test 523 and 
compressive strength under California Test 521 at 3, 10, 21, 28, and 42 days of age. 

 
6. Quality Control Testing.  Contractor shall meet the following requirements: 

 
a. General. Testing laboratories and testing equipment must comply with the 

Caltrans's Independent Assurance Program.  Perform sampling under California 
Test 125. 

 
b. Concrete Mix.  Before placing pavement, the mix design must be field qualified. 

Use an ACI certified "Concrete Laboratory Technician, Grade I" to perform field 
qualification tests and calculations.  

 
 When placing pavement, the quality control must include testing properties at the 

frequencies shown in the following table: 
 

QC Testing Frequency (or as specified by the Engineer) 
Property Test method Minimum 

frequency 
Cleanness value California Test 227 2 per day 
Sand equivalent California Test 217 2 per day 
Aggregate gradation California Test 202 2 per day 
Air content (air entrainment not 
specified) 

California Test 504 1 per 4 hours 

Unit Weight California Test 518 1 per 4 hours 
Penetration California Test 533 1 per 4 hours 
Aggregate moisture meter calibration a California Test 223 

or California Test 
226  

1 per day 

a Check calibration of the plant moisture meter by comparing moisture meter readings 
with California Test 223 or California Test 226 test results. 

 
Maintain control charts to identify potential problems and assignable causes. Post 
a copy of each control chart at a location determined by the Engineer. 
 
Individual measurement control charts must use the target values in the mix 
proportions as indicators of central tendency. 
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Develop linear control charts for: 

1. Cleanness value 
2. Sand equivalent 
3. Fine and coarse aggregate gradation 
4. Air content 
5. Penetration 

 
Control charts must include: 

1. Contract number 
2. Mix proportions 
3. Test number 
4. Each test parameter 
5. Action and suspension limits 
6. Specification limits 
7. Quality control test results 

 
For fine and coarse aggregate gradation control charts, record the running 
average of the previous 4 consecutive gradation tests for each sieve and 
superimpose the specification limits. 
 
For air content control charts, the action limit is ±1.0 percent of the value used 
for your approved mix design. 
 
As a minimum, a process is out of control if any of the following occurs: 

1. For fine and coarse aggregate gradation, 2 consecutive running 
averages of 4 tests are outside the specification limits 

2. For individual penetration or air content measurements: 
2.1. One point falls outside the suspension limit line 
2.2. Two points in a row fall outside the action limit line 

 
Stop production and take corrective action for out of control processes or the 
Engineer rejects subsequent material. 

 
c. Pavement Smoothness. 

 
i. General. Notify the Engineer 2 business days before performing 

smoothness testing including IP calibration and verification testing. The 
notification must include start time and locations by station. 

 
Before testing the pavement smoothness, remove foreign objects from 
the surface, and mark the beginning and ending station on the pavement 
shoulder. 
 
Test pavement smoothness using a 12-foot straightedge. 
 

ii. Straightedge Testing. Identify locations of areas requiring correction 
by: 

1. Location Number 
2. Street 
3. Beginning station  
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4. For correction areas within a lane: 
4.1. Lane direction as NB, SB, EB, or WB 
4.2. Lane number from left to right in direction of travel 
4.3. Wheel path as "L" for left, "R" for right, or "B" for both 

5. For correction areas not within a lane: 
5.1.Identify pavement area (e.g., shoulder, weight station, 

turnout) 
5.2.Direction and distance from centerline as "L" for left or 

"R" for right 
6. Estimated size of correction area 

 
6.  Pavement Acceptance. 

 
a. Acceptance Testing. 

 
i. General.  All acceptance sampling and testing, with the exception of coring 

for thickness determination, necessary to determine conformance with the 
requirements specified in this section will be performed by the Engineer. The 
Engineer will determine if coring shall be used as a basis of acceptance 
testing for pavements.  Concrete shall be accepted on a lot basis. A lot shall 
consist of one day’s production or portion thereof if paving operations must 
cease prior to a full day’s production. Each lot shall be divided into four 
equal sublots. Acceptance testing includes testing the pavement properties at 
the minimum frequencies shown in the following table: 

 
Acceptance Testing 

Property Test Method Frequencya 

Thickness California Test 531 Each sublot 
Equivalent Modulus of Rupture (28 day)b California Test 523 Each sublot 
Air Content  California Test 504 Each sublot 
Plate Dowel Placement Visual Assessment Each sublot 
Pavement Smoothness Straight Edge Each sublot 
aA single test represents no more than the frequency specified. 
bAcceptance will be based on a compressive strength (California Test 521) correlated to 
the flexural strength modulus of rupture value of at least 600 psi at 28 days determined 
during the mix design process. 

 
ii. Thickness. Drill cores under section 10-9-1.03N for the Town's acceptance 

testing in the primary area, which is the sublot for each thickness. Core at 
locations determined by the Engineer and in the Engineer's presence, as 
requested by the Engineer 

 
Do not core until any grinding has been completed. 
 
The core specimen diameter must be 4 inches. To identify the limits of 
concrete pavement deficient in thickness by more than 0.05 foot, you may 
divide primary areas into secondary areas. The Engineer measures cores 
under California Test 531 to the nearest 0.01 foot. Core at least 1 foot from 
existing, contiguous, and parallel concrete pavement not constructed as part 
of this Contract. 
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You may request the Engineer make additional thickness measurements and 
use them to determine the average thickness variation. The Engineer 
determines the locations with random sampling methods. 
 
If each thickness measurement in a primary area is less than 0.05 foot 
deficient, the Engineer calculates the average thickness deficiency in that 
primary area. The Engineer uses 0.02 foot for a thickness difference more 
than 0.02 foot over the specified thickness. 
 
For each thickness measurement in a primary area deficient by more than 
0.05 foot, the Engineer determines a secondary area where the thickness 
deficiency is more than 0.05 foot. The Engineer determines this secondary 
area by measuring the thickness of each concrete pavement slab adjacent to 
the measurement found to be more than 0.05 foot deficient. The Engineer 
continues to measure the thickness until an area that is bound by slabs with 
thickness deficient by 0.05 foot or less is determined. 
 
Slabs with and without bar reinforcement are defined by the areas bound by 
longitudinal and transverse joints and concrete pavement edges. Secondary 
area thickness measurements in a slab determine that entire slab's thickness. 
 
The Engineer measures the remaining primary area thickness after removing 
the secondary areas from consideration for determining the average thickness 
deficiency. 
 
Concrete pavement thickness must not be deficient by more than 0.05 foot. 
 
The minimum thickness is not reduced for specifications that may affect 
concrete pavement thickness such as allowable tolerances for subgrade 
construction. 
 
The Engineer determines the areas of noncompliant pavement, the thickness 
deficiencies, and the limits where removal is required. 
 
Pavement with an average thickness deficiency less than 0.01 foot is 
acceptable. If the thickness deficiency is 0.01 foot or more and less than 0.05 
foot, you may request authorization to leave the pavement in place and 
accept a pay adjustment. If the deficiency is more than 0.05 foot the 
pavement must be removed and replaced. 

 
iii. Equivalent Modulus of Rupture. For field qualification, the equivalent 

modulus of rupture, based on the compressive strength correlation 
established during mixture design, at no later than 28 days must be at least: 

1. 570 psi flexural strength for each single beam 
2. 600 psi flexural strength for the average of 3 beams 

 
For production, the equivalent modulus of rupture, based on the compressive 
strength correlation established during mixture design, for the average of the 
individual test results of 2 beams aged for 28 days must be at least 600 psi 
flexural strength. 



Project #13-31 Almond Grove Street Reconstruction Part IV – Page 35 Project Specifications 
Phase II 

 
iv. Air Content. The air content must be within ±1.5 percent of the value used 

for your approved mix design. 
 

v. Plate Dowel Placement. Dowel bar placement must comply with the 
tolerances shown in the following table: 

 
Plate Dowel Tolerances 

Dimension Tolerance 
Horizontal offset ±1 inch 
Longitudinal translation ±2 inch 
Horizontal skew 5/8 inch, max 
Vertical skew 5/8 inch, max 
Vertical depth The minimum distance measured from 

concrete pavement surface to any point 
along the top of dowel bar must be: 

DB + 1/2 inch 
where: 
DB = one third of pavement 
thickness in inches, or the saw cut 
depth, whichever is greater 

The maximum distance below the depth 
shown must be 5/8 inch. 

NOTE: Tolerances are measured relative to the completed joint. 
 

The Engineer determines the limits for removal and replacement. 
 

vi. Pavement Smoothness.  Testing with a straightedge, the pavement surface 
must not vary from the lower edge of the straightedge by more than: 

1. 0.01 foot when the straightedge is laid parallel with the centerline 
2. 0.02 foot when the straightedge is laid perpendicular to the centerline 

and extends from edge to edge of a traffic lane 
3. 0.02 foot when the straightedge is laid within 24 feet of a pavement 

conform 
 
Materials 
 

A. General. Water for coring must comply with Caltrans Standard Specifications Section 90. 
 

B. Concrete. 
 

1. General. PCC for pavement must comply with Section 90-1 of the Standard 
Specifications except as otherwise specified. Concrete shall include one (1) pound of 
lamp black per cubic yard of concrete or equivalent. 

 
2. Cementitious Material. Concrete must contain a minimum of 505 pounds cementitious 

material per cubic yard. The specifications for reducing cementitious material content in 
Section 90-1.02E(2) of the Standard Specifications do not apply. 
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3. Aggregate. Aggregate must comply with Section 90-1.02C of the Standard 
Specifications except the specifications for reduction in operating range and contract 
compliance for cleanness value and sand equivalent specified in Section 90-1.02C(2) of 
the  Standard Specifications and Section 90-1.02C(3) of the Standard Specifications do 
not apply. 

 
For combined aggregate gradings, the difference between the percent passing the 3/8-inch 
sieve and the percent passing the No. 8 sieve must not be less than 16 percent of the total 
aggregate. 
 

C. Reinforcement, Bars, and Baskets. 
 

1. Bar Reinforcement. Bar reinforcement must be deformed bars and must comply with 
Section 52 of the Standard Specifications. 

 
2. Diamond Shaped Plate Dowels for Construction Joints.  Acceptable product is PNA 

Diamond Dowel® System (PNA Construction Technologies, www.pna-inc.com; 800-
542-0214).   

 
Use diamond shaped load plate, saw cut from ¼” hot rolled steel plate meeting ASTM 
A36.   
 
The pocket former is a high density plastic with internal collapsible fins and spacer that 
hold diamond shaped load plate in correct position and creates a void to its vertical faces.  
This void, in addition to its tapered shape, shall allow for differential movement and shall 
prevent horizontal stress accumulation at joint, thus reducing likelihood of random 
cracking. 
 
Dimensions of plate shall be 1/4" by 4-1/2" by 4-1/2". 
  

D. Joint Filler. Joint filler for isolation joint must be pre-formed expansion joint filler for concrete 
(bituminous type) under ASTM D994.  An alternate is to place ¼” thick commercial quality 
polyethylene flexible foam expansion joint filler across the original transverse and longitudinal 
joint faces. 

 
E. Curing Compound. Curing compound must be curing compound No. 1 or 2 in Section 90-

1.03B(3)(b) of the Standard Specifications. 
 
Construction 
 

A. General. Aggregate and bulk cementitious material must be proportioned by weight by means of 
automatic proportioning devices of approved types. 

 
B. Water Supply. Before placing concrete pavement, develop enough water supply. 

 
C. Joints. 

 
1. General. Do not bend tie bars or reinforcement in existing concrete pavement joints. 
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For contraction joints and isolation joints, saw cut a groove with a power-driven saw. 
After cutting, immediately wash slurry from the joint with water at less than 100 psi 
pressure. 
 
Keep joints free from foreign material including soil, gravel, concrete, and asphalt. To 
keep foreign material out of the joint, you may use filler material. Filler material must not 
react adversely with the concrete or cause concrete pavement damage. After sawing and 
washing, install filler material that keeps moisture in the adjacent concrete during the 72 
hours after paving. If you install filler material, the specifications for spraying the sawed 
joint with additional curing compound in Caltrans Standard Specifications section 40-
1.03K does not apply. If using absorptive filler material, moisten the filler immediately 
before or after installation. 
 

2. Construction Joints. Construction joints must be vertical. 
 
Before placing fresh concrete against hardened concrete, existing concrete pavement, or 
structures, apply curing compound No. 1 or 2 in Section 90-1.03B(3)(b) of the Standard 
Specifications to the vertical surface of the hardened concrete, existing concrete 
pavement, or structures and allow it to dry. 
 
At joints between concrete pavement and HMA, apply tack coat between the concrete 
pavement and HMA. 
 
Use a metal or wooden bulkhead on formed construction joints with the PNA Diamond 
Dowel® System pocket former; install per manufacturer’s instructions.  
 
Contraction Joints. Saw contraction joints after the concrete is hard enough to saw 
without spalling, raveling, or tearing and before cracking occurs.  Contraction joints shall 
not be allowed to fall within 6 inches of a diamond pocket dowel.  
Contractor shall layout the sawcut joint pattern a minimum of one day before the 
sawcutting work is to be performed.  The Engineer shall approve the joint pattern prior to 
the start of sawcutting work.  
 
Saw cut using a power saw with a diamond blade. After cutting, immediately wash slurry 
from the joint with water at less than 100 psi pressure. 
 
Except for longitudinal joints parallel to a curving centerline, transverse and longitudinal 
contraction joints must not deviate by more than 0.1 foot from either side of a 12-foot 
straight line. 
 
Cut transverse contraction joints within 0.5 foot of the spacing described. Adjust spacing 
if needed such that slabs never have an aspect ratio (length to width) greater than 1.25 
and are never longer than 10 feet. 
 
Cut transverse contraction joints straight across the full concrete pavement width, 
between isolation joints and edges of pavement. In areas of converging and diverging 
pavements, space transverse contraction joints such that the joint is continuous across the 
maximum pavement width. Longitudinal contraction joints must be parallel with the 
concrete pavement centerline, except when lanes converge or diverge. 
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3. Isolation Joints. Before placing concrete at isolation joints, prepare the existing concrete 
face and secure joint filler. Prepare by saw cutting and making a clean flat vertical 
surface. Make the saw cut the same depth as the depth of the new pavement. 

 
D. Bar Reinforcement. Place bar reinforcement under Section 52 of the Standard Specifications. 

 
E. Diamond Dowel Placement. Install at formed construction joints including longitudinal 

construction joint between pavement and gutter pan. 
 
Mark center point for spacing of each Diamond Dowel® pocket former on top of wood form 
along entire length.  Set forms along construction joints.  To ensure that the dowels do not fall 
within 6” of a transverse joint, identify and clearly mark all transverse joint locations on the 
formwork prior to installing the pocket former.  Place Diamond Dowel® System up to (but not 
closer than) 6" of joint intersection per industry guidelines.  Dowels are not to be hammered into 
place. 
 
Use the installation template.  The installation template will ensure that the minimum requirement 
of 2-¼” of coverage of concrete over the dowel is maintained.  Referring to the Diamond Dowel 
System Installation Guide, insert the correct tube into the installation template depending on the 
slab depth.   Use the orange Diamond Dowel® pocket former  with 1/4" by 4.5” by 4.5” Diamond 
Dowel®. 
 
Insert Diamond Dowel® pocket former into installation template. Line up mark on top of wood 
form with center of template. Nail Diamond Dowel® pocket former and remove installation 
template. Repeat at specified spacing along entire length of form. Place and finish first slab, using 
internal vibration to consolidate concrete around diamond shaped load plate pocket former per 
industry guidelines. Strip forms and bend nails flush with joint face. 
 
Insert Diamond Dowel® load plate into slot created by pocket former. Center corner of plate in 
middle of label and push straight through label into pocket former. Do not hammer or use 
excessive force to insert diamond shaped load plate. Insert diamond shaped load plate within two 
weeks of concrete placement. 
 
Place and finish second slab. Use internal vibration to consolidate concrete around Diamond 
Dowel® plate per industry guidelines. 
 

F. Smooth Dowel Bar Placement. Install dowel bars into existing concrete pavement as shown on 
plans by drilling and bonding bars in place complying with Section 41-10 of the Standard 
Specifications. 
 
If dowel bars are noncompliant, stop paving activities, demonstrate your correction, and obtain 
verbal approval from the Engineer. 
 

G. Placing Concrete. 
 

1. General.  Immediately prior to placing concrete, the surface to receive concrete must be: 
 

a. In compliance with specified requirements, including compaction and elevation 
tolerances. 

b. Free of loose and extraneous material. 
c. Uniformly moist, but free of standing or flowing water. 
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Use a paving machine that meets all of the following: 
 

a. Is designed for the specific purpose of placing, consolidating, and finishing 
concrete pavement. 

b. Is self-propelled and equipped with a means for spreading the concrete to a 
uniform depth before it enters the throat. 

c. Vibrates the concrete to the full width and depth being placed in a single passage. 
Use vibrating tubes or arms working in the concrete or a vibrating pan operating 
on the surface of the concrete. 

d. Produces a surface reasonably free of voids and tears. 
e. When the paver is operated on previously placed concrete, prevent damage to the 

pavement surface. 
f. For slip form pavers, use a paver equipped with automatic horizontal and vertical 

grade controls. 
 

Hand methods utilizing air screeds and vibrating screeds may be used for short pavement 
runs, cul de sacs, driveways, and some intersections.  Hydraulic screeds may be used 
provided that the concrete has been consolidated by vibration prior to screeding. 
 
Place consecutive concrete loads within 30 minutes of each other. Construct a transverse 
construction joint when concrete placement is interrupted by more than 30 minutes. The 
transverse construction joint must coincide with the next contraction joint location, or the 
fresh concrete pavement must be removed to the preceding transverse joint location. 
 
Place concrete pavement in full slab widths separated by construction joints or 
monolithically in multiples of full lane widths with a longitudinal contraction joint at 
each traffic lane line as identified on the plans. 
 
Do not re-temper concrete. 
 

2. Paving Adjacent to Existing Concrete Pavement. Where pavement is placed adjacent 
to existing concrete pavement: 

 
a. Grinding adjacent pavement must be completed before placing the pavement. 
b. Use paving equipment with padded crawler tracks or rubber-tired wheels 

with enough offset to prevent damage. 
c. Match pavement grade with the elevation of existing concrete pavement after 

grinding. 
 

3. Stationary Side Form Construction. Stationary side forms must be straight and without 
defects including warps, bends, and indentations. Side forms must be wood, allowing for 
the attachment of the Diamond Dowel® pocket former. 

 
The side form's base width must be at least 80 percent of the specified concrete pavement 
thickness. 
 
Side forms including interlocking connections with adjoining forms must be rigid enough 
to prevent springing from subgrading and paving equipment and concrete pressure. 
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Construct subgrade to final grade before placing side forms. Side forms must bear fully 
on the foundation throughout their length and base width. Place side forms to the 
specified grade and alignment of the finished concrete pavement's edge. Support side 
forms during concrete placing, compacting, and finishing. 
 
After subgrade work is complete and immediately before placing concrete, true side 
forms and set to line and grade for a distance that avoids delays due to form adjustment. 
 
Clean and oil side forms before each use. 
 
Side forms must remain in place for at least 1 day after placing concrete and until the 
concrete pavement edge no longer requires protection from the forms. 
 
Spread, screed, shape, and consolidate concrete with 1 or more machines. The machines 
must uniformly distribute and consolidate the concrete. The machines must operate to 
place the concrete pavement to the specified cross section with minimal hand work. 
 
Consolidate the concrete without segregation. 
  

a. Consolidate, with a single pass of the paving machine which uses approved 
internal or surface vibrator(s), the full width and depth of concrete requiring 
finishing. Operate internal vibrators within a frequency range of 4000 to 
8000 vibrations per minute. The Engineer may authorize the minimum 
vibration frequency to be lowered to 3500 vibrations per minute for 
particular sections of paving, such as super-elevations. Operate surface 
vibrators within a frequency range of 3500 to 6000 vibrations per minute. 

b. Avoid operating vibrators in a manner to cause a separation of the mix 
ingredients, either a downward displacement of large aggregate particles or 
an accumulation of laitance on the surface of the concrete. When forward 
motion of the paver is reduced, vibrator frequency may need to be reduced to 
avoid separation of the mix. 

c. If a vibrator fails to operate within the specifications, repair or change the 
vibrator before the paving begins:  

i. The following day, or 
ii. The same day if the continuous paving that day is stopped at a header 

or at the end of a session. 
d. If two adjacent vibrators fail to operate within the specifications, stop the 

paving operation and repair or replace the vibrators. 
e. Stop vibrators whenever forward motion of the paver is stopped. 
f. Set the internal vibrator penetration depth into the concrete pavement to mid 

slab or as deep as possible while passing above reinforcing steel. Provide an 
operating position locking device so that no part of the vibrating unit can be 
lowered to the extent that it will come in contact with reinforcing steel or tie 
bars while paving. 

g. Do not exceed the manufacturer’s recommendations for vibrator horizontal 
spacing. Do not exceed 16 inches from center to center. 

h. Mount the longitudinal axis of the vibrator body approximately parallel to the 
direction of paving. Tilt the trailing end of each vibrator downward to an 
approximate slope of 15 degrees below horizontal. 

i. Use vibrators that meet or exceed the following specifications at the 
manufacturer's design frequency of 10,000 vpm: 
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i. Amplitude (peak to peak) 0.070 inches. 
ii. Centrifugal force 1200 pounds. 

 
For vibrators used for hand placement, use a vibration rate between 3500 to 6000 
vibrations per minute, and use an amplitude sufficient to be perceptible on the surface of 
the concrete more than 12 inches from the vibrating unit. 
 

4. Slip-Form Construction. If slip-form construction is used, spread, screed, shape, and 
consolidate concrete to the specified cross section with slip-form machines and minimal 
hand work. Slip-form paving machines must be equipped with traveling side forms and 
must not segregate the concrete. 

 
Do not deviate from the specified concrete pavement alignment by more than 0.1 foot. 
 
Slip-form paving machines must use high frequency internal vibrators to consolidate 
concrete. You may mount vibrators with their axes parallel or normal to the concrete 
pavement alignment. If mounted with axes parallel to the concrete pavement alignment, 
space vibrators no more than 2.5 feet measured center to center. If mounted with axes 
normal to the concrete pavement alignment, space the vibrators with a maximum 0.5-foot 
lateral clearance between individual vibrators. 
 
Each vibrator must have a vibration rate from 5,000 to 8,000 cycles per minute. The 
amplitude of vibration must cause perceptible concrete surface movement at least 1 foot 
from the vibrating element. Use a calibrated tachometer to measure frequency of 
vibration. 
 

5. Paving on Steep Grades.  The Contractor shall propose a method and procedure for 
placing concrete on steep grades.  The procedures shall be submitted with the 
Construction Paving Plan to the Engineer for review and approval.   
 
 

H. Edge Treatment. Construct edge treatments as shown. Regrade when required for the 
preparation of safety edge areas. 
 
Sections 40-1.03J(2) and 40-1.03J(3) of the Standard Specifications do not apply to safety edges. 
 
For safety edges placed after the concrete pavement is complete, concrete may comply with the 
requirements for minor concrete. 
 
For safety edges placed after the concrete pavement is complete, install connecting bar 
reinforcement under section 52. 
 
Saw cutting or grinding may be used to construct safety edges. 
 
For safety edges, the angle of the slope must not deviate by more than ± 5 degrees from the angle 
shown. Measure the angle from the plane of the adjacent finished pavement surface. 
 

I. Finishing. 
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1. General. Preliminary finishing must produce a smooth and true-to-grade finish.  
2. Grade and Crown. Promptly after concrete has been placed and vibrated, strike off the 

surface to the true section by the screed. Finish the surface true to crown and grade. 
 

3. Watering the Surface. The practice of lubricating the pavement surface by sprinkling 
water by spray, brush or other methods to afford greater ease in finishing operation is not 
allowed unless approved by the Engineer. 

 
4. Floats. Finish surface with wood or magnesium floats; finish from both sides 

simultaneously if pavement is placed to full width with one pass of paving machine. 
 

5. Straightedging. After the longitudinal floating has been completed and the excess water 
has been removed, and while the concrete is still plastic, test the pavement surface for 
trueness. 
 
Immediately fill any depressions found with freshly mixed concrete, struck off, 
consolidated, and refinished. 
 
Check surface longitudinally while concrete is still plastic; correct any surface deviations 
greater than 1/8 inch in 10 feet. 
 

6. Drag Surface Treatment. Unless otherwise specified, texture the finished surface with 
an artificial turf, broom or burlap drag treatment as follows: 

a. Pull the artificial turf, broom or burlap drag longitudinally over the finished 
surface to produce a tight, uniform, textured surface, and round the edges in a 
workmanlike manner. 

b. Remove the artificial turf, broom or burlap drag from the pavement surface at 
regular intervals and clean with water to remove accumulated concrete from the 
fabric in order to maintain a consistent finished texture. 

c. When the desired texture is not attained, the Engineer may require the final finish 
be a broom finish. 

d. Contractor shall construct four test strips to evaluate the Contractors finishing 
technique (burlap, artificial turf, medium broom, heavy broom finishes).  Test 
strips shall be completed a minimum of 10 working days prior to the intended 
placement of the first PCC pavement section.  The selected finish test strip shall 
remain on the job site until completion of the project. 

 
7. Grooving.  Groove concrete pavements as shown on the plans, or as directed by the 

Engineer.  Pavement grooves shall be from 1/8 to 1/4 inch deep constructed according to 
Section 42 of the Standard Specifications, 2010.     

 
 

J. Curing. Cure the concrete pavement's exposed area under Section 90-1.03B of the Standard 
Specifications using the waterproof membrane method or curing compound method. If using the 
curing compound method use curing compound no. 1 or 2. When side forms are removed within 
72 hours of the start of curing, also cure the concrete pavement edges. 
 
Apply curing compound with mechanical sprayers. Reapply curing compound to saw cuts and 
disturbed areas. 
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K. Protecting Concrete Pavement. Protect concrete pavement under Section 90-1.03C of the 
Standard Specifications. 

 
Maintain the concrete pavement surface temperature at not less than 40 degrees F for the initial 
72 hours. 
 
Protect the concrete pavement surface from activities that cause damage and reduce texture. Do 
not allow soil, gravel, petroleum products, concrete, or asphalt mixes on the concrete pavement 
surface. 
 
Construct crossings for traffic convenience. If authorized, you may use rapid setting concrete 
(RSC) for crossings.  
 
The use of the Maturity Method (ASTM C1074) to facilitate opening to traffic is encouraged.  
Engineer approval is required prior to opening individual pavements utilizing maturity concepts. 
 
Do not open any of the concrete to local traffic until the compressive strength (California Test 
521) meets the requirements below: 
 
Compressive strength requirements for opening pavements: 

1. 2500 psi for sidewalk and residential driveways 
2. 3000 psi for roadway carrying local traffic 
3. 4000 psi for truck traffic and heavy construction equipment including concrete trucks 

 
If concrete pavement damage is observed including visible cracking, stop operating paving 
equipment on the concrete pavement and repair the damage. 
 

L. Early Use of Concrete Pavement. If requesting early use of concrete pavement: 
1. Furnish molds and machines for compressive strength testing 
2. Sample concrete 
3. Fabricate cylindrical specimens 
4. Test for compressive strength under California Test 521 

 
If you request early use, concrete roadway pavement must have a compressive strength equivalent 
to at least 4000 psi. Protect concrete pavement under Section 40-1.03L of the Standard 
Specifications. 
 

M. Drilling Cores. Drill concrete pavement cores under ASTM C42/C42M. Use diamond 
impregnated drill bits.  Cores will be drilled only if required by the Engineer. 
 
Clean, dry, and fill core holes with hydraulic cement grout (nonshrink) or pavement concrete. 
Coat the core hole walls with epoxy adhesive for bonding new concrete to old concrete under 
Section 95. Finish the backfill to match the adjacent surface elevation and texture. 
 

N. Pavement Repair and Replacement. 
1. General 

If surface raveling or full-depth cracks occur within one year of Contract acceptance, 
repair or replace the pavement under Section 6-3.06 of the Standard Specifications. 
Repair and replace pavement in the following sequence: 

a. Replace pavement 
b. Repair spall, ravel, and working cracks 
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c. Correct smoothness and coefficient of friction 
d. Treat partial depth cracks 
e. Replace damaged joint seals under Section 41-5 of the Standard Specifications 

 
In addition to removing pavement for other noncompliance, remove and replace Jointed 
Plain Concrete Pavement (JPCP) slabs that: 

a. Have one or more full depth crack 
b. Have raveled surfaces such that either: 

i. Combined raveled areas are more than 5 percent of the total slab area 
ii. Single area is more than 4 sq ft 

 
2. Spall and Ravel Repair 

 
Repair spalled or raveled areas that are: 

a. Deeper than 0.05 foot 
b. Wider than 0.10 foot 
c. Longer than 0.3 foot 

 
Repairs must comply with Section 41-4 of the Standard Specifications and be completed 
before opening pavement to traffic. 
 

3. Crack Repair. Treat partial depth cracks for JPCP under Section 41-3 of the Standard 
Specifications. 
 
Treat the contraction joint adjacent to the working crack by either: 

a. Epoxy resin under ASTM C881/C881M, Type IV, Grade 2 
b. Pressure injecting epoxy resin under ASTM C881/C881M, Type IV, Grade 1 
 

4. Smoothness. Correct pavement that is noncompliant for: 
a. Smoothness by grinding under Section 42-3 of the Standard Specifications 

 
Do not start corrective work until: 

a. Pavement has cured 10 days 
b. Pavement has at least a 550 psi modulus of rupture 
c. Your corrective method is authorized 

 
Correct the entire lane width. Begin and end grinding at lines perpendicular to the 
roadway centerline. The corrected area must have a uniform texture and appearance. 
 

Corrected areas will be tested with a 12-foot straightedge under Sections 40-1.01D(6)(c) and 40-
1.01D(7)(b)(vii) of the Standard Specifications. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-12, 
“Portland Cement Concrete Pavement,” of the Technical Specifications, including but not limited to saw 
cut joints, reinforcement, plate dowels, joint filler, curing compound, temporary asphalt conforms, and 
testing shall be included in the per square yard (S.Y.) price paid for: 
 
 INSTALL 6.5”JOINTED PLAIN CONCRETE  BID ITEM #14 
 PAVEMENT (JPCP) (S.Y.)  
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The deduction for pavement thickness deficiency in each primary area is shown in the following table: 
 

Deduction for Thickness Deficiency 
Average thickness 
deficiency (foot)a 

Deduction ($/sq. yd.) 

0.01 0.90 
0.02 2.30 
0.03 4.10 
0.04 6.40 
0.05 9.11 

aValues greater than 0.01 are rounded to the 
nearest 0.01 foot. 

 
SECTION 10-13 ASPHALT TRANSITIONS AND DRIVEWAY/WALKWAY CONFORMS 
 
General 
Asphalt concrete shall conform to Section 39, “Hot Mix Asphalt” of the 2010 Standard Specifications, the 
Plans, and these Special Provisions. 
 
Hot mix asphalt shall be Type A and be produced at a central mixing plant. The aggregate shall conform 
to the 1/2-inch maximum grading as specified in Section 39-1.02E, “Aggregate,” of the Standard 
Specifications. The Contractor may use up to 15% reclaimed asphalt pavement (RAP) in the asphalt 
concrete mix design for transitions and conforms.  Permanent asphalt transitions on adjacent asphalt 
streets will require a 20 foot grind unless otherwise directed by the Engineer.  Temporary asphalt 
transitions will be required as directed by the Engineer while transitioning from reconstruction of one 
street to another street.  These temporary AC transitions are considered as paid for under Section 10-12, 
Portland Cement Concrete Pavement and no additional compensation will be allowed under this section. 
 
The asphalt binder to be mixed with the aggregate shall conform to the provisions of Section 39-1.02C, 
“Asphalt Binder,” of the Standard Specifications and shall be paving asphalt Grade PG 64-10, unless 
otherwise directed by the Engineer. 
 
Asphalt shall meet surface tolerance requirements in accordance with Section 39-1.12 of the Standard 
Specifications. 
 
A tack coat of undiluted SS-1h emulsified asphalt shall be applied at a minimum residual rate of 0.03 
gallons per square yard to all paved surfaces on which any layer of asphalt concrete is to be placed on. 
 
Not all driveway and walkway conforms are shown on the plans. Contractor must make appropriate 
conforms as necessary.  Materials for conforms shall match adjacent driveway, walkway, and stairs. 
Materials for hardscape, in addition to asphalt concrete and concrete, may include pavers, bricks, 
specialized concrete and asphalt concrete, etc. Some driveways have a concrete valley gutter that will 
need to be replaced in addition to the other driveway hardscape materials.  Valley gutters will be paid 
under the appropriate bid item for PCC conforms.  Where conforms are required they shall have a 
nominal width of 3 feet depending on the hardscape material. This width may vary to complete the 
conform. Where no conforms are required the contractor shall sawcut in a neat line and remove the 
existing sidewalk, protect the walkway or driveway in place and pave to the existing feature in a neat line 
using a ¼-inch thick premolded joint filler, if specified by the Engineer. 
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Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals for asphalt 
transitions and for performing all of the work involved in compliance with the plans, specifications and 
Section 10-13, “Asphalt Transitions and Driveway/Walkway Conforms,” of the Technical Specifications 
shall be included in the per ton (TON) price paid for: 
 
 INSTALL ASPHALT TRANSITION (TON) BID ITEM #15 
 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals for 
driveway/walkway conforms of the various kinds, and for performing all of the work involved in 
compliance with the plans, specifications and Section 10-13, “Asphalt Transitions and 
Driveway/Walkway Conforms,” of the Technical Specifications shall be included in the per square foot 
(S.F.) price paid for: 
 
 INSTALL DRIVEWAY/WALKWAY  
 CONFORM – HARDSCAPE (S.F.) BID ITEM #16 
 
 INSTALL DRIVEWAY/WALKWAY   
 CONFORM – PCC (S.F.)  BID ITEM #17 
  
 INSTALL DRIVEWAY/WALKWAY  
 CONFORM – ASPHALT PAVEMENT (S.F.) BID ITEM #18 
 
SECTION 10-14 CURB AND GUTTER 
 
General 
Concrete curb and gutter shall conform to Section 73, “Concrete Curbs and Sidewalks,” of the Standard 
Specifications as shown on the plans, these Special Provisions and as directed by the Engineer.   
 
Sawcut line on the pavement in front of curb or gutter lip extending beyond pavement limits shall be at 
least twenty-four (24) inches beyond the concrete edge to allow for construction of forms. Payment for 
restoration of this portion of pavement shall be included in bid items for construction of full depth 
pavement. 
 
Existing subgrade surface shall be re-graded (if necessary) and re-compacted to conform to the grades 
shown on the plans. 
 
Class 2 aggregate base placed under curb shall comply with Section 26, “Aggregate Bases,” of the 
Standard Specifications and these Special Provisions. 
 
Concrete shall conform to the requirements of Section 90-2, “Minor Concrete,” of the Standard 
Specifications. No bagged mix is permitted. No admixtures shall be used without approval of the 
Engineer.  
 
The slump of the mixture shall be consistent with the method of placement. Slump shall be determined by 
either ASTM C143 or California Test Method No. 520 at the Engineer's discretion. 
 
All new concrete curb and gutter constructed adjacent to existing concrete curb or curb and gutter shall be 
doweled to the existing concrete with #4 rebar. There shall be two (2) dowels at each curb cut. 
 
No concrete shall be placed until the Engineer has inspected and approved forms and subgrade. 
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Weakened plane joints at least 1-1/2 inches deep shall be placed/match at adjacent PCC pavement 
proposed joint locations. 
 
Curbs shall have forms removed and be backfilled within three (3) days after placement. 
 
Any concrete discolored, defaced, or otherwise damaged before official acceptance shall be cleaned, 
repaired or replaced at the Contractor's sole expense.  All drop offs along the new gutter shall be ramped 
with cutback or rock to protect dowel pockets and the face of the new curb. 
 
The Contractor shall make every effort to avoid damaging any Town owned property, including (roots, 
trunk and canopy of) Town maintained trees. Attention is directed to Section 10-7, “Root Pruning,” of 
these Technical Specifications.  
 
Contractor shall provide new curb drains in existing locations and connect these to the existing piping. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-14, 
“Curb and Gutter,” of the Technical Specifications, including but not limited to curb drains and aggregate 
base, shall be included in the per linear foot (L.F.) price paid for: 
 
 INSTALL CURB AND GUTTER (L.F.) BID ITEM #19 
 
 INSTALL VERTICAL CURB (L.F.) BID ITEM #20 
 
SECTION 10-15 SIDEWALK 
 
General 
Concrete sidewalk shall conform to Section 73, “Concrete Curbs and Sidewalks,” of the Standard 
Specifications, as shown on the Plans, these Special Provisions and as directed by the Engineer. 
 
Existing subgrade surface shall be re-graded (if necessary) and re-compacted to conform to the grades 
shown on the plans. 
 
Class 2 aggregate base placed under sidewalk shall comply with Section 26, “Aggregate Bases,” of the 
Standard Specifications and these Special Provisions. 
 
Concrete shall conform to the requirements of Section 90-2 “Minor Concrete,” of the Standard 
Specifications. No bagged mix is permitted. No admixtures shall be used without approval of the 
Engineer.  
 
The slump of the mixture shall be consistent with the method of placement. Slump shall be determined by 
either ASTM C143 or California Test Method No. 520 at the Engineer's discretion. 
 
All new sidewalks constructed adjacent to existing concrete curb or sidewalk shall be doweled to the 
existing concrete with #4 rebar. There will be two (2) dowels at each sidewalk cut. 
 
“Villa Hermosa” theme sidewalk shall be installed as indicated on the plans. 
 
No concrete shall be placed until the Engineer has inspected and approved forms and subgrade. 
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Scoring pattern and weakened plane joints at least 1-1/2 inches deep (deep joints) shall be at the direction 
of the Engineer. Sidewalk shall be constructed with expansion joints at each beginning of curve (BC) and 
end of curve (EC).  
 
Sidewalks shall have forms removed and be backfilled within three (3) days after placement. 
 
New concrete shall be free of stamps, logos, names, graffiti, etc. Any concrete stamped, discolored, 
defaced, or otherwise damaged before official acceptance shall be cleaned, repaired or replaced at the 
Contractor's sole expense. 
 
Irrigation sleeves shall be provided under sidewalks to each planter strip area as directed by the Engineer.  
Location of sleeve shall be marked on the sidewalk. 
 
The Contractor shall make every effort to avoid damaging any Town owned property, including (roots, 
trunk and canopy of) Town maintained trees. Any tree well forming required by the Engineer when 
placing concrete sidewalk and/or saw cutting necessary to conform to adjacent sidewalk shall be included 
in this bid item. Attention is directed to Section 10-7, “Root Pruning,” of these Special Provisions. 
 
The Contractor shall work with the Engineer to help identify any areas of existing sidewalk that may be 
able to be salvaged and remain in place during the course of construction. 
 
The Contractor shall be responsible for adjusting to new finish grades, all utility boxes, public or private.  
The Contractor shall notify affected agencies so that they may make approximate adjustments to their 
boxes, etc., in an expedient manner. 
 
Restoration work of disturbed grounds or improvements including pavement around new concrete must 
be done as soon as practicable but no later than seven (7) days after concrete placement. The scoring 
pattern shall match existing sidewalk scoring pattern (approximately 2.5’ x 2.5’). 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-15, 
“Sidewalk,” of the Technical Specifications, including but not limited to aggregate base, irrigation 
sleeves, and Villa Hermosa bricks shall be included in the per square foot (S.F.) price paid for: 
 
 INSTALL SIDEWALK (S.F.) BID ITEM #21 
  
 INSTALL VILLA HERMOSA SIDEWALK (S.F.) BID ITEM #22  
 
SECTION 10-16 CURB RAMPS 
 
General 
Concrete curb ramps shall conform to Section 73, “Concrete Curbs and Sidewalks,” of the Standard 
Specifications, as shown on the plans, these Special Provisions, and as directed by the Engineer. 
 
Existing subgrade surface shall be re-graded (if necessary) and re-compacted to conform to the grades 
shown on the plans. 
 
Class 2 aggregate base placed under curb ramp shall comply with Section 26, “Aggregate Bases,” of the 
Standard Specifications and these Special Provisions. 
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Concrete shall conform to the requirements of Section 90-2, “Minor Concrete,” of the Standard 
Specifications. No bagged mix is permitted. No admixtures shall be used without approval of the 
Engineer.  
 
The slump of the mixture shall be consistent with the method of placement. Slump shall be determined by 
either ASTM C-143 or California Test Method No. 520 at the Engineer's discretion. 
 
No concrete shall be placed until the Engineer has inspected and approved forms and subgrade. 
 
Scoring pattern and weakened plane joints at least 1-1/2 inches deep (deep joints) shall be at the direction 
of the Engineer. 
 
Curb ramp shall have forms removed and be backfilled within three (3) days after placement. 
 
New concrete shall be free of stamps, logos, names, graffiti, etc. Any concrete discolored, defaced, or 
otherwise damaged before official acceptance shall be cleaned, repaired or replaced at the Contractor's 
sole expense. 
 
The Contractor shall make every effort to avoid damaging any Town owned property, including (roots, 
trunk and canopy of) Town maintained trees. Attention is directed to Section 10-7, “Root Pruning,” of 
these Special Provisions. 
 
The Contractor shall be responsible for adjusting to new finish grades, all utility boxes, public or private. 
The Contractor shall notify affected agencies so that they may make approximate adjustments to their 
boxes, etc., in an expedient manner. 
 
Restoration work of disturbed grounds or improvements including pavement around new concrete must 
be done as soon as practicable but no later than seven (7) days after concrete placement. 
 
Detectable Warning Surface  
Detectable warning surfaces shall consist of raised truncated domes constructed or installed on curb 
ramps, in conformance with the details shown on the plans, these Special Provisions, and all applicable 
ADA standards. The raised truncated dome panels shall be concrete, CASTinTACT manufactured by 
Masco, Telephone No. 573-878-2440, or approved equal. The detectable warning surface shall be 
prefabricated. The color of the detectable warning surface shall be black and meet the minimum contract 
requirements.  Truncated dome panels must be cut and installed with symmetrical joints. 
 
Prefabricated detectable warning surface shall be constructed of an epoxy polymer composite with an 
ultra violet stabilized coating employing aluminum oxide particles in the truncated domes, in 
conformance with the requirements established by the Department of General Services, Division of State 
Architect and be installed in conformance with the manufacturer's recommendations. 
 
The finished surfaces of the detectable warning surface shall be free from blemishes. 
 
The manufacturer shall provide a written five-year warranty for prefabricated detectable warning 
surfaces, guaranteeing replacement when there is defect in the dome shape, color fastness, sound-on-cane 
acoustic quality, resilience, or attachment. The warranty period shall begin upon acceptance of the 
contract. 
 
Prefabricated detectable warning surface shall meet or exceed the following criteria: 
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1. Water Absorption: 0.35% maximum, when tested in accordance with ASTM D570. 
2. Slip Resistance: 0.90 minimum combined wet/ dry static coefficient of friction on top of 

domes and field area, when tested in accordance with ASTM C1028. 
3. Compressive Strength: 18,000 psi minimum, when tested in accordance with ASTM D695. 
4. Tensile Strength: 10,000 psi minimum, when tested in accordance with ASTM D638. 
5. Flexural Strength: 24,000 psi minimum, when tested in accordance with ASTM C293. 
6. Gardner Impact: 450 inch-pounds per inch minimum, when tested in accordance with 

Geometry “GE” of ASTM D5420. 
7. Chemical Stain Resistance: No reaction to 1% hydrochloric acid, urine, calcium chloride, 

stamp pad ink, gum and red aerosol paint, when tested in accordance with ASTM D543. 
8. Wear Depth: 0.03” maximum, after 1000 abrasion cycles of 40 grit Norton Metallite 

sandpaper, when tested in accordance with ASTM D2486-Modified. 
9. Flame Spread: 25 maximum, when tested in accordance with ASTM E84. 
10. Accelerated Weathering: No deterioration, fading or chalking for 2000 hours, when tested in 

accordance with ASTM D2565. 
 
In addition to the requirements above, prefabricated detectable warning surface adhered to concrete shall 
meet or exceed the following performance criteria: 
 

1. Accelerated Aging and Freeze-Thaw of Adhesive System: No cracking, delamination, 
warping, checking, blistering, color change, loosening, etc. when tested in accordance with 
ASTM D1037. 

2. Salt and Spray Performance: No deterioration after 100 hours of exposure, when tested in 
accordance with ASTM B117. 

 
All protective plastic coverings shall be removed from the detectable warning surface prior to opening for 
pedestrian traffic. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-16, 
“Curb Ramps,” of the Technical Specifications, including but not limited to truncated domes and 
aggregate base, shall be included in the per each (EA.) price paid for: 
 
 INSTALL CURB RAMP (EA.) BID ITEM #23 
 
SECTION 10-17 DRIVEWAYS 
 
General 
Concrete driveways shall be constructed as shown on the contract plans and standard details. Driveways 
shall conform to details shown on the contract plans, except as modified to fit actual field conditions as 
directed by the Engineer.  
 
Existing subgrade surface shall be re-graded (if necessary) and re-compacted to conform to the grades 
shown on the plans. 
 
Class 2 aggregate base placed under driveway shall comply with Section 26, “Aggregate Bases,” of the 
Standard Specifications and these Special Provisions. 
 
Concrete shall conform to the requirements of Section 90-2 “Minor Concrete,” of the Standard 
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Specifications. No bagged mix is permitted. Concrete for driveways and the portion of curb and gutter 
adjacent to the driveway shall have a minimum compressive strength of 4000 psi at 3 days (high early 
strength). 
 
The slump of the mixture shall be consistent with the method of placement. Slump shall be determined by 
either ASTM C-143 or California Test Method No. 520 at the Engineer's discretion. 
 
No concrete shall be placed until the Engineer has inspected and approved forms and subgrade. 
 
Scoring pattern and weakened plane joints at least 1-1/2 inches deep (deep joints) shall be at the direction 
of the Engineer. 
 
New concrete shall be free of stamps, logos, names, graffiti, etc. Any concrete discolored, defaced, or 
otherwise damaged before official acceptance shall be cleaned, repaired or replaced at the Contractor's 
sole expense. 
 
The Contractor shall be responsible for adjusting to new finish grades, all utility boxes, public or private. 
The Contractor shall notify affected agencies so that they may make approximate adjustments to their 
boxes, etc., in an expedient manner. 
 
Restoration work of disturbed grounds or improvements including pavement around new concrete must 
be done as soon as practicable but no later than seven (7) days after concrete placement. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-17, 
“Driveways,” of the Technical Specifications, including but not limited to aggregate base, shall be 
included in the per square foot (S.F.) price paid for: 
 
 INSTALL RESIDENTIAL DRIVEWAY (S.F.) BID ITEM #24 
 
 INSTALL COMMERCIAL DRIVEWAY (S.F.) BID ITEM #25 
 

SECTION 10-18 TREE PLANTING 
 
General 
Trees to be used on the project shall be reviewed by the Town prior to delivery to the job site.  Contractor 
shall provide photographs of trees tagged for delivery to the job site to the Town as part of the materials 
submittal process for review at the beginning of each work season.     
 
Mark tree locations on site using stakes, gypsum or similar approved means and secure location approval 
by the Town Arborist before plant holes are dug. Adjust as necessary prior to planting. Trees shall be 
installed as indicated on the plans. 
 
Break and loosen the sides and bottom of the pit to ensure root penetration. Fill holes with water; any 
retention of water in the plant pits for more than 24 hours shall be brought to the attention of the Town 
Arborist before planting proceeds.  
 
Backfill plant holes with mix as specified, free from rocks, clods or lumpy material. Backfill native soil 
free of soil amendments under rootball and foot tamp to prevent settlement. Backfill remaining one-half 
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of the hole with soil mix and place plant tablets (Type B fertilizer) 3 inches below surface of rootball and 
1/2-inch from roots at the following rates: 1 gallon can plant - 1 tablet; 5 gallon can plant - 3 tablets; 24-
inch box plant - 8 tablets. Carefully remove and set plants without damaging the rootball. Superficially 
cut edge roots vertically on three sides using a knife. Remove bottom of plant boxes before planting.  
Remove sides of boxes after positioning the plant and partially backfilling.  
 
Set plants in backfill with top of the rootball 2 inches above finished grade. Backfill remainder of hole 
and soak thoroughly by jetting with a hose and pipe section. Water backfill until saturated the full depth 
of the hole. Build 6" high watering basin berms around trees and shrubs to drain through rootball. Basins 
are not required around trees in tree grates. Stake and/or guy trees as detailed.  Drive stake until solid and 
remove excess stake protruding above top tree tie to prevent rubbing against branches. Mulch watering 
basins with organic mulch to 3-inch depth and thoroughly water. Keep mulch away from base of plant. 
 
Install root guard as detailed in accordance with manufacturer's recommendations. Install ten linear feet 
centered on tree trunk along face of paving or curb or as shown on drawings when a tree occurs within 
five feet of pavement or curb.  
 
Mulch all planting areas with organic mulch to a 3-inch depth.  
 
Apply pre-emergence weed killer in all areas to receive planting. Work shall be done by a pest control 
specialist, licensed by the State of California. Obtain approval of the finish grades prior to applying weed 
killer and coordinate planting and watering with the pest control specialist prior to planting. 
 
Water all trees immediately after planting. Apply water to all plants as often and in sufficient amount as 
conditions may require to keep the plants in a healthy vigorous growing condition until completion of the 
Contract. Do supplemental hand watering of trees during the first 3 weeks of plant establishment. 
 
Maintain plants from time of delivery to site until final acceptance of landscape installation. 
 
The planting establishment maintenance period required shall be 120 calendar days after all planting is 
complete and installation approved. A longer period may be required if the plant material is not 
acceptably maintained during the maintenance period. The maintenance period may be suspended at any 
time upon written notice to the Contractor that the landscaping is not being acceptably maintained, and 
the day count suspended and reset to 120 days once the landscape is brought back to acceptable standards 
as determined by the Town Arborist.  
 
Planting establishment maintenance immediately follows, coincides with, and is continuous with the 
planting operations, and continues through installation, and after all planting is complete and accepted; or 
longer where necessary to establish acceptable stands of thriving plants. Protect all areas against damage, 
including erosion and trespass, and provide proper safeguards. Maintain and keep all temporary barriers 
erected to prevent trespass.  
 
Keep all walks and paved areas clean. Keep the site clear of debris resulting from landscape work or 
maintenance. Repair all damaged planted areas, and replace plants immediately upon discovery of 
damage or loss. Maintain adequate moisture depth in soil to ensure vigorous growth. Check rootball of 
trees independent of surrounding soils and hand water as required.  
 
Tree Maintenance:  

1. Maintain during the entire establishment period by regular watering, repair of stakes and ties, and 
spraying for insect pests. Prune when requested by the Town Arborist.  

2. Keep watering basins in good condition at all times.  
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3. Replace all damaged, unhealthy or dead trees with new stock within (1) week of notification. 
Failure to do so will reset the 120 day maintenance period. 
  

At the conclusion of the planting establishment period, schedule a final review. On such date, all project 
improvements and all corrective work shall have been completed. If all project improvements and 
corrective work are not completed, continue the planting establishment, at no additional cost to the Town, 
until all work has been completed. This condition will be waived by the Town under such circumstances 
wherein the Town has granted an extension of time to permit the completion of a particular portion of the 
work beyond the time of completion set forth in the Agreement. Submit written notice requesting review 
at least 10 days before the anticipated review. Prior to review, weed and rake all planted areas, repair 
plant basins, plumb tree takes, clear the site of all debris and present in a neat, orderly manner. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-18, “Tree 
Planting,” of the Technical Specifications including planting the trees and Plant Establishment 
Maintenance of the trees shall be included in the per each (EA.) price paid for: 
 
 INSTALL 15 GALLON TREE (EA.) BID ITEM #26 
 
 INSTALL 24” BOX TREE (EA.) BID ITEM #27 
 
SECTION 10-19       MONUMENTS 
 
General 
Centerline monuments shall be installed at all centerline intersections of intersecting streets within the 
project area as indicated on the plans or directed by the Engineer and in accordance with Section 2.13, 
“Centerline Monuments” of the Town of Los Gatos Street Design Standards, including preparation and 
filing of a Record of Survey by a licensed land surveyor in accordance with all Federal, State, County, 
and Town laws, regulations and standards. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in the compliance with the plans, specifications and Section 10-19, 
“Monuments,” of the Technical Specifications shall be included in the per each (EA.) price paid for: 
 
 INSTALL CENTERLINE MONUMENT (EA.) BID ITEM #28 
   
SECTION 10-20 ADJUST FACILITIES TO GRADE 
 
General 
Existing Facilities shall conform to Section 15, “Existing Facilities,” of the Standard Specifications, the 
plans and these Special Provisions and all other applicable Project Specifications. 
 
Frames and covers of existing street monuments, sanitary sewer manholes and utility valve shall be 
adjusted to new grade by the Contractor in accordance with the provisions in Section 7-1.04, “Public 
Safety,” and Section 15-2.04, “Reconstruct,” of the Standard Specifications. Utility owners may elect to 
adjust the structures with their own forces, which would remove those bid items from the contract. 
 
Frames and covers of structures in the existing street shall be adjusted to grade by the Contractor. The 
respective utility owners in coordination with the Contractor; reserve the right to adjust utility structures 
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within the street right-of-way using their own forces. The Contractor is directed to coordinate with the 
respective utility owners listed in Part II, Section 3-1.06 of these specifications.  
 
Due to the method of pavement reconstruction, frames and covers in the reconstruction areas would need 
to be protected to accommodate the demolition operation and adjusted to finished grade after the 
pavement surface is placed. The Contractor shall notify the utility companies prior to start of construction 
to coordinate this work. Covers shall be adjusted so there will not be any perceptible difference in 
elevation between the finished pavement surface and the cover. The Town of Los Gatos shall be the sole 
judge of the acceptable degree of smoothness of passage of a motor vehicle over the adjusted covers. 
 
When adjustment work is undertaken which involves excavation or concrete removal, a traffic rated 
temporary cover shall be placed to prevent entry of material into the manhole or rodding inlet, pipe, and 
structure. The temporary cover shall be secured with cutback asphalt or an approved material so that the 
roadway is level and safe for vehicular traffic 
 
If paint is used for referencing utility facilities, the Contractor shall use a removable paint. Reference 
paint shall be removed prior to end of working days for this project. 
 
The Contractor shall encourage and accommodate the utilities adjusting their facilities immediately 
behind the paver whenever possible. It shall be the Contractor’s responsibility to coordinate with the 
utilities for these adjustments to grade. 
 
The Contractor will have a superintendent or project engineer on-site to coordinate work with utilities and 
sub-contractor. The “work” also includes the responsibility to coordinate traffic control between utilities 
and contractor and sub-contractor operations. 
 
Utility companies reserve the right to perform the work using their own forces after the contract is 
awarded. All workmanship and materials for structure adjustments shall conform to the requirements of 
the associated utility company and these specifications. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-20, 
“Adjust Facilities to Grade,” of the Special Provisions shall be included in the per each (EA.) price paid 
for: 
 
 ADJUST SD MANHOLE TO GRADE (EA.) BID ITEM #29 
   
 ADJUST SS MANHOLE TO GRADE (EA.) BID ITEM #30 
 (REVOCABLE)   
 
 ADJUST UTILITY VAULT TO GRADE (EA.) BID ITEM #31 
 (REVOCABLE)  
 
 ADJUST GAS VALVE BOX TO GRADE (EA.) BID ITEM #32 
 (REVOCABLE)  
 
 ADJUST WATER METER BOX TO GRADE (EA.) BID ITEM #33 
 (REVOCABLE)  
 
 ADJUST SANITARY SEWER CLEANOUT BOX TO BID ITEM #34 
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 GRADE (EA.)  
 (REVOCABLE)  
 
 REPLACE VALVE BOX (EA.) BID ITEM #35  
 (REVOCABLE)  
 
 REPLACE WATER METER BOX (EA.) BID ITEM #36   
 (REVOCABLE)  
 
 REPLACE WATER VALVE BOX (EA.) BID ITEM #37   
 (REVOCABLE)  
 
 REPLACE SANITARY SEWER CLEANOUT BOX (EA.) BID ITEM #38   
 (REVOCABLE)  
 
SECTION 10-21  INSTALL COBBLE MEDIAN  
 
General 
Cobble Median shall be installed within the street in the curb-protected island as shown on the plans and 
as directed by the Engineer.   
 
The cobbles shall be rounded river rock approximately 3” – 4” in diameter and shall have the appearance 
of the existing cobble in the island.  The cobble material shall be approved in advance by the Engineer 
prior to importing the material to the site.  If requested by the Engineer, a representative sample of the 
material shall be provided to the Engineer for approval. It is the sole discretion of the Town as to whether 
the cobble is suitable for use as the Median Island Cobble. 
 
Prior to placement of the cobble, the median shall be compacted to 95% relative density.  The cobbles 
shall be set in mortar within the limits of the 6” barrier curb (paid for separately).  The mortar mix design 
shall be submitted to the engineer in advance for approval.   
 
The cobbles shall be set in a bed of mortar with at least 2” or mortar under the cobble, and the mortar 
shall be filled in between the cobbles to provide a minimum of 50% embedment.  The cobbles shall be 
cleaned of the wet mortar before the mortar dries to provide an acceptable appearance. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-20, 
“Install Cobble Median,” of the Technical Specifications, shall be included in the per square foot (S.F.) 
price paid for: 
 
 INSTALL COBBLE MEDIAN (S.F.) BID ITEM #39 
 
SECTION 10-22 DRAINAGE STRUCTURES 
 
General 
This work shall consist of furnishing and installing storm drain inlets and storm drain pipes, all with 
necessary fittings and connections to existing storm drain features, protection of existing storm drain 
related facilities to remain in place, and modifications to existing storm drain features as shown on the 
plans or as directed by the Town and as specified in these Technical Specifications and the Town of Los 
Gatos Standard Specifications (latest Edition). 
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Where a Storm Drain Inlet Frame and Cover is to be installed on an existing storm drain inlet, the work 
shall include removal and disposal of the existing frame and cover, modification of the inlet to 
accommodate the new frame and cover, and all tie-ins, rebar and formwork to attach the new frame and 
cover. 
 
Trench excavation, backfill and shaped bedding shall conform to the provisions in Section 9,” Utility 
Trenching and Backfill,” of the Town of Los Gatos Engineering Design Standards. 
 
The pipe shall be laid in a trench excavated to the lines and grades as shown on the plans. The bottom of 
the trench shall be graded and prepared to provide a firm and uniform bearing throughout the entire length 
of the pipe. Backfill shall be placed as described in The Town of Los Gatos design standards. 
 
The Contractor shall locate existing utilities before any excavation to ensure that the proposed storm drain 
layout can be constructed. Minor adjustments of drain inlet locations are allowed but need to be brought 
to the Town’s attention in form of a red-lined plan sheet. Water or gas utility lines may be relocated after 
obtaining approval from the Town or utility owner.  
 
Storm drain pipe shall be HDPE and shall conform to the ASTM specifications.   
 
Drop inlets shall be 24”x24”x42” and 6” or 12” risers as required to set top of grate as shown on the plans 
manufactured by Jensen Precast or approved equivalent. The drop inlets shall have a galvanized grate and 
frame cast into the top of drop inlet. 
 
Storm drain manhole shall have a cast-in-place base with pre-fabricated manhole sections, cone and grade 
rings. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-22, 
“Drainage Structures,” of the Technical Specifications shall be included in the per each (EA.) price paid 
for: 
 
 INSTALL STORM DRAIN INLET (EA.)    BID ITEM #40 
 
 INSTALL STORM DRAIN INLET FRAME AND BID ITEM #41 
 GRATE (EA.) 
 
 INSTALL STORM DRAIN PIPE (L.F.)    BID ITEM #42 
 
 INSTALL STORM DRAIN MANHOLE (EA.) BID ITEM #43 
 
SECTION 10-23 TRAFFIC STRIPES, PAVEMENT MARKINGS, AND MARKERS 
 
General  
Contractor shall provide an inventory of existing traffic strips, pavement markings and markers.  Painting 
traffic stripes (traffic lines) and pavement markings (legends) shall conform to the following: Provisions 
of Section 84-1 and 84-2 of the Standard Specifications, the California MUTCD, the Standard Plans, as 
shown on the plans, and these Special Provisions. Traffic stripes and pavement markings shall be 
installed as shown on the plans or as directed by the Engineer.    
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All traffic stripes and pavement markings shall be laid out in the field by the Contractor and reviewed 
and approved by the Engineer five (5) working days prior to any final installation. Any striping and/or 
marking installed by the Contractor that the Engineer has not pre-approved, and that the Engineer 
determines are installed improperly or in the wrong locations, shall be removed and replaced to the 
satisfaction of the Engineer at the Contractor’s sole expense. 
 
Thermoplastic Traffic Stripe and Pavement Marking 
Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with 
the provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications, 
and these Special Provisions. 
 
Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State 
Specification PTH-02ALKYD. 
 
Retroreflectivity of the thermoplastic traffic stripes and pavement markings shall conform to the 
requirements in ASTM D 6359-99. White thermoplastic traffic stripes and pavement markings shall have 
a minimum initial retroreflectivity of 250 mcd m-2 lx-1. Yellow thermoplastic traffic stripes and pavement 
markings shall have a minimum initial retroreflectivity of 150 mcd m-2 lx-1. 
 
Thermoplastic traffic stripes and pavement markings shall be applied after the final pavement surface has 
cured sufficiently to receive the thermoplastic. Surfaces shall be cleaned of all dirt and loose material and 
shall be dry when the pavement delineation is applied. 

 
Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the 
transition from the existing striping pattern into or from the new striping pattern a sufficient distance to 
ensure continuity of the striping pattern. 
 
Thermoplastic traffic stripes and pavement markings shall be free of runs, bubbles, craters, drag marks, 
stretch marks, and debris. Thermoplastic shall be extruded and placed in one coat and shall be placed five 
days after the final surfacing. Sprayable thermoplastic is not allowed. Longitudinal limit line shall be 
white and 12” in width. 
 
Concrete pavement will be sandblasted to remove concrete curing compound and painted with a primer 
before thermoplastic placement. 
 
Striping Removal 
Existing pavement striping, markings, and markers which are outside the work area are not to be removed 
unless directed by the Engineer and shall be protected by the Contractor. Any striping, markings, or 
markers which are to remain, which are damaged or rendered useless by the Contractor's operations, shall 
be restored by the Contractor to the Engineer's satisfaction and at the Contractor's sole expense. 
 
Existing thermoplastic pavement markings and striping, and paint markings and striping shall be removed 
by sand blasting or grinding as directed by the Engineer. The grinder shall be specifically designed for the 
purpose of removing existing traffic stripes and markings and shall conform to the provisions of Section 
15-2.02B of the Standard Specifications. Grinding or sand blasting operations shall be conducted to keep 
all removed pavement material from entering the storm drain system. The operation shall be controlled 
and contained so as not to impair the safe passage of traffic adjacent to the work site.   
 
Costs associated with the striping removal shall be considered included in the associated item of work. 
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Curb Painting 
Paint for curb painting shall be Rapid Dry Water Borne paint in accordance with requirements of Sections 
84 and 85 of the Standard Specifications. Curbs shall be painted at locations shown on the plans and as 
directed by the Engineer. Application shall consist of two coats of traffic paint of the appropriate color 
applied to the face and top of the curb. 
 
Paint shall be applied after the final pavement surface has cured sufficiently to receive the permanent 
traffic paint. Surfaces shall be cleaned of all dirt and loose material and shall be dry when the paint is 
applied. 
 
Raised Pavement Markers 
Pavement markers shall conform to Section 85, “Pavement Markers,” of the Standard Specifications, the 
California MUTCD, and these Special Provisions. All non-reflective pavement markers shall be ceramic. 
Plastic pavement markers shall not be allowed. 
 
A Certificate of Compliance shall be furnished as specified in Section 6-1.07, “Certificates of 
Compliance,” of the Standard Specifications for reflective pavement markers. Said certificate shall also 
certify that the reflective pavement markers conform to the prequalified testing and approval of Caltrans, 
division of Traffic Operations, and were manufactured in accordance with the approved quality control 
program. 
 
Adhesive shall be hot-melt bituminous adhesive conforming to Section 85, “Pavement Markers,” of the 
Standard Specifications and of these Special Provisions. 
 
Blue reflective fire hydrant pavement markers shall be installed conforming to the provisions of the 
California MUTCD Section 3B-11, “Raised Pavement Markers,” and Figure 3B-102 (CA).  
 
All pavement markers in place (outside the limits of the work) shall be protected from damage and shall 
be clean and undamaged after completion of the project. Any damage to the newly placed or existing 
markers due to the failure of the Contractor to protect the work, and correction of errors, shall be repaired 
by the Contractor at no additional cost. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work in compliance with the plans, specifications and Section 10-23, “Traffic 
Stripes, Pavement Markings, and Markers,” of the Standard Specifications shall be measured and 
included in the appropriate bid item as listed on the Bid Schedule and as outlined below: 
 

INSTALL TRAFFIC STOP BAR (THERMO) (EA.) BID ITEM #44 
 
THERMOPLASTIC PAVEMENT MARKING (S.F.)  BID ITEM #45 
 
PAVEMENT STRIPING (THERMO) (L.F.) BID ITEM #46 
 
PARKING STALL STRIPING (THERMO) (EA.) BID ITEM #47 
 
BLUE RETROREFLECTIVE RAISED PAVEMENT BID ITEM #48  
MARKER (EA.)  
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SECTION 10-24 SIGNAGE 
 
General 
Work shall conform to Section 56 of the Standard Specifications, details in the Standard Plans, and 
California MUTCD except as noted herein. 
 
The Contractor shall inventory existing sign locations prior to removal. Signs shall be removed, cleaned 
and stored by the Contractor. New signs shall be placed per the Town of Los Gatos Engineering Standard 
Drawings. 
 
The Contractor, at the Contractor’s sole expense, shall repair materials to be salvaged that are damaged as 
a result of the Contractor’s operations per the Town of Los Gatos Engineering Standard Drawings to the 
satisfaction of the Engineer.     
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-24, 
“Signage,” of the Technical Specifications shall be included in the per each (EA.) price paid for: 
 
 REMOVE EXISTING AND PLACE NEW SIGN (EA.) BID ITEM #49 
 
SECTION 10-25  INSTALL SPEED HUMP  
 
General 
Speed Humps shall be installed within the street as shown on the plans and as directed by the Engineer. 

Speed humps shall be constructed of Type A hot mix asphalt concrete, AR-4000, 1/2” maximum 
aggregate. 
 
Prior to placing asphalt over existing pavement, sweep the pavement clean of loose dirt to the satisfaction 
of the Engineer.  Apply tack coat to existing pavement prior to placing asphalt.  Asphaltic paint binder 
shall be provided in sufficient quantity to produce a thin, uniform black, glossy coat of asphalt.  Prime or 
tack coat materials shall not be applied unless the ambient temperature is above 50˚F and has not been 
below 35˚F during the twelve (12) hours immediately prior to application.  Prime or tack coats shall not 
be applied when the surface to be coated is wet or contains an excess of moisture. 
 
Spread asphalt by hand using a template/screed approved by the Engineer to the dimensions shown.  
Compact the hump using an 8-ton static roller.  Multiple lifts may be required at the discretion of the 
Engineer in order to accomplish the design tolerances in which case multiple templates or screeds may be 
required. 
 
The cross-section of the hump shall not vary by more than 0.25” from the design height. 
 
Install 12 inch, white, thermoplastic marking as shown on plans and in conformance with Section 10-23 
of the Technical Specifications. 
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-25, 
“Install Speed Hump,” of the Technical Specifications, shall be included in the per each (EA.) price paid 
for: 
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 INSTALL SPEED HUMP (EA.) BID ITEM #50 
 
SECTION 10-26  ADDITIVE ALTERNATE WORK  
 
General 
As shown on the project plans, there are three areas on the plans that are noted as additive alternate cost 
areas.  There areas are currently asphalt.  One area is at the southern end of Bayview Ave. between 
approximately station 1+00 to 2+80, the second area is on the northern end of Bean Ave. from 
approximately station 9+50 to station 11+20, and the third area is on Nicholson Ave. between Glen Ridge 
Ave. and Massol Ave. from approximately station 1+15 to station 3+40.   
 
Measurement and Payment 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
performing all of the work involved in compliance with the plans, specifications and Section 10-25, 
“Additive Alternate Work,” of the Technical Specifications, including but not limited to mobilization, 
traffic control, construction staking and layout, tree removal and replacement, removal of existing 
hardscape, removal of existing pavement, sidewalk, driveway and curb and gutter, roadway excavation 
and off-haul, installation of aggregate base, installation of jointed plain concrete pavement, asphalt 
transitions, private property conforms, installation of curb and gutter, sidewalk, curb ramps, driveways, 
new trees, utility adjustments, storm drain inlets, storm drain pipe, trench drain, irrigation sleeves, 
striping, markings, markers and signage, shall be included in the lump sum (L.S.) price paid for: 
 

BAYVIEW AVE. FROM STA. 1+00 to STA. 2+80 (L.S.) BID ITEM #A1 
 
BEAN AVE. FROM STA. 9+50 to STA. 11+20 (L.S.) BID ITEM #A2 
 
NICHOLSON AVE. FROM STA. 1+15 to STA. 3+40 (L.S.) BID ITEM #A3 

 
These bid items are additive alternates and may be awarded with the base bid if approved by the Town. 
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CONSTRUCTION WORKDAY CALENDAR 

Year 2017
 
JANUARY JULY 

SUN MON TUE WED THU FRI SAT SUN MON TUE WED THU FRI SAT 

1 2 
944 

3 
945 

4 
946 

5 
947 

6 7 

8 
948 

9 
949 

10  
950 

11  
951 

12  
952 

13  14  

15 16 
953 

17 
954 

18 
955 

19 
956 

20 21 

22 
957 

23 
958 

24 
959 

25 
960 

26 
961 

27 28 

29 
962 

30 
963 

31 

1 1 

2 
68 

3 4 
69 

5 
70 

6 
71 

7 8 

9 
72 

10 
73 

11 
74 

12 
75 

13 
76 

14 15 

16 
77 

17 
78 

18 
79 

19 
80 

20 
81 

21 22 

23 
82 

24 
83 

25 
84 

26 
85 

27 
86 

28 29 

30 
87 

31 

964 
1 

965 
2 

966 
3 4 

5 
967 

6 
968 

7 
969 

8 
970 

9 
971 

10  11  

12 13 
972 

14 
973 

15 
974 

16 
975 

17 18 

19 20 
976 

21 
977 

22 
978 

23 
979 

24 25 

26 
980 

27 
981 

28 

FEBRUARY AUGUST 

MARCH SEPTEMBER 

APRIL OCTOBER 

88 
1 

89 
2 

90 
3 

91 
4 5 

6 
92 

7 
93 

8 
94 

9 
95 

10  
96 

11  12  

13 
97 

14 
98 

15 
99 

16 
100 

17 
101 

18 19 

20 
102 

21 
103 

22 
104 

23 
105 

24 
106 

25 26 

27 
107 

28 
108 

29 
109 

30 
110 

31 

982 
1 

983 
2 

984 
3 4 

5 
985 

6 
986 

7 
987 

8 
988 

9 
989 

10  11  

12 
990 

13 
991 

14 
992 

15 
993 

16 
994 

17 18 

19 
995 

20 
996 

21 
997 

22 
998 

23 
999 

24 25 

26 
1000 

27 
1 

28 
2 

29 
3 

30 31 

111 
1 2 

3 4 
112 

5 
113 

6 
114 

7 
115 

8 9 

10 
116 

11 
117 

12 
118 

13 
119 

14 
120 

15 16 

17 
121 

18 
122 

19 
123 

20 
124 

21 
125 

22 23 

24 
126 

25 
127 

26 
128 

27 
129 

28 
130 

29 30 

1 

2 
4 

3 
5 

4 
6 

5 
7 

6 
8 

7 8 

9 
9 

10  
10  

11  
11  

12  
12 

13  
13 

14  15  

16 
14 

17 
15 

18 
16 

19 
17 

20 
18 

21 22 

23 
19 

24 
20 

25 
21 

26 
22 

27 
23 

28 29 

30 

1 
131 

2 
132 

3 
133 

4 
134 

5 
135 

6 7 

8 9 
136 

10  
137 

11  
138 

12  
139 

13  14  

15  
140 

16  
141 

17  
142 

18  
143 

19  
144 

20  21  

22 
145 

23 
146 

24 
147 

25 
148 

26 
149 

27 28 

29 
150 

30 
151 

31 

MAY NOVEMBER 
24 

1 
25 

2 
26 

3 
27 

4 
28 

5 6 

7 
29 

8 
30 

9 
31 

10  
32 

11  
33 

12  13  

14 
34 

15 
35 

16 
36 

17 
37 

18 
38 

19 20 

21 
39 

22 
40 

23 
41 

24 
42 

25 
43 

26 27 

28 29 
44 

30 
45 

31 

152 
1 

153 
2 

154 
3 4 

5 
155 

6 
156 

7 
157 

8 
158 

9  10  11  

12 
159 

13 
160 

14 
161 

15 
162 

16 
163 

17 18 

19 
164 

20 
165 

21 
166 

22 23 24 25 

26 
167 

27 
168 

28 
169 

29 
170 

30 

JUNE DECEMBER 
46 

1 
47 

2 3 

4 
48 

5 
49 

6 
50 

7 
51 

8 
52 

9  10  

11 
53 

12 
54 

13 
55 

14 
56 

15 
57 

16 17 

18 
58 

19 
59 

20 
60 

21 
61 

22 
62 

23 24 

25 
63 

26 
64 

27 
65 

28 
66 

29 
67 

30 

171 
1 2 

3 
172 

4 
173 

5 
174 

6 
175 

7 
176 

8 9 

10 
177 

11 
178 

12 
179 

13 
180 

14 
181 

15 16 

17 
182 

18 
183 

19 
184 

20 
185 

21 
186 

22 23 

24 25 
187 

26 
188 

27 
189 

28 
190 

29 30 

31 
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CONSTRUCTION WORKDAY CALENDAR 

Year 2018
 
JANUARY JULY 

SUN MON TUE WED THU FRI SAT SUN MON TUE WED THU FRI SAT 

1 
191 

2 
192 

3 
193 

4 
194 

5 6 

7 
195 

8 
196 

9 
197 

10 
198 

11 
199 

12 13 

14 15 
200 

16 
201 

17 
202 

18 
203 

19 20 

21 
204 

22 
205 

23 
206 

24 
207 

25 
208 

26 27 

28 
209 

29 
210 

30 
211 

31 

1 
316 

2 
317 

3 4 
318 

5 
319 

6 7 

8 
320 

9 
321 

10 
322 

11 
323 

12 
324 

13 14 

15 
325 

16 
326 

17 
327 

18 
328 

19 
329 

20 21 

22 
330 

23 
331 

24 
332 

25 
333 

26 
334 

27 28 

29 
335 

30 
336 

31 

212 
1 

213 
2 3 

4 
214 

5 
215 

6 
216 

7 
217 

8 
218 

9  10  

11 12 
219 

13 
220 

14 
221 

15 
222 

16 17 

18 19 
223 

20 
224 

21 
225 

22 
226 

23 24 

25 
227 

26 
228 

27 
229 

28 

FEBRUARY AUGUST 

MARCH SEPTEMBER 

APRIL OCTOBER 

337 
1 

338 
2 

339 
3 4 

5 
340 

6 
341 

7 
342 

8 
343 

9 
344 

10  11  

12 
345 

13 
346 

14 
347 

15 
348 

16 
349 

17 18 

19 
350 

20 
351 

21 
352 

22 
353 

23 
354 

24 25 

26 
355 

27 
356 

28 
357 

29 
358 

30 
359 

31 

230 
1 

231 
2 3 

4 
232 

5 
233 

6 
234 

7 
235 

8 
236 

9  10  

11 
237 

12 
238 

13 
239 

14 
240 

15 
241 

16 17 

18 
242 

19 
243 

20 
244 

21 
245 

22 
246 

23 24 

25 
247 

26 
248 

27 
249 

28 
250 

29 
251 

30 31 

1 

2 3 
360 

4 
361 

5 
362 

6 
363 

7 8 

9 
364 

10 
365 

11 
366 

12 
367 

13 
368 

14 15 

16 
369 

17 
370 

18 
371 

19 
372 

20 
373 

21 22 

23 
374 

24 
375 

25 
376 

26 
377 

27 
378 

28 29 

30 

1 
252 

2 
253 

3 
254 

4 
255 

5 
256 

6 7 

8 
257 

9 
258 

10 
259 

11 
260 

12 
261 

13 14 

15 
262 

16 
263 

17 
264 

18 
265 

19 
266 

20 21 

22 
267 

23 
268 

24 
269 

25 
270 

26 
271 

27 28 

29 
272 

30 

379 
1 

380 
2 

381 
3 

382 
4 

383 
5 6 

7 8 
384 

9 
385 

10 
386 

11 
387 

12 13 

14 
388 

15 
389 

16 
390 

17 
391 

18 
392 

19 20 

21 
393 

22 
394 

23 
395 

24 
396 

25 
397 

26 27 

28 
398 

29 
399 

30 
400 

31 

MAY NOVEMBER 
273 

1 
274 

2 
275 

3 
276 

4 5 

6 
277 

7 
278 

8 
279 

9 
280 

10  
281 

11  12  

13 
282 

14 
283 

15 
284 

16 
285 

17 
286 

18 19 

20 
287 

21 
288 

22 
289 

23 
290 

24 
291 

25 26 

27 28 
292 

29 
293 

30 
294 

31 

401 
1 

402 
2 3 

4 
403 

5 
404 

6 
405 

7 
406 

8 
407 

9  10  

11 12 
408 

13 
409 

14 
410 

15 
411 

16 17 

18 
412 

19 
413 

20 
414 

21 22 23 24 

25 
415 

26 
416 

27 
417 

28 
418 

29 
419 

30 

JUNE DECEMBER 
295 

1 2 

3 
296 

4 
297 

5 
298 

6 
299 

7 
300 

8 9 

10 
301 

11 
302 

12 
303 

13 
304 

14 
305 

15 16 

17 
306 

18 
307 

19 
308 

20 
309 

21 
310 

22 23 

24 
311 

25 
312 

26 
313 

27 
314 

28 
315 

29 30 

1 

2 
420 

3 
421 

4 
422 

5 
423 

6 
424 

7 8 

9 
425 

10 
426 

11 
427 

12 
428 

13 
429 

14 15 

16 
430 

17 
431 

18 
432 

19 
433 

20 
434 

21 22 

23 
435 

24 25 
436 

26 
437 

27 
438 

28 29 

30 
439 

31 
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CONSTRUCTION WORKDAY CALENDAR 

Year 2019
 
JANUARY JULY 

SUN MON TUE WED THU FRI SAT SUN MON TUE WED THU FRI SAT 

1 
440 

2 
441 

3 
442 

4 5 

6 
443 

7 
444 

8 
445 

9 
446 

10  
447 

11  12  

13 
448 

14 
449 

15 
450 

16 
451 

17 
452 

18 19 

20 21 
453 

22 
454 

23 
455 

24 
456 

25 26 

27 
457 

28 
458 

29 
459 

30 
460 
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Blueprint for a Clean Bay   



 



Blueprint for a Clean Bay
Best Management Practices to Prevent Stormwater

Pollution from Construction-Related Activities

The Bay Area Stormwater Management Agencies Association (BASMAA), a consortium of Bay Area municipalities
from Alameda, Contra Costa, Marin, San Mateo, Santa Clara, Solano, and Sonoma Counties, developed this booklet

as a resource for all general contractors, home builders, and subcontractors working on construction sites.
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Stormwater pollution is a national environmental
problem. In California, stormwater runoff is a
major source of water pollution. To help combat

the problems of stormwater pollution, federal and state
governments have developed a program for monitor-
ing and permitting discharges to municipal storm
drain systems, creeks, and water bodies such as San
Francisco Bay.

Municipalities in the Bay Area are required by the
Clean Water Act to develop stormwater management
programs that include requirements for construction
activities. Your construction project will need to
comply with local municipal requirements. If your
construction activity will disturb one acre or more, you
must also obtain coverage under the General
Construction Activity Permit (see Requirements for
Dischargers). 

Blueprint for a Clean Bay is an introductory guide to
stormwater quality control on construction sites. It
contains several principles and techniques that you
can use to help prevent stormwater pollution. BASMAA
has developed this booklet as a resource for all gener-
al contractors, home builders, and subcontractors
working on construction sites.

Blueprint for a Clean Bay is not a design manual or a
Stormwater Pollution Prevention Plan (SWPPP) (see
Requirements for Dischargers). For more information
on the General Permit, designing stormwater quality
controls, or producing a Stormwater Pollution
Prevention Plan, please refer to: 

❏ the California Stormwater Quality Association 
(CASQA) Stormwater Best Management Practice 
Handbook for Construction,

❏ the Regional Water Quality Control Board’s
(RWQCB) Guidelines for Construction Projects, or

❏ consult your local program or the State Water
Resources Control Board (SWRCB) (see below). 

Please note that this booklet is concerned only with
the management of construction sites and activities
during construction.

Storm Drain System
Stormwater or runoff from sources like sprinklers and
hoses flows over the ground into the storm drain
system. In the San Francisco Bay Area, storm drain
systems consist of gutters, storm drains, underground
pipes, open channels, culverts, and creeks. Storm
drain systems are designed to drain directly to the
Bay, Delta, or Pacific Ocean with no treatment.

Pollution From Construction Sites
Stormwater runoff is part of a natural hydrologic pro-
cess. However, land development and construction
activities can significantly alter natural drainage pat-
terns and pollute stormwater runoff. Runoff picks up
pollutants as it flows over the ground or paved areas
and carries these pollutants into the storm drain
system. Common sources of pollutants from construc-
tion sites include: sediments from soil erosion;
construction materials and waste (e.g., paint, solvents,
concrete, drywall); landscaping runoff containing fer-
tilizers and pesticides; and spilled oil, fuel, and other
fluids from construction vehicles and heavy equipment.

Adverse Effects from Stormwater
Pollution
Stormwater pollution is a major source of water pollu-
tion in California. It can cause declines in fisheries,
damage habitats, and limit water recreation activities.
Stormwater pollution poses a serious threat to the
overall health of the ecosystem.

For more information on stormwater requirements, call the State Water Resources
Control Board’s Stormwater Information Line at (916) 341-5537 or your local program.

Introduction Stormwater Pollution
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For more information on the General Permits, call the State Water Resources Control
Board’s Stormwater Information Line at (916) 341-5537 or your local program.

Municipal Stormwater Program
Municipalities in the Bay Area are required by federal
regulations to develop programs to control the discharge
of pollutants to the storm drain system, including the
discharge of pollutants from construction sites and areas
of new development or significant redevelopment. As a
result, your development and construction projects are
subject to new requirements designed to improve
stormwater quality such as, expanded plan check and
review, contract specifications, stormwater treatment
measures, runoff monitoring, and increased site
inspection. For more information on municipal require-
ments, please contact the municipal representative listed
on the back cover of this booklet. 

Projects Equal To Or Greater 
Than 1 Acre
If your construction activity will disturb one acre or
more, you must obtain coverage under the General
Construc-tion Activity Storm Water Permit (General
Construction Permit) issued by the SWRCB for
stormwater discharges associated with construction
activity. To obtain coverage under the General Permit, a
Notice of Intent (NOI) must be filed with the SWRCB.
The General Construction Permit requires you to
prepare and carry out a “Stormwater Pollution
Prevention Plan” or SWPPP. Your SWPPP must identify
appropriate stormwater pollution prevention measures or
best management practices (BMPs), like the ones
described in this booklet, to reduce pollutants in
stormwater discharges from the construction site both
during and after construction is complete. A best
management practice or BMP is defined as any program,
technology, process, practice, operating method,
measure, or device that controls, prevents, removes, or
reduces pollution. The General Permit also requires
permanent stormwater quality controls (see BASMAA’s
Start at the Source manual and CASQA’s BMP
Handbooks New Development and Redevelopment for
examples). You should keep a copy of your SWPPP
readily available onsite throughout construction.

Projects Less Than 1 Acre
If your project is less than one acre, you may still need to
use BMPs to comply with local municipal requirements.
Check with the local stormwater program (listed on back

cover), or planning or engineering department for details.
General Practices
The following are some general principles that can
significantly reduce pollution from construction
activity and help make compliance with stormwater
regulations easy: 

❏ Identify all storm drains, drainage swales and
creeks located near the construction site and make
sure all subcontractors are aware of their locations
to prevent pollutants from entering them.

❏ Clean up leaks, drips, and other spills immediately
so they do not contact stormwater.

❏ Refuel vehicles and heavy equipment in one
designated location on the site and take care to
clean up spills immediately.

❏ Wash vehicles at an appropriate off-site facility. If
equipment must be washed on-site, do not use
soaps, solvents, degreasers, or steam cleaning
equipment, and prevent wash water from entering
the storm drain. If possible, direct wash water to a
low point where it can evaporate and/or infiltrate.

❏ Never wash down pavement or surfaces where
materials have spilled. Use dry cleanup methods
whenever possible.

❏ Avoid contaminating clean runoff from areas
adjacent to your site by using berms and/or
temporary or permanent drainage ditches to divert
water flow around the site. Reduce stormwater
runoff velocities by constructing temporary check
dams and/or berms where appropriate.

❏ Protect all storm drain inlets using filter fabric
cloth or other best management practices to
prevent sediments from entering the storm
drainage system during construction activities.

❏ Keep materials out of the rain — prevent runoff pollution
at the source. Schedule clearing or heavy earth moving
activities for periods of dry weather. Cover exposed piles
of soil, construction materials and wastes with plastic
sheeting or temporary roofs. Before it rains, sweep and
remove materials from surfaces that drain to storm
drains, creeks,  or channels.

Best Management PracticesRequirements for Dischargers
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❏ Keep pollutants off exposed surfaces. Place trash
cans around the site to reduce litter. Dispose of
non-hazardous construction wastes in covered
dumpsters or recycling receptacles.

❏ Practice source reduction — reduce waste by or-
dering only the amount you need to finish the job. 

❏ Do not over-apply pesticides or fertilizers and
follow manufacturers instructions for mixing and
applying materials.

❏ Recycle leftover materials whenever possible.
Materials such as concrete, asphalt, scrap metal,
solvents, degreasers, cleared vegetation, paper,
rock, and vehicle maintenance materials such as
used oil, antifreeze, batteries, and tires are
recyclable (check with the local planning or
building department for more information).

❏ Dispose of all wastes properly. Materials that cannot
be reused or recycled must be taken to an appropriate
landfill or may require disposal as hazardous waste.
Never throw debris into channels, creeks or into
wetland areas. Never store or leave debris in the
street or near a creek where it may contact runoff.

❏ Illegal dumping is a violation subject to a fine
and/or time in jail. Be sure that trailers carrying
your materials are covered during transit. If not,
the hauler may be cited and fined.

❏ Train your employees and inform subcontractors
about the stormwater requirements and their own
responsibilities.

Specific Practices
Following is a summary of specific best management
practices for erosion and sediment control and
contractor activities. For more information on erosion
and sediment control BMPs and their design, please
refer to the RWQCB Erosion and Sediment Control
Field Manual (August 2002), the CASQA Stormwater
Best Management Practice Handbook for Construction
(January 2003), and the Association of Bay Area
Governments (ABAG) Manual of Standards for Erosion
& Sediment Control Measures (May 1995).

Erosion Prevention and 
Sediment Control

Prevent erosion

Soil erosion is the process by which soil particles are
removed from the land surface, by wind, water and/or
gravity. Soil particles removed by stormwater runoff
are pollutants that when deposited in local creeks,
lakes, Bay or Delta, can have negative impacts on
aquatic habitat. Exposed soil after clearing, grading, or
excavation is easily eroded by wind or water. The
following practices will help prevent erosion from
occurring on the construction site:

❏ Plan the development to fit the topography, soils,
drainage pattern and natural vegetation of the site.

❏ Delineate clearing limits, easements, setbacks,
sensitive or critical areas, trees, drainage courses,
and buffer zones to prevent excessive or
unnecessary disturbances and exposure.

❏ Phase grading operations to reduce disturbed
areas and time of exposure.

❏ Avoid excavation and grading during wet weather.

❏ Limit on-site construction routes and stabilize
construction entrance(s) and exit(s).

❏ Remove existing vegetation only when absolutely
necessary.

❏ Construct diversion dikes and drainage swales to
channel runoff around the site. 

❏ Use berms and drainage ditches to divert runoff
around exposed areas. Place diversion ditches
across the top of cut slopes.

Best Management Practices
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❏ Plant vegetation on exposed slopes. Where
replanting is not feasible, use erosion control
blankets (e.g., jute or straw matting, glass fiber or
excelsior matting, mulch netting).

❏ Consider slope terracing with cross drains to
increase soil stability. 

❏ Cover stockpiled soil and landscaping materials
with secured plastic sheeting and divert runoff
around them.

❏ As a back-up measure, protect drainage courses,
creeks, or catch basins with fiber rolls, silt fences,
sand/gravel bags and/or temporary drainage swales.

❏ Once grading is completed, stabilize the disturbed
areas using permanent vegetation as soon as possible.
Use temporary erosion controls until vegetation is
established. 

❏ Conduct routine inspections of erosion control
measures especially before and immediately after
rainstorms, and repair if necessary.

Control sediment

Sedimentation is defined as the process of depositing
sediments carried away by runoff. Sediments
consist of soil particles, clays, sands,
and other minerals. The purpose of
sediment control practices is to remove
sediments from stormwater before they
are transported off-site or reach a
storm drain inlet or nearby creek. The
most effective    sediment control
practices reduce runoff velocity and
trap or detain runoff allowing
sediments to settle out.

❏ Use terracing, rip rap, sand/gravel
bags, rocks, fiber rolls, and/or tempo-
rary vegetation on slopes to reduce
runoff velocity and trap sediments.
Do not use asphalt rubble or other
demolition debris for this purpose.

❏ Use check dams in temporary
drains and swales to reduce runoff
velocity and promote sedimentation.

❏ Protect storm drain inlets from sedi-
ment-laden runoff. Storm drain inlet
protection devices include
sand/gravel bag barriers, filter

fabric fences, block and gravel filters, catch basin
filter inserts, excavated drop inlet sediment traps, or a
combination of these.

❏ Collect and detain sediment-laden runoff in
sediment traps (an excavated or bermed area or
constructed device) to allow sediments to settle out
prior to discharge.

❏ Use sediment controls and filtration to remove
sediments from dewatering discharges.

❏ Prevent construction vehicle tires from tracking
soil onto adjacent streets by constructing a tempo-
rary stone pad with a filter fabric underliner near
the site exit where dirt and mud can be removed. 

❏ When cleaning sediments from streets, driveways
and paved areas on construction sites, use dry
sweeping methods where possible. If water must
be used to flush pavement, collect runoff to settle
out sediments and protect storm drain inlets.

Note:  Performance of erosion and sediment controls is dependent on
proper installation, routine inspections and maintenance of the
controls. Straw bale barriers are an example of a BMP that has not
been as effective as expected due to improper use. Most of the BMPs
described above are temporary and if left alone can quickly fall into
disrepair and/or become ineffective. Routine inspections and
maintenance, particularly before and after a storm event, must be
part of any erosion and sediment control plan.

Best Management Practices
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Drainage swales channel runoff around a construction site. Planting temporary vege-
tation on freshly graded areas, and trenching and staking fiber rolls and/or silt fences
downslope are common techniques for preventing erosion and controlling sediment.

The RWQCB’s Field Manual, the CASQA Stormwater Best Management
Practice Handbook for Construction, and the ABAG Manual of
Standards for Erosion and Sediment Control provide specific details
and design criteria for erosion and sediment control plans.
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General Site Maintenance

Prevent spills and leaks

Poorly maintained vehicles and heavy equipment
leaking fuel, oil, antifreeze, or other fluids on the con-
struction site are common sources of stormwater pol-
lution and soil contamination. Construction material
spills can also cause serious problems. Careful site
planning, preventive maintenance, and good materials
handling practices can eliminate most spills and leaks.

❏ Maintain all vehicles and heavy equipment. Inspect
frequently for and repair leaks.

❏ Designate specific areas of the construction site,
well away from creeks or storm drain inlets, for
vehicle and equipment parking and routine
maintenance.

❏ Perform major maintenance, repair jobs and vehi-
cle and equipment washing off-site when feasible,
or in designated and controlled areas on-site.

❏ If you must drain and replace motor oil, radiator
coolant, or other fluids on-site, use drip pans or
drop cloths to catch drips and spills. Collect all
spent fluids, store in labeled separate containers,
and recycle whenever possible. Note that in order
to be recyclable, such liquids must not be mixed
with other fluids. Non-recycled fluids generally
must be disposed of as hazardous wastes.

Clean up spills immediately after they
happen 

When vehicle fluids or materials such as paints or
solvents are spilled, cleanup should be immediate,
automatic, and routine.

❏ Sweep up spilled dry materials (e.g., cement,
mortar, or fertilizer) immediately. Never attempt to
“wash them away’’ with water, or bury them. Use
only minimal water for dust control.

❏ Clean up liquid spills on
paved or impermeable
surfaces using “dry’’
cleanup methods (e.g.,
absorbent materials like
cat litter, sand or rags).

❏ Clean up spills on dirt
areas by digging up and
properly disposing of the
contaminated soil.

❏ Report significant spills
to the appropriate spill
response agencies immediately (See reference 
list on the back cover of this booklet for more
information).

Note:  Used cleanup rags that have absorbed hazardous
materials must either be sent to a certified industrial
laundry or dry cleaner, or disposed of through a licensed
hazardous waste disposal company.

6

Make sure equipment repair area is bermed or well away from
creeks and storm drains.

Clean up spills on dirt areas
by removing contaminated
soil.

Best Management Practices
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Store materials under cover 

Wet and dry building materials with
the potential to pollute runoff should
be stored under cover and/or
surrounded by berms when rain is
forecast or during wet weather.

❏ Store stockpiled materials and
wastes under a temporary roof or
secured plastic sheeting or tarp.

❏ Berm around storage areas to
prevent contact with runoff. 

❏ Plaster or other powders can create
large quantities of suspended solids
in runoff, which may be toxic to
aquatic life and cause serious
environmental harm even if the
materials are inert. Store all such
potentially polluting dry materials
—especially open bags— under a
temporary roof or inside a
building, or cover securely with an impermeable
tarp. By properly storing dry materials, you may
also help protect air quality, as well as water quality.

❏ Store containers of paints, chemicals, solvents, and
other hazardous materials in accordance with
secondary containment regulations and under
cover during rainy periods.

Cover and maintain dumpsters

Open and/or leaking dumpsters can be a source of
stormwater pollution.

❏ Cover open dumpsters with plastic sheeting or a
tarp. Secure the sheeting or tarp around the
outside of the dumpster. If your dumpster has a
cover, close it.

❏ If a dumpster is leaking, contain and collect leaking
material. Return the dumpster to the leasing
company for repair/exchange. 

❏ Do not clean dumpsters on-site. Return to leasing
company for periodic cleaning, if necessary.

Collect and properly dispose of paint
removal wastes

Paint removal wastes include chemical paint stripping

residues, paint chips and dust, sand blasting material
and wash water. These wastes contain chemicals that
are harmful to the wildlife in our creeks and the water
bodies they flow to. Keep all paint wastes away from
the gutter, street, and  storm drains. 

❏ Non-hazardous paint chips and dust from dry
stripping and sand blasting may be swept up or
collected in plastic drop cloths and disposed of as
trash. Chemical paint stripping residue and chips
and dust from marine paints or paints containing
lead or tributyl tin must be disposed of as a
hazardous waste.

❏ When stripping or cleaning building exteriors with
high-pressure water, cover or berm storm drain
inlets. If possible (and allowed by your local waste-
water treatment plant), collect (mop or vacuum)
building cleaning water and discharge to the sani-
tary sewer. Alternatively, discharge non-contami-
nated wash water onto a dirt area and spade into
the soil. Be sure to shovel or sweep up any debris
that remains in the gutter and dispose of as garbage. 

Clean up paints, solvents, adhesives, and
cleaning solutions properly

Although many paint materials can and should be recy-
cled, liquid residues from paints, thinners, solvents,
glues, and cleaning fluids are hazardous wastes. When

7

Store building materials under cover. Make sure dumpsters are properly covered to
keep out rain.

Best Management Practices
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they are thoroughly dry, empty paint cans, used brushes,
rags, absorbent materials, and drop cloths are no
longer hazardous and may be disposed of as garbage.

❏ Never clean brushes or rinse paint containers into
a street, gutter, storm drain, or creek.

❏ For water-based paints, paint out brushes to the
extent possible and rinse to a drain leading to the
sanitary sewer (i.e., indoor plumbing).

❏ For oil-based paints, paint out brushes to the extent
possible, and filter and reuse thinners and solvents.
Dispose of unusable thinners and residue as
hazardous waste.

❏ Recycle, return to supplier or donate unwanted
water-based (latex) paint. You may be able to recy-
cle clean empty dry paint cans as metal (check with
the local planning or building department for more
information).

❏ Dried latex paint may be disposed of in the garbage.

❏ Unwanted paint (that is not recycled), thinners, and
sludges must be disposed of as hazardous waste.

❏ More and more paint companies are recycling
excess latex paint (check with the local planning or
building department for more information).

Keep fresh concrete and cement mortars out
of gutters, storm drains, and creeks

Concrete and cement-related mortars that wash into
gutters and storm drains are toxic to fish and the
aquatic environment.

❏ Locate mortar/stucco mixers inside bermed areas
to avoid discharge to street or storm drains.

❏ Avoid mixing excess amounts of fresh concrete or
cement mortar.

❏ Store dry and wet materials under cover, protected
from rainfall and runoff.

❏ Wash out concrete transit mixers only in designated
wash-out areas where the water will flow into
settling ponds or onto dirt or stockpiles of aggre-
gate base or sand. Pump water from settling ponds
to the sanitary sewer, where allowed. Whenever
possible, recycle washout by pumping back into

mixers for reuse. Never dispose of washout into the
street, storm drains, drainage ditches, or creeks.

❏ Whenever possible, return contents of mixer barrel
to the yard for recycling. Dispose of small amounts
of excess concrete, grout, and mortar in the trash.

Service and maintain portable toilets

Leaking portable toilets are a potential health and
environmental hazard. 

❏ Inspect portable toilets for leaks. 

❏ Be sure the leasing company adequately maintains,
promptly repairs, and replaces units as needed.

❏ The leasing company must have a permit to
dispose of waste to the sanitary sewer.

❏ Do not place on or near storm drain inlets.

Dispose of cleared vegetation properly

Cleared vegetation, tree trimmings, and other plant
material can cause environmental damage if it gets
into creeks. Such “organic” material requires large
quantities of oxygen to decompose, which reduces the
oxygen available for fish and other aquatic life.

❏ Do not dispose of plant material in a creek or
drainage facility or leave it in a roadway where it
can clog storm drain inlets.

❏ Avoid disposal of plant material in trash dumpsters
or mixing it with other wastes. Compost plant
material or take it to a landfill or other facility that
composts yard waste (check with the local planning
or building department for more information).
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Best Management Practices

Recycle yard waste and tree prunings at a landfill that chips and
composts plant material.
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Make sure all demolition waste is properly
disposed of

Demolition debris that is left in the street or pushed
over a bank into a creek bed or drainage facility causes
serious problems for flood control, storm drain
maintenance, and the health of our environment.
Different types of materials have different disposal
requirements or recycling options.

❏ Materials that can be recycled from demolition
projects include: metal framing, wood, concrete,
asphalt, and plate glass.

❏ Materials that can be salvaged for reuse from old
structures include: doors, banisters, floorboards,
windows, 2x4s, and other old, dense lumber.

❏ Unusable, unrecycleable debris should be confined
to dumpsters, covered at night and during wet
weather, and taken to a landfill for disposal.

❏ Hazardous debris such as asbestos must be
handled in accordance with specific laws and
regulations and disposed of as a hazardous waste.
For more information of asbestos handling and
disposal regulations, contact the Bay Area Air
Quality Management District. 

❏ Arrange for an adequate debris disposal schedule
to ensure that dumpsters do not overflow.

❏ Most local planning or building departments have
lists of recycling and disposal services for
construction and demolition debris.

Plan roadwork and pavement construction
to avoid stormwater pollution

Road paving, surfacing, and asphalt removal happen
right in the street, with numerous opportunities for
stormwater pollution from the asphalt mix, saw-cut
slurry, or excavated material. Properly proportioned
asphalt mix and well-compacted pavement avoid a host
of water pollution problems.

❏ Apply concrete, asphalt, and seal coat during dry
weather to prevent contaminants from contacting
stormwater runoff.

❏ Cover storm drain inlets and manholes when pav-
ing or applying seal coat, slurry seal, fog seal, etc.

❏ Always park paving machines over drip pans or
absorbent materials, since they tend to drip
continuously.

❏ When making saw-cuts in pavement, use as little
water as possible. Cover each catch basin com-
pletely with filter fabric during the sawing opera-
tion and contain the slurry by placing sand/gravel
bags around the catch basin. After the liquid drains
or evaporates, shovel or vacuum the slurry residue
from the pavement or gutter and remove from site.

❏ Wash down exposed aggregate concrete only when
the wash water can: (1) flow onto a dirt area; (2)
drain onto a bermed surface from which it can be
pumped and disposed of properly; or (3) be vacu-
umed from a catchment created by blocking a 
storm drain inlet. If necessary, divert runoff with
temporary berms. Make sure runoff does not reach
gutters or storm drains.

❏ Allow aggregate rinse to settle, and pump the water
to the sanitary sewer if allowed by your local
wastewater authority.

❏ Never wash sweepings from exposed aggregate con-
crete into a street or storm drain. Collect and return
to aggregate base stockpile, or dispose with trash.

❏ Recycle broken concrete and asphalt (check with
the local planning or building department for more
information).

Roadwork and Pavement
Construction

9

Demolition Waste Management
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Look for ponded stormwater, groundwater,
and/or soil contamination

Ponded stormwater, groundwater and soil may become
contaminated if exposed to hazardous materials. If any
of the following conditions apply, contaminated ponded
stormwater, groundwater, and/or soil may be present
and pose a potential health and environmental hazard:

❏ The project site is in an area of previous
commercial/industrial activity;

❏ There is a history of illegal dumping on the site or
adjacent properties;

❏ The construction site is subject to a Superfund,
state, or local cleanup order;

❏ Ponded stormwater, groundwater and/or water
generated by dewatering exhibits an oily-sheen
and/or smells of petroleum;

❏ Soil appears discolored, smells of petroleum
and/or exhibits other unusual properties;

❏ Abandoned underground storage tanks, drums,
or other buried debris are encountered during
construction activities; or

❏ Spills have occurred on the site or adjacent
properties involving pesticides and herbicides;
fertilizers; detergents; plaster and other products;
petroleum products such as fuel, oil, and grease;
or other hazardous chemicals such as acids, lime,
glues, paints, solvents, and curing compounds.

Take appropriate action

Ponded stormwater, groundwater, or water generated
by dewatering that is contaminated cannot be dis-
charged to a street, gutter, or storm drain. If contami-
nation is suspected, the water should be contained and
held for testing. Call the appropriate local agency
and/or the Regional Water Quality Control Board for
further guidance (See reference list on the back cover
of this booklet for more information).

10

Remember:  The property owner and the contractor share ultimate
responsibility for the activities that occur on a construction site.
You may be held responsible for any environmental damage caused
by your subcontractors or employees.

Contaminated Ponded Stormwater, Groundwater,
and Soil Guidance
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Storm water quality
management programs

Alameda Countywide Clean 
Water Program
951 Turner Court, Hayward, CA 94545
(510) 670-5543
www.cleanwaterprogram.com

Contra Costa Clean Water Program
255 Glacier Drive, Martinez, CA
94553-4897  (925) 313-2392  
(800) NO DUMPING
www.cccleanwater.org

Fairfield-Suisun Urban Runoff
Management Program
1010 Chadbourne Road 
Fairfield, CA 94534  (707) 429-8930

Marin County Stormwater Pollution
Prevention Program
3501 Civic Center Drive, Room 304,
San Rafael, CA 94903  (415) 499-6528
www.mcstoppp.org

San Francisco Stormwater
Management Program
3801 3rd Street, Suite 600
San Francisco, CA 94124  (415) 695-7310
http://stormwater.sfwater.org

San Mateo Countywide Stormwater
Pollution Prevention Program
555 County Center, Fifth Floor
Redwood City, CA 94063
(650) 363-4305
www.flowstobay.org

Santa Clara Valley Urban Runoff
Pollution Prevention Program
699 Town & Country Village
Sunnyvale, CA 94086  (800) 794-2482
www.scvurppp.org

Sonoma County Water Agency
2150 West College Avenue
Santa Rosa, CA 95401
(707) 526-5370
www.scwa.org

Vallejo Sanitation and Flood 
Control District
450 Ryder Street, Vallejo, CA 94590
(707) 644-8949
www.vsfcd.com

Bay Area Stormwater Management
Agencies Association (BASMAA)
1515 Clay Street, Suite 1400,
Oakland, CA 94612  (510) 622-2326
(888)BayWise   www.basmaa.org

Agencies to call 
in the event of a spill

You are required by law to report all
significant releases or suspected
significant releases of hazardous
materials, including oil.  

To report a spill, call the following
agencies:

1.  Dial 911 or your local emergency
response number.

2.  Call the Governor’s Office of
Emergency Services Warning Center,
(800) 852-7550 (24 hours).

For spills of “Federal Reportable
Quantities” of oil, chemicals, or other
hazardous materials to land, air, or
water, notify the National Response
Center (800-424-8802).  If you are not
sure whether the spill is of a
“reportable quantity,” call the federal
Environmental Protection Agency
(800) 424-9340 for clarification.

For further information, see California
Hazardous Material Spill/ Release
Notification Guidance
(State Office of Emergency Services,
Hazardous Materials Division).

Agencies to call if you find
or suspect contaminated
soil or groundwater

Regional Water Quality 
Control Board: 

San Francisco Bay Region  
(510) 622-2300 

Central Valley Region 
(916) 255-3000

California Environmental Protection
Agency (Cal EPA), Department of
Toxic Substances Control (DTSC)
(510) 540-3732

Documents and available
resources

From State Water Resources
Control Board  (SWRCB)  
(916) 341-5537
www.swrcb.ca.gov

General Construction Activity Storm
Water Permit

From Friends of the 
San Francisco Estuary 
(510) 622-2465
www.abag.ca.gov/bayarea/sfep

Field Manual

Guidelines for Construction Projects

Hold On to Your Dirt – Video

Keep it Clean – Video

From Association of Bay Area
Governments (ABAG)  
(510) 464-7900
www.abag.ca.gov

Manual of Standards for Erosion and
Sediment Control Measures

From Cal EPA, DTSC  
(916) 322-3670
www.dtsc.ca.gov

Waste Minimization for the Building
Construction Industry - Fact Sheet

From California Stormwater
Quality Association (CASQA)
www.cabmphandooks.com

Stormwater Best Management Practice
Handbook – Construction

THANKS

BASMAA adapted this booklet from
one originally developed and
generously shared by the Santa Clara
Valley Nonpoint Source Pollution
Control Program.

Illustrations by John Finger

Pollution Control Agencies and Sources of Information
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APPENDIX D 
Town of Los Gatos  

Storm Water Pollution Control Ordinance  



 



ARTICLE III. - STORM WATER POLLUTION CONTROL

Sec. 22.30.010. - Definitions.

The following words and phrases, when used in this article, shall be as defined herein. Words 

and phrases used in this article and not otherwise defined shall be as defined in the regulations 

promulgated by the U.S. Environmental Protection Agency to implement the requirements of the 

federal Clean Water Act, or as defined by the State Water Resources Control Board to implement 

the California Water Code. 

Applicable materials means all materials used in industrial or commercial establishments that 

are stored outdoors, that may be exposed to storm water, and that have the reasonable potential 

to degrade the quality of runoff from the site. These include, but are not limited to, all materials 

containing cadmium, chromium, copper, lead, mercury, nickel, selenium, silver, and zinc, which 

are pollutants that have specifically been identified as known to contribute to impairment of 

applicable water quality standards. 

Deemed complete means that a project applicant has submitted a development application 

package for discretionary approval that is determined to be a complete and acceptable 

application by the development review committee. For public projects (funded and owned by the 

town), projects are deemed complete if funding has been approved by the town council and 

construction has been scheduled by October 15, 2003. 

Discharge means the discharge, addition, placement, deposit, release or dumping of any 

pollutant or combination of pollutants to surface waters from any point source. This definition 

includes, but is not limited to, additions of pollutants into waters from: surface runoff and 

discharges through pipes, sewers, channels, or other conveyances owned by a state, municipality, 

or other person which do not lead to a treatment works. 

Grease means, and includes, fats, oils, waxes, or other related constituents. Grease may be of 

mineral origin, including kerosenes, lubricating oil, and road oil. Grease may also be of vegetable 

or animal origin, including butter, lard, margarine, vegetable fats and oils, fats in meats, cereals, 

seeds, nuts, and certain fruits. Grease is generally present as, but need not be, a floatable solid, a 

liquid, a colloid, an emulsion, or in a solution. 

Grease generating activity means any commercial or industrial activity that uses or produces 

grease on an ongoing basis. 
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Grease removal device means an interceptor or other mechanical device designed, 

constructed, and intended to remove, hold, or otherwise prevent the passage of grease to the 

(sanitary sewer or) municipal storm drain system. 

Impervious surface means a constructed or modified surface that does not allow rainfall to 

percolate through to the subsoil and thus creates storm water runoff. Impervious surface 

includes, but is not limited to, building rooftops, pavement, sidewalks, patios, driveways or other 

hardscape where such surfaces are not constructed with pervious materials and/or are not 

designed so as to have zero (0) storm water discharge. 

Interceptor means a receptacle or trap designed and constructed to intercept, separate, and 

prevent the passage of prohibited substances into the (sanitary sewer or) municipal storm drain 

system. 

Major development or redevelopment project means a project that creates, adds, or replaces 

one (1) acre (forty-three thousand five hundred sixty (43,560) square feet) or more of impervious 

surface, for those project applications that are deemed complete on or after October 15, 2003. 

For those project applications that are deemed complete on or after April 15, 2005, a major 

development or redevelopment project means a project that creates, adds, or replaces ten 

thousand (10,000) square feet or more of impervious surface. 

Municipal storm drain system means and includes, but shall not be limited to, those facilities 

within the municipality by which storm water may be conveyed to waters of the United States, 

including any roads with drainage systems, municipal streets, catch basins, curbs, gutters, ditches, 

manmade channels or storm drains, which are not part of a publicly owned treatment works 

(POTW). 

NPDES permit means a valid National Pollutant Discharge Elimination System permit issued 

by the California Regional Water Quality Control Board, San Francisco Bay Region, in accordance 

with regulations promulgated by the U.S. Environmental Protection Agency to implement the 

requirements of the federal Clean Water Act. 

Pollutants mean and include all sewage, sewage sludge, garbage, biological materials, 

radioactive materials, and chemical, industrial, and agricultural waste discharged into water. 

Project with significant pollution potential means any project determined by the town to be 

likely to have sources of pollutants on-site and/or to contribute pollutants to stormwater after 

project completion, based on a review of the proposed uses of or activities planned for the site. 
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(a) 

(b) 

(c) 

(d) 

Storm water means all rainfall runoff, surface runoff, and drainage. 

Watercourses mean and include all natural waterways and definite channels and depressions 

in the earth that carry water, even though such waterways may only carry water during rains and 

storms and may not carry storm water at and during all times and seasons. Watercourses include 

facilities owned and operated by the Santa Clara Valley Water District. 

(Ord. No. 1940, § I, 5-3-93; Ord. No. 2125, § I, 1-20-04) 

Sec. 22.30.015. - Requirements for non-storm water discharges.

Discharge prohibition. No person shall discharge or cause to be discharged into the 

municipal storm drain system or watercourses any materials other than storm water. In 

addition, no person shall discharge or cause to be discharged into the municipal storm drain 

system or watercourses, any pollutants or waters containing any pollutants that cause or 

threaten to contribute to a violation of applicable water quality standards. It shall also be 

unlawful to discharge, or cause to be discharged into any storm drain or natural outlet or 

channel, any sewage, industrial waste or other polluted waters or materials without a valid 

NPDES permit or written authority from the U.S. Environmental Protection Agency or its 

designated enforcement agent. 

Exceptions to discharge prohibition. The preceding discharge prohibition shall not apply to 

any discharge that is specifically authorized by an NPDES permit to flow to a storm drain or 

natural outlet or channel. In addition, the California Regional Water Quality Control Board, 

San Francisco Bay Region, has determined that the discharge prohibition shall not apply to 

the following "permissible" activities: water line flushing, landscape irrigation/lawn watering, 

uncontaminated foundation drains, uncontaminated non-industrial roof drains, irrigation 

water, uncontaminated groundwater infiltration, residential car washings, flows from fire 

fighting, flows from potable water sources, and dechlorinated swimming pool waters. 

Protection against accidental discharge. The owner or operator of a commercial or industrial 

establishment shall provide reasonable protection from accidental discharge of prohibited 

materials or other wastes into the municipal storm drain system or watercourses. Facilities to 

prevent accidental discharge of prohibited materials or other wastes shall be provided and 

maintained at the owner or operator's expense. 

Report of accidental discharges. Where an accidental discharge of prohibited materials or 

other wastes has entered the municipal storm drain system or a watercourse, such incident 

shall be reported to West Valley Sanitation District as soon as possible, but in no event later 
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(a) 

(b) 

(1) 

(2) 

(3) 

(4) 

(5) 

(6) 

than twenty-four (24) hours after such a discharge. An accidental discharge of toxics must be 

reported immediately to Central Fire District—Phone 911. If the accidental discharge of 

prohibited materials or other wastes emanates from a commercial or industrial 

establishment, the owner or operator of such establishment shall also retain an on-site 

written record of the discharge and the actions taken to prevent its recurrence. Such records 

shall be retained for at least three (3) years. A notice shall be permanently posted in a 

conspicuous place on the premises of each commercial or industrial establishment advising 

employees of the department or agency to call in case of such an accidental discharge. 

(Ord. No. 1940, § I, 5-3-93) 

Sec. 22.30.020. - Water protection.

Watercourse protection requirements. Every person owning property through which a 

watercourse passes, or such person's lessee, shall keep and maintain that part of the 

watercourse within the property reasonably free of trash, debris, excessive vegetation, and 

other obstacles that would pollute, contaminate, or significantly retard the flow of water 

through the watercourse. In addition, the owner or lessee shall maintain existing privately 

owned structures within or adjacent to a watercourse, so that such structures will not 

become a hazard to the use, function, or physical integrity of the watercourse. The owner or 

lessee shall not remove healthy bank vegetation beyond that actually necessary for 

maintenance, nor remove said vegetation in such a manner as to increase the vulnerability of 

the watercourse to erosion. 

Acts requiring permit. No person shall commit or cause to be committed any of the following 

acts unless a written permit has first been obtained from the building and engineering 

services department: 

Discharge into or connect any pipe or channel to a watercourse; 

Modify the natural flow of water in a watercourse; 

Carry out development within a setback designed in whole or in part to protect a 

watercourse; 

Deposit in, plant in, or remove any material from, a watercourse, including its banks, 

except as required for necessary maintenance; 

Construct, alter, enlarge, connect to, change, or remove any structure in a watercourse; 

or 
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(a) 

(b) 

(c) 

Place any loose or unconsolidated material along the side of or within a watercourse or 

so close to a side as to cause a diversion of the flow, or to cause a probability of such 

material being carried away by storm water passing through such watercourse. 

(Ord. No. 1940, § I, 5-3-93) 

Sec. 22.30.025. - Outdoor storage of materials.

Proper outdoor storage of materials required. All applicable materials stored outdoors at a 

commercial or industrial establishment shall be managed in a manner that minimizes the 

discharge of pollutants to storm water and as is required to meet water quality standards. 

Establishments covered by the general NPDES permit for storm water discharges "associated 

with industrial activities" that has been promulgated for Santa Clara County by the California 

Regional Water Quality Control Board, San Francisco Bay Region, shall address this 

requirement in applicable provisions of their storm water pollution prevention plan. 

Protection against accidental discharge. The owner or operator of a commercial or industrial 

establishment shall provide reasonable protection from accidental discharge of applicable 

materials to the municipal storm drain system or watercourses. Specifically, secondary 

containment systems or equivalent measures approved by Building and Engineering Services 

Department shall be provided for all applicable materials that are liquids. All facilities to 

prevent the accidental discharge of applicable materials to the municipal storm drain system 

and watercourses shall be provided and maintained at the owner or operator's expense. 

Report of accidental discharge to the storm drain. Where applicable materials have entered 

the municipal storm drain system or a watercourse due to an accidental discharge at a 

commercial or industrial establishment, the owner or operator of such establishment shall 

report such incident to Central Fire Protection District as soon as possible, but in no event 

later than twenty-four (24) hours after such a discharge. The owner or operator of such 

establishment shall also retain an on-site written record of all accidental discharges of 

applicable materials (whether or not such discharge actually entered the municipal storm 

drain system or a watercourse) and the actions taken to prevent their recurrence. Such 

records shall be retained for at least five (5) years. A notice shall be permanently posted in a 

conspicuous place on the premises of each commercial or industrial establishment advising 

employees of the department or agency to call in case of such an accidental discharge. 

(Ord. No. 1940, § I, 5-3-93) 

Sec. 22.30.030. - Grease disposal and control.
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(a) 

(b) 

(c) 

(a) 

(b) 

Grease disposal prohibited. No person shall dispose of any grease, or cause any grease to be 

disposed, by discharge into any drainage piping, (any public or private sanitary sewer), any 

part of the municipal storm drain system, or any land, street, public way, river, stream, or 

other watercourse. 

Grease removal device required. The owner or operator of every newly constructed, 

remodeled, or converted commercial or industrial establishment with one (1) or more grease 

generating activities shall install or cause to be installed for each grease generating activity, a 

grease removal device (of an approved design) for preventing the passage of grease to the 

municipal storm drain system and watercourses. 

Maintenance of grease removal devices required. The contents of all grease removal devices 

shall be removed periodically as necessary to prevent a violation of this chapter. At a 

minimum, the contents shall be removed every ninety (90) days. All grease removal devices 

shall be kept in good repair, and shall be maintained in continuous operation at the owner or 

operator's expense. 

(Ord. No. 1940, § I, 5-3-93) 

Sec. 22.30.035. - New development/redevelopment.

Storm water management required for major projects. Every applicant for a building permit 

and/or grading permit for a major development or redevelopment project shall identify the 

potential for storm water to be discharged from the project site following completion of 

construction activity and shall demonstrate that the plans, drawings, or specifications for 

such project include the installation of management techniques, practices, and control 

measures designed to mitigate the potential adverse impacts of storm water that may be 

discharged from the project site on an ongoing basis, including storm water treatment 

measures. In addition, applicants for building and/or grading permits for projects with 

significant pollution potential may be required to demonstrate that sources of pollutants will 

be controlled onsite with appropriate measures. The storm water management techniques, 

practices, and control measures ("mitigation measures") shall be selected, designed, and 

maintained in accordance with the town's current NPDES storm water discharge permit, and 

the town's policy for storm water management requirements for new development and 

redevelopment projects. 
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(c) 

(a) 

(b) 

(c) 

Issuance of permits. The town shall not issue a building permit or a grading permit for a 

major development or redevelopment project or a project with significant pollution potential 

until it has reviewed the mitigation measures proposed by the applicant pursuant to the 

preceding paragraph and determined that they are sufficient to address the potential adverse 

impacts of storm water that may be discharged from the project site on an ongoing basis. 

Occupancy. The town shall not issue a certificate of occupancy for a major development or 

redevelopment project or a project with significant pollution potential until it has determined 

that the mitigation measures identified in the building permit and/or the grading permit 

issued for such project have been adequately implemented and that appropriate 

arrangements have been made to ensure that these management techniques, practices, and 

control measures will be maintained on an ongoing basis, in accordance with the town's 

current NPDES storm water discharge permit and the town's policy for storm water 

management requirements for new development and redevelopment project. 

(Ord. No. 1940, § I, 5-3-93; Ord. No. 2125, § II, 1-20-04) 

Sec. 22.30.040. - Enforcement.

Criminal penalties. Any person who knowingly violates any provision of this article shall be 

guilty of a misdemeanor and upon conviction thereof shall be punishable by imprisonment in 

the county jail for a term not to exceed six (6) months or by a fine not to exceed one 

thousand dollars ($1,000.00) or by both. Each and every violation of this article shall 

constitute a separate offense. Every day each such violation continues shall be an additional 

offense. 

Civil penalties. Any person who discharges any applicable materials, greases or pollutants 

into a watercourse or the municipal storm drain system in violations of any provision of this 

article shall be civilly liable to the Town of Los Gatos in a sum not to exceed two thousand 

dollars ($2,000.00) per day for each day in which the violation occurs. In determining the 

amount of such award, the court shall consider proof of such matters as justice may require. 

Subsequent or repeated violation, which are not committed contemporaneously with the 

initial violation, shall be treated as separate cause of action and shall be subject to a separate 

award of damages. 

Civil liability. Any person who violates any provision of this article shall be civilly liable to the 

Town of Los Gatos for all costs, including attorneys fees, associated with the investigation, 

elimination and remediation of environmental conditions caused by the discharge of 

pollutants into the municipal storm drain system or a watercourse in violation of this article. 
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(d) 

(a) 

(b) 

Remedies cumulative. The remedies provided for in this article are cumulative and not 

exclusive and shall be in addition to any and all other remedies available to the Town of Los 

Gatos under state and federal law. 

(Ord. No. 1940, § I, 5-3-93) 

Sec. 22.30.045. - Inspection and right of entry.

Whenever deemed necessary to make an inspection to ensure compliance with the 

requirements of this article or to enforce any provision of this article, or whenever the Town 

officer or agent, has reasonable cause to believe that there may be any condition upon any 

property or in any structure that may violate the requirements of this article, the authorized 

Town officer or agent may enter such property or structure at all reasonable times to inspect 

the same or to perform any duty imposed upon the Town officer or agent by this article. 

Should entry be refused, the officer or agent shall have recourse to every remedy provided by 

law to gain entry. 

When a Town officer or agent has first obtained a property inspection or search warrant or 

other remedy provided by law to secure entry, no person having charge, care or control of 

any building or property shall fail or neglect after proper request is made as herein provided, 

to promptly permit entry by the authorized officer or agents. Violation of this subsection shall 

be a misdemeanor. 

(Ord. No. 1990, § II, 10-17-94) 
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