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TOWN OF LOS GATOS                                          

COUNCIL AGENDA REPORT 

MEETING DATE: 03/03/2020 

ITEM NO: 5 

 
   

DATE:   February 26, 2020 

TO: Mayor and Town Council 

FROM: Laurel Prevetti, Town Manager 

SUBJECT: Highway 17 Bicycle and Pedestrian Overcrossing Feasibility Study 
a. Approve the Project Purpose and Need 
b. Authorize Staff to Proceed with Design Alternatives for a Separate Bicycle 

and Pedestrian Overcrossing 
 

RECOMMENDATION:  

Review the status of the Highway 17 Bicycle and Pedestrian Overcrossing Feasibility Study and: 
a. Approve the project Purpose and Need. 
b. Authorize staff to proceed with design alternatives for a separate bicycle and pedestrian 

overcrossing.  
 
BACKGROUND: 

 

Highway 17 presents a barrier for bicyclists and pedestrians wanting to cross from one side of 
Los Gatos to the other.  Current crossings are largely vehicle focused and often uncomfortable 
for other transportation modes.  The Highway 17 Bicycle and Pedestrian Overcrossing 
Feasibility Study is included in the Fiscal Year 2019/20 Capital Improvement Program Budget 
aimed at providing an alternative to existing crossings.  
 
At the June 18, 2019 meeting, the Town Council authorized a Request for Proposals for the 
Highway 17 Bicycle and Pedestrian Bridge Feasibility Analysis and Conceptual Engineering.   
In September 2019, the Town selected BKF Engineers as the consultant and officially kicked off 
the project.  The final feasibility analysis and conceptual engineering work is expected to be 
completed in approximately 12 months.  
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SUBJECT: Highway 17 Bicycle and Pedestrian Overcrossing Feasibility Study 
DATE:  February 26, 2020 
 
BACKGROUND (continued): 

 
At the November 19, 2019 meeting, the Town Council approved staff’s recommendation to 
submit grant applications for the Measure B Bicycle and Pedestrian Competitive Grant Program  
for five candidate projects.  The Final Design for the Highway 17 Bike and Pedestrian 
Overcrossing (BPOC) was one of the candidate projects.  The recommended actions associated 
with this report advance the project to a point where it can be more competitive for Measure B 
funds. 
 
DISCUSSION: 
 
Project Purpose and Need 
 
In order to develop the project to reflect the community’s vision and priorities, it is important 
to establish the purpose and need at the onset of the project development phase.  The project 
purpose and need, as presented in the following paragraphs, have been prepared based on the 
project feedback from early outreach.  
 
Purpose:  The project would improve bicycle and pedestrian mobility across Highway 17 in the 
vicinity of the Blossom Hill Road overcrossing.  The project includes a focus on improving safety 
for all modes of travel, creating a safe route to schools while promoting active transportation.  
Additionally, the project would result in reduced traffic congestion and greenhouse gas 
emissions by providing comfortable mobility alternatives.  
 
Need:  With two travel lanes in each direction, carrying upwards of 63,000 vehicles per day, 
Highway 17 creates both a physical and psychological barrier for both pedestrians and bicyclists 
as it divides the Town in two.  Blossom Hill Road is one of only a few roadways that provide 
east-west connectivity across the highway.  
 
The current Blossom Hill Road Overcrossing provides 10.5-foot wide travel lanes, 4-foot wide 
bike lanes, and 5-foot wide sidewalks in each direction.  This sub-standard width does not meet 
current and future bicycle and pedestrian demands.  The deficiency becomes more apparent 
during school hours when the bicycle and pedestrian volumes are high.  Furthermore, the 
narrow width lacks the necessary separation and protection between the various modes and 
creates less than optimal conditions given the high volume and speed of vehicles on the 
roadway.  The current facility is considered high stress, especially for vulnerable street users 
including youth, older adults, and those with access and functional needs. 
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SUBJECT: Highway 17 Bicycle and Pedestrian Overcrossing Feasibility Study 
DATE:  February 26, 2020 
 
DISCUSSION (continued): 
 
Design Alternatives 
 
The Town has included proposed improvements for Highway 17 crossings in several policy 
documents, including the General Plan and the Bicycle and Pedestrian Master Plan.  Over the 
years, the following three options have been identified in the planning documents: 
 

1. A new bicycle and pedestrian bridge connecting to Nino Avenue 
2. A separate bicycle and pedestrian bridge along Blossom Hill Road (BHR) 
3. Widening the existing BHR bridge for bicyclists and pedestrians  

 
The project team has completed a preliminary evaluation of these three options.  To fully assess 
the feasibility of options, BKF Engineers and Town staff initiated a coordination process with 
Caltrans for preliminary feedback on the project’s study alternatives.  The project team had an 
introductory meeting with Caltrans in December 2019.  It is important to start early 
consultation with Caltrans to discuss compliance, potential design exceptions, and the approval 
process, especially regarding the work required for the widening of Blossom Hill Road.  The 
main point of discussion has been the nonstandard vertical clearance of the Blossom Hill Road 
structure and challenges foreseen with a structure widening alternative.   
 
Based on BKF Engineers’ experience working on similar overcrossing projects adjacent to State 
freeways, widening the current Blossom Hill Road overcrossing will present the most 
engineering and cost challenges.  Widening is constrained by the existing nonstandard vertical 
clearance of 15’2”.  The Caltrans standard for roadways is 16’6”.  Caltrans could require 
replacement of the entire bridge, which would increase project costs significantly.  It is highly 
unlikely that Caltrans will approve a design exception for maintaining or proposing nonstandard 
vertical clearance, especially since the underside of the bridge was recently struck.  Due to 
these challenges and uncertainties, staff is recommending not to pursue the widening option 
(Alternative 3) as part of this project.   
 
Concurrently, the project team evaluated the feasibility of a separate structure for the BPOC, 
with alignment alternatives between Blossom Hill Road and Nino Avenue.  The alternatives can 
be grouped into either those connecting to Nino Avenue or Blossom Hill Road: 
 
Alternatives 1A, 1B, and 1C:  A separate BPOC connecting to Nino Avenue 
Alternative 2:  A separate BPOC adjacent to the Blossom Hill Road overcrossing 
 
The alignment alternatives are illustrated in Attachment 1.  All four alternatives are considered 
feasible based on the engineering work completed to date.  Town staff is not recommending a 
decision on a specific alignment alternative at this early stage.  Instead, the project team is  
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SUBJECT: Highway 17 Bicycle and Pedestrian Overcrossing Feasibility Study 
DATE:  February 26, 2020 
 
DISCUSSION (continued): 
 
seeking input from the community as next steps to further its evaluation.  The input will help 
the project team evaluate the alternatives in refining the design.  
 
Preliminary Cost Estimates 
 
One of the deliverables of the Feasibility Study is a cost estimate for the project.  BKF believes 
Alternative 1 will be the more costly of the two and has developed a preliminary estimate to  
support the Town’s planning efforts in pursuing VTA Measure B funding.  The estimate for this 
alternative would be $30 million total, including approximately $5 million for the final design 
and environmental clearance phase.  While this estimate will suffice for the grant application 
requirements, the BKF scope includes development of an additional cost estimate for 
Alternative 2 to establish a cost range for comparison of the two alternatives as the Feasibility 
Study advances.   
 
Relationship to Other Regional Efforts 
 
Currently the Santa Clara Valley Transportation Authority (VTA) has started the State Route 17 
Corridor Congestion Relief Project in partnership with the Town and Caltrans.  Improving bicycle 
and pedestrian facilities is one of the goals of the project.  The project team will continue to 
engage the regional partners to coordinate the planning efforts and leverage any synergies.  
 
Community Engagement 
 
Community engagement will follow the framework identified in the Connect Los Gatos toolbox, 
which is included in the Connect Los Gatos item on the same agenda.  In the fall of 2019 Town 
staff began the outreach effort.  A project website was set up in early February and a 
community meeting was held on February 25, 2020.  Approximately twenty community 
members attended the meeting, including residents near the project area, parents of school-
aged children, and Complete Streets and Transportation Commissioners.  Many of the 
attendees cited that they received notices regarding the meeting via direct mailing, social 
media, flyers placed on the streets and local businesses and the Town’s website.   The 
attendees received background on the design alternatives and their benefits and 
challenges.   The presentation was followed by an open house workshop to allow attendees to 
interact with the project team and express their preferences and concerns.  The attendees 
expressed support for the project’s purpose and appreciation for the benefits.  Several 
residents live within the project area shared their concerns about the increased foot traffic in 
the neighborhood associated with the alternatives connecting to Nino Avenue.     
 
The project team is planning to evaluate the input from the community to refine the 
alternatives.  Additional community engagement events are planned in the spring.  
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SUBJECT: Highway 17 Bicycle and Pedestrian Overcrossing Feasibility Study 
DATE:  February 26, 2020 
 
CONCLUSION: 
 
Staff is recommending approval of the project Purpose and Need.  Staff also recommends the 
Town Council approve proceeding with design alternatives for a separate bicycle and 
pedestrian overcrossing. 
 
COORDINATION: 
 
Staff presented the draft project Purpose and Need and alignment alternatives to the February 
3, 2020 Parks Commission meeting and the February 13 Complete Streets and Transportation 
Commission.  Both Commissions recommended approving the staff recommendations.    
 
FISCAL IMPACT: 

There is no fiscal action associated with the recommendations because the Council has already 
awarded the design contract for the current work phase.   
 
ENVIRONMENTAL ASSESSMENT: 
 
This is a project as defined under CEQA and an environmental analysis will be prepared in the 

Final Design phase. 

Attachment: 
 
1. Highway 17 BPOC Alignment Alternatives 
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Highway 17 Bicycle & Pedestrian Overcrossing

Attachment 1Page 38



Alternative 1A

Highway 17 Bicycle & Pedestrian Overcrossing 
Feasibility Study
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Alternative 1B

Highway 17 Bicycle & Pedestrian Overcrossing 
Feasibility Study
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Alternative 1C

Highway 17 Bicycle & Pedestrian Overcrossing 
Feasibility Study
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Highway 17 Bicycle & Pedestrian Overcrossing 
Feasibility Study

Alternative 2 Page 42


