HIGHWAY 17 BICYCLE AND PEDESTRIAN OVERCROSSING PROJECT
Planned Project Milestones — Last Updated September 30, 2021

* Planned Project Milestones

PHASE 1

Cadltrans Project
Initiation Document
(5/2021 - 5/2022)

Bridge Type Alternative
Workshop #2
(Spring 2022)

Bridge Type Alternative
Workshop #1
(Dec. 2021)

. PHASE 2 N

Preliminary Engineering &

Environmental Review
(5/2022 - 4/2023)

Complete Project
Approval/Environmental
Documentation (PA/ED)

Design Complete/ —
Permit Issued

2016 cornect SKATE

MEASURE B
VA" BLOS GATOS

JOG - PLAYwalk

PHASE 4

A

A 4

Construction (Pending Funding Approval)

(Q4 2024 - Q2 2026)

Construction
Complete

R N R -




